UNDER SECRETARY OF DEFENSE

1100 DEFENSE PENTAGON
WASHINGTON, DC 20301-1100

COMPTROLLER

The Honorable Ike Skelton
Chairman

Committee on Armed Services
U.S. House of Representatives
Washington, DC 20515

Dear Mr. Chairman:

The American Recovery and Reinvestment Act of 2009, Public Law 111-5 (the
Recovery Act), was designed to stimulate economic growth by creating millions of jobs
through investments in infrastructure improvements and expanding energy research in an
effort to lead the way toward energy independence for our country. On March 20 and
April 28, 2009, the Department submitted its initial plans to implement the Recovery Act,
identifying specific military construction and facility sustainment, restoration, and
modernization (FSRM) projects that improve facilities and energy efficiency.

At that time, the Department indicated that it would amend the plans 1f significant
changes occurred during implementation. The Department notified the Congress of
Recovery Act plan revisions on September 14, 2009, December 24, 2009,

January 22, 2010, and February 3, 2010. This letter notifies the Congress of additional
military construction program changes affecting the Army. This revision:

e Cancels two Energy Conservation Investment Program (ECIP) projects, funds
two'replacement ECIP projects, and increases the scope of two ECIP projects
currently in the Recovery Act plan (enclosure 1),

e Adds four projects funded from bid savings (enclosure 2), and
e Revises one project title to accurately reflect project scope (enclosure 3)

A revised state summary is provided in enclosure 4. The Department appreciates
the continued support of the Congress for Defense facility and infrastructure programs.
Similar letters have been sent to the chairmen and ranking members of the Senate Armed
Services Committee and the Committees on Appropriations of the House and Senate.

Sincerely,

Dadicck 7 Mele

Robert F. Hale

Enclosures:
As stated

cc:
The Honorable Howard P. “Buck” McKeon
Ranking Member



UNDER SECRETARY OF DEFENSE

1100 DEFENSE PENTAGON
WASHINGTON, DC 20301-1100

COMPTROLLER a4 200
The Honorable Carl Levin
Chairman
Committee on Armed Services
United States Senate
Washington, DC 20510

Dear Mr. Chairman:

The American Recovery and Reinvestment Act of 2009, Public Law 111-5 (the
Recovery Act), was designed to stimulate economic growth by creating millions of jobs
through mvestments in infrastructure improvements and expanding energy research in an
effort to lead the way toward energy independence for our country. On March 20 and
April 28, 2009, the Department submitted its initial plans to implement the Recovery Act,
identifying specific military construction and facility sustainment, restoration, and
modernization (FSRM) projects that improve facilities and energy efficiency.

At that time, the Department indicated that it would amend the plans if significant
changes occurred during implementation. The Department notified the Congress of
Recovery Act plan revisions on September 14, 2009, December 24, 2009,

January 22, 2010, and February 3, 2010. This letter notifies the Congress of additional
military construction program changes affecting the Army. This revision:

e Cancels two Energy Conservation Investment Program (ECIP) projects, funds
two replacement ECIP projects, and increases the scope of two ECIP projects
currently in the Recovery Act plan (enclosure 1),

e Adds four projects funded from bid savings (enclosure 2), and

e Revises one project title to accurately reflect project scope (enclosure 3)

A revised state summary is provided in enclosure 4. The Department appreciates
the continued support of the Congress for Defense facility and infrastructure programs.
Similar letters have been sent to the chairmen and ranking members of the House Armed
Services Committee and the Committees on Appropriations of the House and Senate.

Sincerely,

Dk Mo

Robert F. Hale
Enclosures:
As stated

(&leld
The Honorable John McCain
Ranking Member



UNDER SECRETARY OF DEFENSE

1100 DEFENSE PENTAGON
WASHINGTON, DC 20301-1100

MAR 4 2010

COMPTROLLER

The Honorable David Obey
Chairman
Committee on Appropriations

U.S. House of Representatives
Washington, DC 20515

Dear Mr. Chatrman:

The American Recovery and Reinvestment Act of 2009, Public Law 111-5 (the
Recovery Act), was designed to stimulate economic growth by creating millions of jobs
through investments in infrastructure improvements and expanding energy research in an
effort to lead the way toward energy independence for our country. On March 20 and
April 28, 2009, the Department submitted its initial plans to implement the Recovery Act,
identifying specific military construction and facility sustainment, restoration, and
modernization (FSRM) projects that improve facilities and energy efficiency.

At that time, the Department indicated that it would amend the plans if significant
changes occurred during implementation. The Department notified the Congress of
Recovery Act plan revisions on September 14, 2009, December 24, 2009,

January 22, 2010, and February 3, 2010. This letter notifies the Congress of additional
military construction program changes affecting the Army. This revision:

e (Cancels two Energy Conservation Investment Program (ECIP) projects, funds
two replacement ECIP projects, and increases the scope of two ECIP projects
currently in the Recovery Act plan (enclosure 1),

e Adds four projects funded from bid savings (enclosure 2), and

e Revises one project title to accurately reflect project scope (enclosure 3)

A revised state summary is provided in enclosure 4. The Department appreciates
the continued support of the Congress for Defense facility and infrastructure programs.
Similar letters have been sent to the chairmen and ranking members of the Senate and
House Armed Services Committees and the Committee on Appropriations of the Senate.

Sincerely,

(Dol P Ut

Robert F. Hale
Enclosures:
As stated

£e;
The Honorable Jerry Lewis
Ranking Member



UNDER SECRETARY OF DEFENSE

1100 DEFENSE PENTAGON
WASHINGTON, DC 20301-1100

COMPTROLLER

The Honorable Daniel K. Inouye
Chairman

Committee on Appropriations
United States Senate
Washington, DC 20510

Dear Mr. Chairman:

The American Recovery and Reinvestment Act of 2009, Public Law 111-5 (the
Recovery Act), was designed to stimulate economic growth by creating millions of jobs
through investments in infrastructure improvements and expanding energy research in an
effort to lead the way toward energy independence for our country. On March 20 and
April 28, 2009, the Department submitted its initial plans to implement the Recovery Act,
identifying specific military construction and facility sustainment, restoration, and
modernization (FSRM) projects that improve facilities and energy efficiency.

At that time, the Department indicated that it would amend the plans if significant
changes occurred during implementation. The Department notified the Congress of
Recovery Act plan revisions on September 14, 2009, December 24, 2009,

January 22, 2010, and February 3, 2010. This letter notifies the Congress of additional
military construction program changes affecting the Army. This revision:

e Cancels two Energy Conservation Investment Program (ECIP) projects, funds
two replacement ECIP projects, and increases the scope of two ECIP projects
currently in the Recovery Act plan (enclosure 1),

e Adds four projects funded from bid savings (enclosure 2), and

e Revises one project title to accurately reflect project scope (enclosure 3)

A revised state summary is provided in enclosure 4. The Department appreciates
the continued support of the Congress for Defense facility and infrastructure programs.
Similar letters have been sent to the chairmen and ranking members of the Senate and
House Armed Services Committees and the Committee on Appropriations of the House.

Sincerely,

Qa2

Robert F. Hale

Enclosures:
As stated

g
The Honorable Thad Cochran
Ranking Member



American Recovery and Reinvestment Act of 2009
Energy Conservation Investment Program (ECIP) Project Replacement List

The American Recovery and Reinvestment Act of 2009 was designed to stimulate economic growth by creating jobs through investments in
infrastructure improvements and expanding energy research in an effort to lead the way toward energy independence for the country. Implementation
objectives include the distribution and award of funds in a prompt, fair and reasonable manner and the execution of projects without unnecessary
delay. The Army is canceling two planned ECIP projects due to unavoidable execution delays and is using the funds to increase the scope of two
existing ARRA projects and award two new projects that comply with the intent of the ARRA. All projects are funded within the Military
Construction, Defense-wide ECIP program.

Cancelled projects (denoted in gray): 2
New projects added (denoted in white): 2
Existing projects with funding increases (denoted in blue): 2

I_Ci) r?eD# Installation/Location State Project Title COS&%%%T ate CF;rt(;Jg e(;:rty
ARMY
ACTIVE ARMY
2 |Fort Wainwright AK |Wind Turbine & Photovoltaic Panels 1,500 ECIP
7 |Fort Bragg * (Increases by $42K) NC |Install Energy Management and Control System 1,042 ECIP
12 |Fort Knox * (Increases by $1,176K) KY |Barracks Ground Source Heat Pumps, Phase 5 4,626 ECIP

Project Number (PN) 2 cannot be awarded because wind tests will not be completed in a timely manner. Funds from this project will be re-allocated
to two existing projects, PN 7 and PN 12, located in North Carolina and Kentucky. The $42K (4%) cost variance associated with the Fort Bragg
Energy Management and Control System and the $1,176K (34%) increase associated with the Fort Knox Barracks Ground Source Heat Pumps, Phase
5 project reflect the bid climate at these locations. This funding will increase the scope of PN 7 and PN 12.

Subtotal Active Army Cancellations 1,500
Subtotal Active Army Escalations 1,218
Subtotal Active Army Future Replacement Projects 282
Enclosure 1

Army
1of5




American Recovery and Reinvestment Act of 2009
Energy Conservation Investment Program (ECIP) Project Replacement List

The American Recovery and Reinvestment Act of 2009 was designed to stimulate economic growth by creating jobs through investments in
infrastructure improvements and expanding energy research in an effort to lead the way toward energy independence for the country. Implementation
objectives include the distribution and award of funds in a prompt, fair and reasonable manner and the execution of projects without unnecessary
delay. The Army is canceling two planned ECIP projects due to unavoidable execution delays and is using the funds to increase the scope of two
existing ARRA projects and award two new projects that comply with the intent of the ARRA. All projects are funded within the Military
Construction, Defense-wide ECIP program.

Cancelled projects (denoted in gray): 2
New projects added (denoted in white): 2
Existing projects with funding increases (denoted in blue): 2

OSD . . . . Cost Estimate Project
Line # Installation/Location State Project Title ($000) Category
ARMY

ARMY NATIONAL GUARD
8 |Sea Girt Training Center NJ [Install 1.5MW Wind Turbine 4,996 ECIP
49 |Fort Dix NJ |Photovoltaic Power System 321 KW 3,100 ECIP
50 [Lawrenceville Readiness Center NJ  |Electric Power Photovoltaic 170 KW 1,850 ECIP

PN 8 will be significantly delayed due to new testing requirements imposed by the New Jersey Environmental Office. The two replacement projects
can be awarded and construction started six months earlier than PN 8.

Subtotal Army National Guard Cancellations 4,996
Subtotal Army National Guard Replacements 4,950
Subtotal Army National Guard Future Replacement 46
Projects
TOTAL ARMY
Subtotal Army Cancellations 6,496
Subtotal Army Escalations & Replacements 6,168
Subtotal Army Future Replacement Projects 328
Total Army Net Change 0
Enclosure 1

Army
20f5




American Recovery and Reinvestment Act of 2009
Military Construction Bid Savings Addition List

Consistent with White House guidance to expeditiously award and start activities that will assist in the creation and preservation of jobs, the
Department is adding the following military construction (MILCON) projects to its MILCON plan. These projects are funded by bid savings from
other awarded Recovery Act MILCON projects within the same appropriation.

Projects with bid savings being decremented (denoted in blue): 1
Projects Added and Funded with Bid Savings (denoted in white): 4

0SD . : o Cost .
Line # Installation/Location State Project Title Estimate Project Category
($000)
ARMY
ARMY NATIONAL GUARD
Decremented Project:
11 |Raleigh, NC NC |AFRC Raleigh (JFHQ-NC) 30,729 MILCON Projects Inside US
Original Estimate $39,500, decrement $8,771
27 |Camp Roberts CA |Dining Facility 2,500 MILCON Projects Inside US
28 |Camp Rilea OR |Sanitary Sewer Rehab 3,500] MILCON Projects Inside US
29 |Camp Fogarty Rl [Rigger Facility 1,500 MILCON Projects Inside US
30 |Marietta GA |Marietta Dining Facility 1,271 MILCON Projects Inside US
Subtotal Army National Guard Decrements 8,771
Subtotal Army National Guard Adds 8,771

TOTAL ARMY

Total Army Net Change

Enclosure 2
Army
30f5



American Recovery and Reinvestment Act of 2009
Energy Conservation Investment Program Project Title Change List

The change below is a project title change to more accurately reflect a revised project scope of work.

Original Project (denoted in gray): 1
Modified Project (denoted in white): 1

0OSD . . . . Cost Estimate Project
Line # Installation/Location State Project Title ($000) Category
ARMY
ACTIVE ARMY
4 |Fort Campbell KY Re[_)lz?\ce Alr'Condltloner w/Ground Source Heat Pump, 1015 ECIP
Efficient Boilers
4 |Fort Campbell KY |Replace Heating System with Solar, Efficient Boilers 1,015 ECIP

PN 4 replaces an existing heating, ventilation, and air conditioning system. The original project scope included ground source heat pump

technology. Project scope has been revised to utilize less costly solar technology to remain within the programmed amount. The title change better
reflects the intended project scope.

Total Army Net Change 0

Enclosure 3
Army
40f5



American Recovery and Reinvestment Act of 2009

Military Construction Projects by State

Army* Navy & Marine Corps* Air Force* Defense-Wide DoD Total
Nugwfber Cost Nugwfber Cost Nu(r)r}ber Cost Nugwfber Cost Nugwfber Cost
Projects (80005) Projects (80005) Projects (80005) Projects (80005) Projects (80005)
Alaska 1 2,232 4 68,000 5 70,232
Alabama 1 2,300 1 2,300
Arkansas 1 7,800 1 7,800
Arizona - -
California 5) 7,077 23 204,347 2 563,920 30 775,344
Colorado 1 12,500 1 9,200 1 110 3 21,810
Connecticut - -
District of Columbia - -
Delaware - -
Florida 1 10,220 1 11,000 1 27,210 3 48,430
Georgia 2 9,871 1 11,400 3 21,271
Hawaii 1 19,360 1 19,360
lowa 1 590 1 6,000 2 6,590
Idaho - -
1linois 1 930 1 930
Indiana - -
Kansas 1 4,100 1 4,100
Kentucky 4 52,041 4 52,041
Louisiana - -
Massachusetts - -
Maryland 2 3,247 1 8,000 1 1,289 4 12,536
Maine - -
Michigan - -
Minnesota - -
Missouri - -
Mississippi 1 17,300 1 17,300
Montana 1 26,200 1 26,200
North Carolina 3 43,071 4 17,953 7 61,024
North Dakota 3 46,174 3 46,174
Nebraska 1 2,900 1 2,900
New Hampshire - -
New Jersey 2 4,996 1 4,300 3 9,296
New Mexico 1 990 1 10,000 2 10,990
Nevada 2 3,950 1 9,700 3 13,650
New York 3 13,800 3 13,800
Ohio 1 1,000 1 1,000
Oklahoma 2 2,510 1 11,200 3 13,710
Oregon 2 4,800 2 4,800
Pennsylvania 2 2,050 1 7,000 3 9,050
Puerto Rico - -
Rhode Island 1 1,500 1 1,500
South Carolina 1 13,200 1 13,200
South Dakota - -
Tennessee 1 11,960 1 11,960
Texas 3 71,150 2 32,400 1 621,000 6 724,550
Utah 2 10,800 2 16,600 4 27,400
Virginia 5 29,666 6 53,849 11 83,515
Vermont - -
Washington 1 20,054 1 20,054
Wisconsin 1 14,000 1 1,100 2 15,100
West Virginia 1 3,300 1 4,300 2 7,600
Wyoming - -
Various 1 2,194 5 6,206 1 118,690 7 127,090
Total This Notice 47 296,918 44 347,196 29 327,274 8 1,333,219 128 2,304,607
Last Revision (22 Jan) 43 296,918 44 347,196 29 327,274 8 1,333,219 124 2,304,607
Change Since Last Revision 4 - - - - - - - 4 -
Original Notifications 43 296,918 44 347,196 27 327,274 8 1,333,219 122 2,304,607
Change Since Original Notification 4 - - - 2 - - - 6 -
*includes Guard and Reserve
Note: Yellow highlights identify where there has been a net change in project count or estimated cost since the previous notification.
(Energy Conservation Investment Program cost estimates are allocated to the performing Component)
Enclosure 4
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