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1. Introduction 
The Federal Government has spent over $600 billion on information technology (IT) 

over the past decade.  Far too often, IT projects, especially large projects, cost 

hundreds of millions of dollars more than they should, take years longer than 

necessary to deploy, and deliver technologies that are obsolete by the time they are 

completed.  

As a result of the state of IT projects across the Federal Government, the Office of 

Management and Budget (OMB) launched TechStat Accountability Sessions 

(TechStats) in January 2010.  A TechStat is a face-to-face, evidence-based 

accountability review of an IT investment; it enables the Federal Government to 

intervene to turn around, halt or terminate IT projects that are failing or are not 

producing results for the American people.   

On December 9, 2010, OMB launched the 25 Point Implementation Plan to Reform 

Federal Information Technology Management to deliver more value to the American 

taxpayer.1 The plan established the requirement for Federal agencies to conduct 

TechStats on troubled investments on an on-going basis.  This report, presented by 

the Chief Information Officer (CIO) Council’s Management Best Practices 

Committee, captures the experience of agency-led TechStats at the one year mark – 

sharing information with the public regarding outcomes, lessons learned, and 

opportunities for further growth. 

  

                                            

1
 25-Point Implementation Plan to Reform Federal Information Technology Management, Vivek 

Kundra, U.S. Chief Information Officer, December 9, 2010, at http://www.cio.gov/documents/25-point-
implementation-plan-to-reform-federal%20it.pdf.  

http://www.cio.gov/documents/25-point-implementation-plan-to-reform-federal%20it.pdf
http://www.cio.gov/documents/25-point-implementation-plan-to-reform-federal%20it.pdf
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2. TechStat Implementation Framework 
To develop, and then implement the TechStat model across the Federal 

Government, OMB began with a two-phased approach, which has continued to 

evolve since its inception in January 2010.  Figure 1 provides an overview of the 

TechStat Implementation Framework. 

 

 

Phase 1:  In June 2009, OMB launched the IT Dashboard which allowed OMB and 

the American public to monitor IT investments across all agencies in the Federal 

Government.  Building on the transparency enabled by the IT Dashboard, OMB 

utilized the data provided by agencies via the IT Dashboard, among other data 

sources, to identify underperforming investments.  As a result of OMB’s analysis of 

this information, the Federal CIO initiated the first OMB-led TechStat reviews with 

Agency CIOs and members of their leadership team in January 2010. 

Phase 2:  With the release of the 25 Point Plan in December 2010, the second 

phase of TechStat was initiated, in which agency CIOs led TechStats at the 

departmental level.  In order to ensure TechStats built upon existing best practices 

within agencies that had already launched aggressive Investment Review Boards 

(IRBs), OMB worked with a task force of agency leads to develop, document, and  

release the TechStat Toolkit, a comprehensive guide to holding TechStats at the 
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agency-level.   To ensure that the desired outcomes were well-understood by 

agency TechStat leads, OMB held in-person training sessions through February 

2011 in which all CFO-Act agencies sent at least one representative to attend.2  

By March 2011, all CFO-Act agencies were required to hold at least one agency-led 

TechStat.3  Out of 24 CFO-Act agencies, 21 held their first agency-led TechStat by 

this deadline, with the final three completing their first session by the end of May 

2011. Since then, agencies have continued to hold sessions and report their 

outcomes to OMB on an ongoing basis. To help guide this process and enable the 

sharing of best practices across agencies, the Federal CIO Council’s Management 

Best Practices Committee formed the TechStat working group as a subcommittee 

and named it the IT Governance and TechStat Subcommittee. 

In August 2011, OMB took an additional step to support the rollout of the TechStat 

governance model to the agency level with the issuance of the Chief Information 

Officer Authorities Memorandum.4  The memo (M-11-29) directs “changing the role 

of Agency CIOs away from just policymaking and infrastructure maintenance, to 

encompass true portfolio management for all IT.”  From a governance perspective, 

the guidance requires CIOs to drive the investment review process for IT 

investments.  In accordance with the IT Reform plan, it also requires Agency CIOs to 

lead TechStat sessions to improve line-of-sight between project teams and senior 

executives, to formalize outcomes from these sessions, and to follow-up on them 

through completion.  As noted in the memo, the goal of such reviews is to terminate 

or turn around “one third of all underperforming IT Investments by June 2012.”  In 

addition, CIOs must work with Chief Financial Officers (CFOs) and Chief Acquisition 

Officers (CAOs) to ensure IT portfolio analysis is integrated into the yearly budget 

process for an agency. 

                                            

2
 The 24 CFO-act agencies are: Department of Agriculture; Department of Commerce; Department of 

Defense; Department of Education; Department of Energy; Department of Health & Human Services; 
Department of Homeland Security; Department of Housing & Urban Development; Department of the 
Interior; Department of Justice; Department of Labor; Department of State; Department of 
Transportation; Department of the Treasury; Department of Veterans Affairs; Environmental 
Protection Agency; National Aeronautics & Space Administration; Agency for International 
Development; General Services Administration; National Science Foundation; Nuclear Regulatory 
Commission; Office of Personnel Management; Small Business Administration; Social Security 
Administration.  For more information, visit http://www.cfo.gov/. 
3
 Non CFO-act agencies have also held agency-led TechStats: U.S. Agency for International 

Development; U.S. Army Corps of Engineers. 
4
 Chief Information Officer Authorities, Memorandum M-11-29, Jacob J. Lew, Director. Office of 

Management and Budget, August 8, 2011, at 
http://m.whitehouse.gov/sites/default/files/omb/memoranda/2011/m11-29.pdf.  

http://www.cfo.gov/
http://m.whitehouse.gov/sites/default/files/omb/memoranda/2011/m11-29.pdf
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Moving Forward:  TechStats conducted to date have uncovered significant 

opportunities to turn around underperforming IT investments.  However, the full 

impact of TechStat reviews has been limited by focusing only on OMB- and agency-

led reviews.  To realize the full potential of the reviews, the next level of maturity will 

focus on rolling out the TechStat model to the bureau and component levels by June 

2012.  Agency CIOs, in collaboration with other agency leaders, will deploy the tools 

and training necessary to implement a process for the effective review and 

management of IT investments at the bureau and/or component level.   

The CIO Council’s IT Governance and TechStat subcommittee will also play a key 

role in continuing to mature the TechStat process.  The subcommittee will analyze 

the TechStat outcomes from the past year to identify Government-wide trends in 

technology and management approaches that limit IT investment performance and 

systemic issues that impede successful resolution of such trends. These analyses 

will serve as test cases and will assist the CIO Council’s Management Best 

Practices Committee in compiling common challenges and lessons learned for 

managing IT investments across the Government and informing policy changes. 

3. TechStat Outcomes 
TechStats provide a valuable accountability tool by enabling IRBs and agencies to 

review and confront IT project management challenges, make bold adjustments to 

investments, and ultimately, drive better performance.  The outcomes from the 

sessions have not only led to improvements for specific projects, but the lessons 

learned have also fostered increased collaboration and sharing of best practice 

across the Federal Government.  Typical TechStat outcomes for IT investments 

include: Accelerated Delivery; Improved Governance; Reduced Scope; Eliminated 

Duplication; Halted; and Terminated.  

Phase 1 Outcomes:  OMB has led over 60 TechStat sessions, including 38 high 

priority reviews between August and December.  These reviews resulted in $3 billion 

in total cost implications and an average acceleration of deliverables from over 24 

months to 8 months.  By holding TechStats first at the OMB-level, OMB was able to 

incubate this innovation before scaling it more broadly across agencies.  OMB 

continues to hold TechStats as needed.  

Phase 2 Outcomes:  Since its official launch in December 2010, many agencies 

have used the TechStat model to make decisions that significantly change the 

course of IT projects.  To date, CIOs across the Government have held 294 agency-

led TechStats, and the results of these reviews have enabled agencies to achieve 

over $900 million in cost implications (e.g. cost avoidance, life cycle cost avoidance, 
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and/or reallocation of funding) and terminate six investments. Figure 2 illustrates 

total cost implications by category as of November 2011.    

 

Agency-Specific Outcomes:  At the Department of Interior, the Point-of-Sale 

System (POSS) was designed to establish a service-wide fee collection system; 

however, two years into the POSS implementation schedule, the contractor had 

implemented the system across only three of the 128 planned sites.  Consequently, 

a recommendation was made to terminate the current development contract and to 

halt additional funding for the program.  The POSS team will re-scope the 

implementation to only those parks that have greater than $1 million in revenue, 

formulate a less cumbersome plan for the smaller parks reporting requirements, and 

convert the three parks running the current software to the new solution.  

Terminating the contract resulted in a cost avoidance of $9.5 million. 

The Department of Defense (DOD) held a TechStat to examine Mission Planning 

System Increment 4 (MPS Inc 4).  MPS Inc 4 is a collection of individual programs 

that provide automated flight and weapons delivery planning.  DOD restructured the 

program to focus on fielding enhanced capabilities on specific aircraft.  Due to this 

reduction in scope, the MPS Inc 4 has achieved a life cycle cost avoidance of $150.7 

million. 

*TechStat data as of November 2011, figures in $millions.
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Other agencies have also made significant progress using TechStats.  The 

Department of Veterans Affairs Performance Management Accountability System 

(PMAS) is used in conjunction with TechStats to monitor and evaluate the ongoing 

status of projects and the agency’s CIO holds TechStats on an ongoing basis to 

remediate issues.  The Nuclear Regulatory Commission reduced the scope of its 

License Fee Billing System, freeing up $800,000 for other agency priorities.  The 

Department of Energy identified areas of duplication at a recent TechStat review on 

commodity IT investments, and is creating a high-level plan to eliminate these 

inefficiencies and save money.  Figure 3 illustrates the distribution of agency-led 

TechStat sessions and outcomes across the Federal Government as reported by the 

agencies.  

 

 

4. Lessons Learned 
Based on their experiences implementing TechStats, agencies identified five key 

lessons learned on implementing effective investment reviews: 

1. Collaborate with Investment Managers to Develop Agreed-Upon Action 

Items.  A TechStat review is intended to mitigate risk and identify the root 

cause(s) of investment problems or issues, identify the appropriate corrective 

actions, and assign responsibility and due dates for the actions.  These 

Figure 3: Agency-led TechStats and Cost Implications By Agency 
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reviews are intended to assist the investment managers; however, if not 

approached properly, they can be viewed negatively and cause individuals to 

feel exposed under the spotlight.  Therefore, it is important to avoid any 

potential blame game or “gotcha” tones from reviews.  Realizing that not all 

problems are within the project team’s control and collaborating to identify 

issues and develop corrective action plans will minimize the “spotlight effect,” 

and ensure that reviews are appropriately focused on problem resolution.  

Open communication and a focus on outcomes can contribute to a 

collaborative atmosphere. 

 

2. Shift Broad Project Reviews to Focused Strategic Assessments.  

TechStats provide the CIO community a tool and process framework to 

strategically attack IT issues and problems.  Before the introduction of the 

TechStat model, departments and agencies already conducted program 

reviews of IT projects to assess performance and identify issues and risks.  

However, these reviews typically covered such a wide range and depth of 

information that focusing on meaningful problem resolution was difficult.  The 

advantage of TechStats, particularly at the program level, is that they allow 

the CIO and IRB to address specific issues that might not otherwise be 

visible in project or program reviews, with the end goal of identifying 

actionable, corrective items with due dates and ownership.  Effective 

implementation requires the department or agency to embrace the shift in 

focus. 

 

3. Engage Senior Management in Investment Reviews.  The effective 

management of major IT investments requires expertise and insight from 

many disciplines, such as strategic planning, budgeting, contracts/acquisition 

management, IT security, and risk and performance management. The 

TechStat process should include both technical and business 

representatives encompassing these experiences and possessing the 

authority to redirect resources.  The board should be comprised of senior-

level leadership such as the CIO, CFO, and CAO, and other senior-level 

agency officials as required by the investment.  This is critical for making the 

difficult decisions required to turn-around underperforming projects.  The 

board should participate in reviews, assist with problem resolution, ensure 

action items are closed, and when necessary, follow through with difficult 

recommendations that may include halting or terminating projects. 

 

4. Integrate TechStat Reviews into the Agency’s Broader IT Management 

Framework.  TechStats should not be viewed as a separate investment 

review process, but instead, a component of an agency’s broader investment 
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review process.  Integrating TechStat reviews creates a complementary 

rather than conflicting oversight mechanism that reuses investment 

performance data for decision-making.  Integrating TechStats with other 

existing review processes will reinforce efforts to institutionalize rigor, 

discipline, maturity and control into the IT project planning and management 

life cycle.  TechStats are most effective when integrated into comprehensive 

performance management frameworks. 

 

5. Customize the TechStat Process and Focus based on the Size and 

Level of Agency Federation.  Consider Collaboration and Openness 

Levels within the Existing Culture.  While the TechStat model has rolled 

out across the Federal Government, successful implementation will require 

customization and tailoring of the model to meet the requirements and 

culture of each organization.  Each CIO organization must determine who 

within the organization should be involved in the implementation of the 

TechStat process and which new or existing board should serve as the 

governing body.  Organizational structures, resource constraints, and budget 

authority were some of the issues that each CIO had to address in 

determining “who” and “how” to implement an effective TechStat model 

within each organization.  TechStat sessions may be managed by the capital 

planning team, a new dedicated TechStat Project Management Office, or the 

existing IRB.  To be effective, the TechStat “owner” and the “governance 

team” must have flexibility in implementing the model, the requisite 

experience to understand project complexities, access to the information 

necessary to perform an accurate assessment, permission to report actual 

results, support from executive leadership, and the authority to halt or 

terminate investments.   

TechStat sessions should improve effectiveness of the overall mission of the 

organization through increased process transparency, project team collaboration, 

and corrective action accountability.   

5. Ongoing TechStat Opportunities 
The outcomes and lessons learned from initial implementations of the TechStat 

model at both OMB and the agency level have demonstrated that aggressive 

management involvement and oversight can be effective in resolving many of the 

problems with IT programs.  However, TechStats are often triage efforts, intervening 

during crises.  While effective as an intervention tool, over time this model should 

evolve to proactively inspire improved performance earlier (for example, holding a 

session when customer service rates dip below a certain mark, rather than when the 

system fails altogether).  
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True reform must address the three common root causes that have emerged from 

the TechStat efforts to date:  a lack of early CIO involvement, effective contracting, 

and workforce training.  

 Early CIO Involvement:  Agencies need to have internal processes that 

ensure effective involvement of empowered CIO organizations prior to program 

initiation, as required by the Clinger-Cohen Act (Title 40) and as reinforced by 

M-11-29.   Having the CIO and his or her staff conduct reviews early in a 

project or program’s life can provide project and program managers with 

guidance and direction on planning, help ensure that functional and non-

functional requirements are clearly defined, and that the need for the project is 

balanced with the risks that have been identified for the investment. 

 

 Effective Acquisition Processes:  Prior to program initiation and as the 

program evolves, agencies need to carefully review any contracting language 

to ensure the principles of TechStat are incorporated, such as including 

performance metrics that incentivize the delivery of investments within cost, 

and on schedule.  Contract mechanisms should be used to encourage the rapid 

and early delivery of desired capabilities to end-users (e.g., such as agile 

development), versus taking multiple years to deliver a product or service, 

which often results in systems and applications being obsolete at the time of 

their deployment. 

 

 Skilled Workforce:  Finally, effective processes, while necessary, do not solve 

all of the existing problems within IT acquisition across the Federal 

Government.  Success also depends on a highly trained and motivated work 

force that has the skills and experience necessary to navigate the myriad of 

challenges involved in managing IT projects.  Developing and sustaining 

sufficient levels of excellence in a variety of areas, such as program 

management, contracting, financial management, and systems engineering is 

difficult and expensive.  The recently launched Presidential Technology Fellows 

Program works to attract and bring this critical talent into the Government. 

6. Conclusion 
The Federal Government is the largest single purchaser of IT in the world, spending 

approximately $75 billion annually on over 6,000 separate IT investments.  Given the 

significant size of this investment, agencies must ensure they provide strong 

oversight and financial stewardship of taxpayer dollars spent on IT.  Agency-led 

TechStat sessions have helped support these objectives by driving increased CIO 

accountability and program management transparency in the management of 
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Federal IT investments.  TechStats have produced significant outcomes, yielding 

nearly $1 billion in cost implications to date, and improving the return on investments 

in agency IT projects.  These reviews have also had a profound effect upon the 

culture of Federal IT management by facilitating face-to-face, data-driven 

conversations about problems and issues that are discussed openly, collaboratively, 

and with a relentless focus on outcomes for the end-user.   

However, opportunities still exist to improve the way large-scale IT investments are 

managed across the Federal Government.  The TechStat process is only the first 

step in a series of reforms required to change the way Federal IT investments are 

managed.   Policy reforms and process changes are also essential for transforming 

the way IT investments are managed. 

TechStats have enabled the Federal Government to fulfill its promise to deliver 

better value and results for the American people.  As agencies and bureaus 

undertake future TechStat reviews, additional benefits will be realized and lessons 

learned will be shared across the Federal IT community.  Effective implementation of 

TechStats will strengthen overall IT governance and oversight and provide a means 

for proactively identifying and resolving problems before investments experience 

significant delays or cost overruns.  This proactive management tool will 

continuously evolve and change to accommodate the ever-changing nature of 

technology. 
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