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FEMA Disaster Numbers 1786- and 1792-DR-LA 
Audit Report 00-12-20 

We audited Public Assistance (PA) grant funds awarded to St. Charles Parish, Louisiana 
(Parish) (Public Assistance Identification Number 089-99089-00). Our audit objective 
was to determine whether the Parish accounted for and expended Federal Emergency 
Management Agency (FEMA) grant funds according to Federal regulations and FEMA 
guidelines. 

The Louisiana Governor's Office of Homeland Security and Emergency Preparedness 
(GOHSEP), a FEMA grantee, awarded the Parish $3.5 million and $1.4 million, 
respectively, for damages resulting from Hurricanes Gustav and Ike, which both 
occurred in September 2008. The awards provided 90 percent FEMA funding for 
Hurricane Gustav, and 90 to 100 percent FEMA funding for Hurricane Ike (see table 1). 
The awards consisted of 9 large projects and 68 small projects.1 The audit covered the 
period September 2, 2008, through January 23, 2012, the cutoff date of our audit, and 
included a detailed review of 19 projects totaling $4.5 million, or more than 90 percent 
of the total awards (see Exhibit A, Schedule of Projects Audited and Costs Questioned). 
We also conducted a limited review of $11,130 of approved direct administrative costs 
for all remaining Gustav projects. 

1 Federal regulations in effect at the time of the disasters set the large project threshold at $60,900. 



              

  
 

 
 

  

 

 

     

 
 

 

   

Disaster 
Name/Number 

Award 
Amount 

Federal 
Share 

(Category)2 

Gustav/1786 $3,458,552 90% (A–G) 

Ike/1792 
100% (A, B) 
90% (C–G) 

  1,365,750 

Total Awards $4,824,302 
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Table 1.  FEMA Funding by Disaster and Category
 

We conducted this performance audit between January and July 2012 pursuant to 
the Inspector General Act of 1978, as amended, and according to generally accepted 
government auditing standards.  Those standards require that we plan and perform 
the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based upon our audit objective.  We believe that the 
evidence obtained provides a reasonable basis for our findings and conclusions 
based upon our audit objective.  We conducted this audit applying the statutes, 
regulations, and FEMA policies in effect at the time of the disaster. 

We interviewed FEMA, GOHSEP, and Parish officials; reviewed judgmentally selected 
project costs (generally based on dollar value); and performed other procedures 
considered necessary to accomplish our audit objective. We did not assess the 
adequacy of the Parish’s internal controls applicable to its grant activities because it was 
not necessary to accomplish our audit objective. We did, however, gain an 
understanding of the Parish’s method of accounting for disaster-related costs and its 
policies and procedures. 

RESULTS OF AUDIT 

The Parish accounted for FEMA grant funds on a project-by-project basis as required by 
Federal regulations, but did not reconcile its claimed costs with incurred costs in a 
timely manner.  GOHSEP also inaccurately reported the Parish’s incurred costs to FEMA.  
As a result, FEMA erroneously deobligated $362,420; the Parish’s project records 
included numerous cost overruns, underruns, and unclaimed costs; and the Parish 
claimed unsupported and ineligible costs. 

2 Categories of work are category A (debris removal), category B (emergency protective measures), and 
categories C–G (permanent work). 
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We concluded that FEMA needs to adjust project amounts by disallowing unsupported 
and ineligible costs from some projects, reobligating amounts for some projects to 
correct the Parish’s and GOHSEP’s accounting errors, and deobligating amounts from 
other projects.  Specifically, we determined that, after disallowing costs we questioned, 
FEMA should reobligate $380,164 and deobligate $25,930, for a total net reobligation of 
$354,234.  Although the net effect of these errors is not significant in proportion to the 
almost $5 million awarded to the Parish, the errors indicate that GOHSEP needs to 
provide better grant management to FEMA. 

Further, although the Parish generally followed Federal procurement standards for 
contracting, it did not include required provisions in all its contracts; did not perform a 
cost or price analysis on all procurements; and did not take all necessary affirmative 
steps to assure that small businesses, minority firms, women’s business enterprises, and 
labor surplus area firms were used when possible for its contract work. 

Finding A:  Accounting and Grant Management 

The Parish did not timely reconcile its claimed costs with its incurred costs, and GOHSEP 
did not provide needed grant management.  GOHSEP also inaccurately reported the 
Parish’s incurred costs to FEMA.  As a result, at the end of fiscal year 2011, when FEMA 
was looking for funds for other disaster assistance projects, FEMA erroneously 
deobligated $362,420 that was necessary to cover the Parish’s eligible expenses. 

In addition, the Parish’s project records included numerous cost overruns, underruns, 
and unclaimed costs; and the Parish claimed unsupported and ineligible costs as follows: 

•	 Cost overruns and underruns netting $43,894 for which the Parish did not 
receive funding; 

•	 Unsupported costs of $50,845 (see finding B); and 
•	 Ineligible costs of $1,235 (see finding C). 

To correct these errors, FEMA needs to adjust the project amounts by reobligating 
$380,164, and deobligating $25,930, for a total net obligation of $354,234 (see exhibit 
A).  If GOHSEP had effectively managed the grant, it would have detected these errors, 
because the Parish completed its projects more than 3 years ago. 

Federal regulation 44 CFR 13.40(a) requires the grantee to manage the day-to-day 
operations of subgrant activities.  Further, 44 CFR 13.37(a)(2) requires the grantee to 
ensure that subgrantees are aware of requirements imposed upon them by Federal 
statue and regulation.  Also, Federal appropriations laws and the Statement of Federal 
Financial Accounting Standards (SFFAS) require Federal agencies to record obligations in 
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the accounting records on a factual and consistent basis throughout the Government.3 

The overrecording and underrecording of obligations are equally improper.  Both 
practices make it impossible to determine the precise status of Federal appropriations.  
When the precise amount is not known at the time the obligation is incurred, agencies 
appropriately record an obligation based on the best estimate at the time. Agencies, 
however, must periodically adjust that obligation as more precise data on the liability 
become available.  That is, they must deobligate funds or increase the obligation level, 
as the case may be (7 Government Accountability Office-Policy and Procedures Manual 
§ 3.5.D; B-300480, April 9, 2003, and SFFAS Number 5, paragraphs 19, 24, 25, and 29). 
Agencies must document both the initial recordings and the adjustments to recorded 
obligations. 

Although the Parish completed all projects more than 3 years ago, GOHSEP has not 
provided closeout information to FEMA.  Federal regulations at 44 CFR 206.205(b)(1) 
require grantees to make an accounting to the FEMA Regional Administrator of eligible 
costs for each approved large project “as soon as practicable after the subgrantee has 
completed the approved work and requested payment.”  Therefore, GOHSEP should 
complete its reviews of all projects and submit an accounting of eligible costs for 
closeout. 

Without timely closeouts, Federal funds remain obligated as a liability against FEMA’s 
appropriated funds and can limit FEMA’s ability to authorize other disaster assistance 
projects.  We consider 6 months after the subgrantee has completed the approved work 
and requested payment a reasonable amount of time for the grantee to complete its 
reviews of costs claimed and submit an accounting of eligible costs to FEMA. 

As of May 3, 2012, FEMA had approved $51.7 million in management and administrative 
costs for managing the $1 billion in approved grant funds to the State of Louisiana for 
Hurricanes Gustav and Ike.  Of the $51.7 million, GOHSEP has requested $13.3 million 
since August 2008.  Although we are not commenting on the overall reasonableness of 
these management costs, we point out that FEMA is paying GOHSEP to manage these 
disasters and therefore should require GOHSEP, as the grantee, to develop and 
implement procedures to better manage its responsibilities under this grant. 

The above discussions regarding project tracking and monitoring demonstrate that 
GOHSEP, as the grantee, should have managed this grant better.  In addition, we cited 
instances in a previous audit for Hurricane Katrina in which the Parish did not comply 
with Federal regulations.4   It is not enough for GOHSEP to merely advise subgrantees of 

3 U.S. General Accounting Office, Principles of Federal Appropriations Law, 3rd edition, Volume II, February 

2006, Chapter 7, Section B: Criteria for Recording Obligations (31 U.S.C. § 1501).

4 DD-12-06, FEMA Public Assistance Grant Funds Awarded to St. Charles Parish, Louisiana, 

February 22, 2012.
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Federal regulations.  According to 44 CFR 13.40(a), GOHSEP is responsible for managing 
the day-to-day operations of grant- and subgrant-supported activities, and monitoring 
must cover each program, function, or activity.  Further, the FEMA-State agreement for 
Hurricanes Gustav and Ike requires GOHSEP to comply with the requirements of laws 
and regulations contained in the Robert T. Stafford Disaster Relief and Emergency 
Assistance Act, Public Law 93-288, as amended, 42 U.S.C. §5121, et.seq., and its related 
Federal regulations. 

It is FEMA’s responsibility to hold GOHSEP accountable for proper grant administration. 
GOHSEP and the Parish should have timely reconciled incurred, claimed, and 
reimbursed costs.  Therefore, it is critical that both GOHSEP and the Parish strengthen 
their accounting procedures to ensure compliance with Federal guidelines, and FEMA 
should take steps to ensure that GOHSEP improves its grant management procedures. 
GOHSEP officials agreed that there is a need for action on this issue. 

Finding B:  Documentation 

The Parish’s claim included $50,845 in unsupported direct administrative costs (DAC).  
The Parish completed 73 projects that included $54,675 of approved DAC.  However, 
the Parish did not account for actual incurred DAC on a project-by-project basis, as 
required.  According to Parish officials, they did not track DAC because they were 
unaware of the requirement to support these costs until 2009.  However, GOHSEP’s 
presentation during the applicants’ briefing for Hurricanes Gustav and Ike, which 
occurred in September 2008, stated that all DAC must be documented by project. The 
Parish was able to support only $3,830 of the total $54,675 of approved DAC. 

Federal regulations at 44 CFR 13.20(b)(2) require subgrantees to maintain records that 
adequately identify the source and application of funds provided for financially assisted 
activities. These records must contain information pertaining to subgrant awards and 
authorizations, obligations, unobligated balances, assets, liabilities, outlays or 
expenditures, and income.  In addition, FEMA Disaster Assistance Policy 9525.9, Section 
D, states that DAC must include costs that can be tracked, charged, and accounted for 
directly to a specific project, and are limited to actual reasonable costs incurred for a 
specific project.  The requirement further states that if a project is complete when the 
project worksheet is prepared, actual DAC will be included in the project for the 
subgrantee, and a summary of the actual costs will be attached to the project.  FEMA 
has stated that DAC must be adequately supported even for small projects, which 
require documentation. 

The majority of the Parish’s 75 projects were completed before FEMA authorized them.  
While FEMA regulations allow the authorization of projects after work is complete, the 
Parish must limit its claim to those costs it can document as incurred.  Because the 
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Parish did not have support for some of the DAC, we question $50,845 of unsupported 
DAC. GOHSEP officials said that they will work with the Parish to determine whether 
additional costs can be supported. 

Finding C:  Duplicate Scopes of Work and Costs 

The Parish’s claim included $1,235 of duplicate claimed costs.  The Parish submitted 
invoices to support costs incurred for Project 2026 and submitted these same invoices 
to support costs for Project 4251 (both small projects).  This occurred because the 
projects contained duplicate scopes of work.  The scope of work on Project 2026 was for 
repair work to two sites.  Project 4251 included the same sites in addition to two other 
sites.  Because the two projects included the same scope of work, FEMA should 
deobligate $1,235 of duplicate funding under Project 2026.  GOHSEP officials said that 
they will work with the Parish to substantiate the duplication before they concur. 

Finding D:  Contracting 

Although the Parish generally followed Federal procurement standards for contracting, 
it did not comply with three procurement standards required by Federal regulations. 
First, the Parish did not include in its contracts the provisions required by 
44 CFR 13.36(i).  These contract provisions document the rights and responsibilities of 
the parties and minimize the risk of contract misinterpretations and disputes. 

Second, the Parish did not perform a cost or price analysis on any of the six contracts we 
reviewed.  Federal regulations at 44 CFR 13.36(f)(1) require subgrantees to perform a 
cost or price analysis in connection with every procurement.  Performing a cost or price 
analysis decreases the likelihood of unreasonably high or low prices, contractor 
misinterpretations, and errors in pricing relative to the scope of work. 

Third, the Parish did not take all necessary affirmative steps to assure that small 
businesses, minority firms, women’s business enterprises, and labor surplus area firms 
were used when possible, as required by 44 CFR 13.36(e).  These affirmative steps 
should include using the services and assistance of the Small Business Administration 
and the Minority Business Development Agency of the Department of Commerce, and 
requiring the prime contractor, if subcontracts are to be used, to take the affirmative 
steps listed in Federal regulations 44 CFR 13.36(e)(2)(i) through (v). 

In our audit of the Parish’s grant funds awarded for Hurricane Katrina,5 we 
recommended that the Parish establish the necessary steps to meet the requirements 

DD-12-06, FEMA Public Assistance Grant Funds Awarded to St Charles Parish, Louisiana, 
February 22, 2012.
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of 44 CFR 13.36.  As a result, the Parish revised its standard contract template.  The 
revision states that the Parish “shall, to the extent consistent with quality, price, risk and 
other lawful and relevant considerations, use its good faith efforts to achieve 
participation by minority, women and disadvantaged businesses.”  However, simply 
stating that the Parish’s policy is to consider awarding contracts to minority, women-
owned, and disadvantaged businesses is not sufficient.  Rather, the Parish must 
document the affirmative steps taken to encourage such firms to bid on its contracts. 

We did not question any disaster-related contract costs because the Parish obtained 
bids from small and disadvantaged businesses and awarded three of its contracts to 
such businesses (three contracts totaling $1.5 million out of six contracts totaling $1.9 
million). However, in the future, the Parish needs to document the steps it takes to 
assure compliance with all Federal procurement standards. 

Parish officials said that they did not receive contracting guidance from GOHSEP until 
early 2012.  However, they agreed to follow the regulations in the future. GOHSEP 
officials disagreed with our finding on the need for cost and price analyses, commenting 
that FEMA makes the decision on this issue, and that GOHSEP follows FEMA’s practice 
that if a contract was bid properly, the process itself served as a cost or price analysis.  
In addition, GOHSEP officials said that requiring applicants to complete a cost or price 
analysis on every contract would be onerous.  We disagree with GOHSEP’s comments 
because (1) FEMA is not a party to grantee and subgrantee contracts and, therefore, is 
not involved in the decision as to the necessity of a cost or price analysis; (2) Federal 
regulations require cost or price analyses even when contracts are properly bid, in part 
to lessen the likelihood of underbidding, which can lead to nonperformance and 
contract disputes, and overbidding, which may occur when bidders have colluded on 
their bids; and (3) completing a simple cost or price analysis is not onerous; for example, 
the Parish could have determined what it paid for similar services in the past, or could 
have asked FEMA, GOHSEP, or neighboring parishes what they considered a fair price 
for similar services. 

RECOMMENDATIONS 

We recommend that the Acting Regional Administrator, FEMA Region VI:  

Recommendation #1: Direct GOHSEP to strengthen its grant accounting procedures to 
ensure accurate financial reporting (finding A). 

Recommendation #2: Direct GOHSEP to assist the Parish to strengthen its accounting 
procedures to ensure compliance with Federal guidelines (finding A). 
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Recommendation #3: Direct GOHSEP to develop and implement oversight procedures 
to improve monitoring of its subgrantees’ activities (finding A). 

Recommendation #4: Adjust project amounts by obligating or deobligating funds as 
indicated on exhibit A (finding A). 

Recommendation #5: Disallow $50,845 ($24,867 Federal share from 1786-DR-LA and 
$23,215 Federal share from 1792-DR-LA) in unsupported direct administrative costs 
(finding B). 

Recommendation #6: Disallow $1,235 ($1,112 Federal share) from 1786-DR-LA of 
ineligible duplicate claimed cost (finding C). 

Recommendation #7: Direct GOHSEP to instruct the Parish to develop and implement 
procedures sufficient to ensure the following:  

•	 All necessary affirmative steps are taken to assure that small businesses, 
minority firms, women’s business enterprises, and labor surplus area firms are 
used when possible; 

•	 Cost or price analyses are performed in connection with every procurement 
action; and 

•	 Federally required contract provisions are included in its contracts (finding D). 

DISCUSSION WITH MANAGEMENT AND AUDIT FOLLOWUP 

We discussed the results of our audit with Parish officials during our audit and included 
their comments in this report, as appropriate.  We also provided a draft report in 
advance to FEMA, GOHSEP, and Parish officials and discussed it at exit conferences held 
with FEMA officials on July 23, 2012, and with GOHSEP and Parish officials on July 24, 
2012. 

Within 90 days of the date of this memorandum, please provide our office with a 
written response that includes your (1) agreement or disagreement, (2) corrective 
action plan, and (3) target completion date for each recommendation.  Also, please 
include responsible parties and any other supporting documentation necessary to 
inform us about the current status of the recommendation.  Until your response is 
received and evaluated, the recommendations will be considered open and unresolved. 

Consistent with our responsibility under the Inspector General Act, we are providing 
copies of our report to appropriate congressional committees with oversight and 
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appropriation responsibility over the Department of Homeland Security. We will post 
the report on our website for public dissemination. 

Major contributors to this report were Tonda Hadley, Director; Paige Hamrick, Audit 
Manager; James Mitchell, Auditor-in-Charge; and Rebecca Hetzler, Auditor. 

Please call me with any questions at (202) 254-4100, or your staff may contact 
Tonda Hadley, Director, Central Region Office, at (214) 436-5200. 

www.oig.dhs.gov 9 DD-12-20 

http:www.oig.dhs.gov


         

  
  

   
 

       
     
     
    
    
    
    
     
     
   
   
     
  

                          
          

 
     
     
   
   

    
                        

       
 

  
  

Project 
Number 

Net Award 
Amount 

Finding 
B 

Finding 
C 

Total Costs 
Questioned 

Erroneous 
Deobligations 

Net Over/ 
Underruns 

Project 
Worksheet 

Adjustments 
Projects in Initial Audit Scope for 1786 

3033 $2,077,248 $ 3,501 $ 0 $ 3,501 $205,442 $ 3,834 $205,775 
483 532,776 7,915 0 7,915 22,657 0 14,742

4249 208,124 1,200 0 1,200 0 0 (1,200)
534 104,369 1,854 0 1,854 0 (650) (2,504)

1618 98,850 850 0 850 0 0 (850)
4272 42,970 500 0 500 0 0 (500)
4243 11,104 250 0 250 0 0 (250)
4147 5,787 100 0 100 0 0 (100)
4255 4,110 150 0 150 0 0 (150)
4251 1,672 80 0 80 0 0 (80)
4250 1,395 50 0 50 0 0 (50)
2026 1,235 0 1,235 1,235 0 0 (1,235)
4298 500 50 0 50 0 0 (50)

Limited 
review  368,412  11,130  0  11,130  0 0 (11,130) 

Subtotals 3,458,552  27,630 1,235  28,865 228,099  3,184  202,418 
Projects in Initial Audit Scope for 1792 

1145 818,225 17,826 0 17,826 90,914 0 73,088
1146 206,045 4,489 0 4,489 22,894 0 18,405
1039 184,618 0 0 0 20,513 (7,959) 12,554
846 109,412 0 0 0 0 (7,331) (7,331)
817 42,400 400 0 400 0 56,000 55,600 

1274  5,050  0500 500  0  0 (500) 
Subtotals 1,365,750  23,215  0  23,215  134,321  40,710  151,816 

Grand Totals $4,824,302 $50,845 $1,235 $52,080 $362,420 $43,894 $354,234
Total to be obligated $380,164 
Total to be deobligated $(25,930) 
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EXHIBIT A 
Schedule of Projects Audited and Costs Questioned 


September 2, 2008, to January 23, 2012
 
St Charles Parish, Louisiana 


FEMA Disaster Numbers 1786- and 1792-DR-LA
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EXHIBIT B 

Distribution List
 

St Charles Parish, Louisiana 

FEMA Disaster Numbers 1786- and 1792-DR-LA
 

Department of Homeland Security 

Secretary 
Chief Financial Officer 
Under Secretary for Management 
Audit Liaison, DHS 

Federal Emergency Management Agency 

Administrator 
Chief of Staff 
Chief Financial Officer 
Chief Counsel 
Chief Procurement Officer 
Director, Risk Management and Compliance 
Executive Director, FEMA Louisiana Recovery Office 
Audit Liaison, FEMA Louisiana Recovery Office 
Audit Liaison. FEMA Region VI 
Audit Liaison, FEMA (Job Code G-11-044) 

Grantee 

Director, Louisiana Governor’s Office of Homeland Security and Emergency 
Preparedness 

Audit Liaison, Louisiana Governor’s Office of Homeland Security and Emergency 
Preparedness 

State 

Louisiana Legislative Auditor 

Subgrantee 

President, St. Charles Parish, Louisiana 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this document, please call us at (202) 254-4100, fax your 
request to (202) 254-4305, or e-mail your request to our Office of Inspector General 
(OIG) Office of Public Affairs at: DHS-OIG.OfficePublicAffairs@oig.dhs.gov. 

For additional information, visit our website at: www.oig.dhs.gov, or follow us on Twitter 
at: @dhsoig. 

OIG HOTLINE 

To expedite the reporting of alleged fraud, waste, abuse or mismanagement, or any 
other kinds of criminal or noncriminal misconduct relative to Department of Homeland 
Security (DHS) programs and operations, please visit our website at www.oig.dhs.gov 
and click on the red tab titled "Hotline" to report. You will be directed to complete and 
submit an automated DHS OIG Investigative Referral Submission Form. Submission 
through our website ensures that your complaint will be promptly received and 
reviewed by DHS OIG. 

Should you be unable to access our website, you may submit your complaint in writing 
to: DHS Office of Inspector General, Attention: Office of Investigations Hotline, 245 
Murray Drive, SW, Building 410/Mail Stop 2600, Washington, DC, 20528; or you may 
call 1 (800) 323-8603; or fax it directly to us at (202) 254-4297. 

The OIG seeks to protect the identity of each writer and caller. 
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