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Preface 

The Department of Homeland Security, Office of Inspector General, was established by the 
Homeland Security Act of 2002 (Public Law 107-296) by amendment to the Inspector General 
Act of 1978. This is one of a series of audit, inspection, and special reports prepared as part of 
our oversight responsibilities to promote economy, efficiency, and effectiveness within the 
department. 

Our report addresses the Federal Emergency Management Agency’s strategy for ending its 
direct housing assistance program in the aftermaths of hurricanes Katrina and Rita.  It is based 
on interviews with employees and officials of relevant agencies, direct observations, and a 
review of applicable documents. 

The analysis herein has been developed to the best knowledge available to our office, and has 
been discussed with those responsible for implementation.  It is our hope that this report will 
result in more effective, efficient, and economical operations.  We express our appreciation to 
all of those who contributed to the preparation of this report. 

Richard L. Skinner 

Inspector General 
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 Executive Summary 

The Federal Emergency Management Agency’s (FEMA) strategy for ending 
its direct housing assistance program for Hurricanes Katrina and Rita is 
generally sound, and FEMA has made considerable progress recovering its 
temporary housing units, i.e., travel trailers, mobile homes, and park models.  
However, FEMA’s strategy is not complete because it has not been 
periodically reassessing resident eligibility for the direct housing assistance 
program or taking action to recover temporary housing units from ineligible 
residents.  Unless FEMA begins this process, it will not recover all temporary 
housing units by March 1, 2009; the scheduled ending date of FEMA’s direct 
housing assistance program. 

FEMA’s process for recertifying resident eligibility includes: 

•	 Permanent housing plans developed by each head of household that 
include timelines for relocating. 

•	 Periodic recertification visits that include monitoring progress in 
meeting the timelines. 

•	 Documentation supporting that residents continue to qualify for direct 
housing assistance and are making satisfactory progress in meeting 
housing plans. 

•	 Regular communication with residents that they are expected to find 
permanent housing at the earliest possible time and that FEMA will 
remove temporary housing units on March 1, 2009; the scheduled 
program termination date. 

•	 Regular communication with residents that they may no longer qualify 
for FEMA direct housing assistance should they decline FEMA’s first 
reasonable offer of alternative housing. 

Due to the unprecedented magnitude of Hurricanes Katrina and Rita, it is 
understandable that FEMA did not immediately begin reassessing resident 
eligibility. However, over 2 years have passed and the program is scheduled 
to end in less than a year. Therefore, we are recommending that FEMA 
implement the periodic recertification of eligibility process outlined in federal 
regulations. FEMA also should implement procedures to terminate resident 
participation in the program and, when appropriate, evict uncooperative 
residents. 
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 Background 

The magnitude and scope of the devastation caused by the 2005 hurricanes 
presents unprecedented challenges.  These storms destroyed wide swaths of 
housing, infrastructure, and businesses, and displaced hundreds of thousands 
of people. Hurricane Katrina made landfall in Mississippi and Louisiana in 
August 2005, and caused more damage than any other single natural disaster 
in the history of the United States. Hurricane Katrina destroyed over 300,000 
homes and affected approximately 90,000 square miles - an area larger than 
Great Britain. Hurricane Rita followed a few weeks later, making landfall in 
Texas and Louisiana, and severely damaging or destroying 23,600 homes. 

The Robert T. Stafford Disaster Relief and Emergency Assistance Act 
(Stafford Act) grants the President the authority to provide assistance in 
mitigating, responding to, and preparing for disasters and emergencies such as 
earthquakes, hurricanes, floods, tornadoes, and terrorist acts.1  FEMA 
administers the Stafford Act and provides direct temporary housing assistance, 
generally in the form of travel trailers, mobile homes, and park models, under 
its Individuals and Households Program.  FEMA provides direct temporary 
housing assistance in response to disasters for a period of up to 18 months.  
FEMA extended this period an additional 24 months due to the magnitude of 
the disasters. 

FEMA provided these temporary housing units to satisfy the short-term 
housing needs of residents whose homes were damaged or destroyed.  FEMA 
placed these units on private sites while homeowners make repairs, and in 
group configurations to support displaced renters.  FEMA also placed units on 
pre-existing commercial trailer park sites, as well as on industrial sites, to 
support the operations of critical infrastructure. 

As an alternative to direct housing assistance, FEMA provides hurricane 
victims with other types of housing assistance including financial housing 
assistance for monthly rent expenses.  FEMA also places disaster victims in 
hotels for a limited time when rental units are not immediately available.  
Recently, the U.S. Department of Housing and Urban Development began 
working with FEMA under an interagency agreement to provide housing and 
case management services to hurricane victims under the Disaster Housing 
Assistance Program.  (See Appendix C) 

1 The Stafford Act is codified as amended at 42 U.S.C. §§ 5121-5207. 
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Figure 1: FEMA Provided Temporary Housing on Private Sites 

Source: FEMA 

Figure 2: FEMA Built Group Sites to House Multiple Residents 

Source: FEMA 

FEMA placed over 130,000 temporary housing units in the four hurricane-
impacted states - Texas, Louisiana, Mississippi, and Alabama.  As of 
May 31, 2008, FEMA reported 1,002 units on group sites; 3,111 on 
commercial sites; and 20,845 on private sites for a total of 24,958 travel 
trailers and mobile homes in the gulf region.  The vast majority of FEMA’s 
remaining temporary housing units are located in Louisiana followed by 
Mississippi.  Few remain in Texas and Alabama.  See Appendix C for data on 
FEMA’s progress in recovering Gulf Coast temporary housing. 
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Figure 3: Breakdown of Temporary Housing by State 

Remaining Manufactured Housing by State 
as of May 31, 2008 

Alabama 
0.3% - 66 Texas 

0.0% - 3 

Louisiana 
74.5% - 18,605 

Mississippi 
25.2% - 6,284 

Source: FEMA Individual Assistance Global Report 

Starting in March 2006, residents raised concerns about air quality in the 
temporary housing units and the occurrence of respiratory and other 
symptoms.  The Centers for Disease Control and Prevention (CDC) has been 
working with FEMA to investigate these health concerns and take action to 
protect residents. On February 14, 2008, the CDC released preliminary results 
from testing that found high indoor levels of formaldehyde.  Formaldehyde is 
a common chemical irritant that can come from a variety of sources including 
fiberglass, carpets, and manufactured wood products.  In response to these 
findings, FEMA increased its efforts to find residents alternative forms of 
housing, including moving individuals to hotels/motels or subsidized rental 
units. 

Disaster victims, especially in Louisiana, face significant challenges repairing 
their homes or securing other permanent housing.  A December 2007 survey 
conducted by a FEMA consultant indicated that FEMA staff in Louisiana said 
that renters prior to the storms have had difficulty finding affordable housing 
in desired areas.2 

2 Louisiana Transitional Recovery Office Assessment Report, January 10, 2008, Hagerty Consulting. 
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The FEMA staff surveyed also responded that homeowners faced financial 
obstacles including insufficient insurance coverage and limited Road Home 
Program funding.3  High construction costs, competition for available 
contractors, as well as new disaster mitigation requirements compounded 
these financial problems.  The FEMA staff surveyed said residents with 
special needs also faced additional challenges finding permanent housing.  
Half of the FEMA staff responding to the survey did not believe there were 
sufficient rental resources available in areas where residents wished to live. 

Results of Review 

FEMA’s strategy for ending its direct housing assistance program is generally 
sound, and FEMA has made considerable progress recovering temporary 
housing units. However, FEMA’s strategy is not complete since FEMA’s 
strategy has not recertified resident eligibility or taken action to recover 
temporary housing units from ineligible residents.  FEMA must implement the 
recertification of eligibility process to ensure recovery of all temporary 
housing units by March 1, 2009, which is the ending date of FEMA’s direct 
housing assistance program. 

Exit Strategy 

FEMA’s Gulf Coast housing strategy generally is to pursue all available and 
legal means, resources, and programs to move individuals out of temporary 
housing units and into more permanent housing.  To that end, FEMA staff at 
group sites work closely with residents to find permanent housing.  FEMA 
then closes each group site after the final resident moves out or is located to 
another group site. FEMA staff also work with state and local governments as 
well as non-profit organizations to help residents locate suitable housing and 
meet other needs. 

FEMA is near meeting its goal of closing all group sites by June 2008.  As of 
the end of May, only 14 sites remain open.  Further, concerns over the 
potential adverse health effects of formaldehyde exposure have accelerated 
FEMA’s efforts to help group site residents find alternate housing solutions.  
FEMA then plans to direct resources toward helping commercial site residents 
find permanent housing.  Concurrent with this effort, FEMA plans to continue 
to work with state, local and voluntary organizations to help private site 
residents repair and move back into their homes. 

3 Louisiana’s Road Home program is funded by the U.S. Department of Housing and Urban Development and is 
designed to provide eligible homeowners up to $150,000 in compensation for the loss of their homes. 

FEMA’s Exit Strategy for Temporary Housing 
in the Gulf Coast Region 

Page 5 



 
 
 

 
 

 

 
 

 

 

  

 

 

 

 
 
 

Progress Recovering Temporary Housing Units 

FEMA has made considerable progress recovering its temporary housing 
units. FEMA reported installing over 130,000 travel trailers and mobile 
homes following the 2005 hurricanes.  By the end of May 2008, FEMA 
reported about 25,000 units remaining in the four states affected by hurricanes 
Katrina and Rita - an 81% reduction.  More recently, during the eight months 
ending May 2008, FEMA reported recovering approximately 37,000 units or 
about 150 per day. 

Figure 4: Temporary Housing Units Remaining in Gulf Coast 

Remaining Gulf Coast Manufactured Housing 
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Source: Gulf Coast Recovery Office Individual Assistance Global Report. 

Although FEMA’s temporary housing unit recovery rate, if maintained, would 
result in recovering all units by the program end date, there is no guarantee 
this recovery rate will continue. For example, FEMA managers said they 
anticipate it will become more difficult to find suitable, affordable housing in 
many areas as the program ending date approaches. 

FEMA’s strategy in 2007 and early 2008 was to emphasize helping group site 
residents find permanent housing and closing group sites.  During the eight 
months ending May 2008, FEMA reported reducing the number of group site 
units from approximately 5,800 to 1,000 (83%) while the number of occupied 
group sites fell from 96 to 14 (85%). 
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Figure 5: Group Site Temporary Housing Units 

Remaining Manufactured Housing in Group Sites 
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Source: Gulf Coast Recovery Office Individual Assistance Global Report. 

Eligibility Recertification 

Although FEMA’s strategy for closing group sites during 2008 is generally 
sound, more can be done.  FEMA needs to periodically recertify the eligibility 
of the approximately 21,000 private-site residents and 3,000 commercial-site 
residents.4  Also, FEMA needs to implement policies and procedures for 
terminating participation in the program and removing temporary housing 
units when it determines that residents no longer qualify for direct housing 
assistance. 

Failure to recertify resident eligibility could result in residents remaining 
longer than appropriate while others could remain indefinitely.  For example, 
private site residents could keep temporary housing units even when they have 
completed repairs, or conversely, made little or no progress toward repairing 
their homes.  Further, some residents could remain even though they were not 
making efforts to find permanent housing.  Others may have simply moved 
out and failed to notify FEMA.  

It is FEMA’s goal to help residents find permanent housing solutions as soon 
as possible because of the high costs and potential dangers of prolonging the 
program.  FEMA pays millions of dollars each month for housing 

4 Results reported by FEMA as of May 31, 2008, Gulf Coast Recovery Office Individual Assistance Global Report, 
Executive Summary. 
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maintenance while residents remain vulnerable to severe weather and 
exposure to potential formaldehyde-related health risks.  However, limited 
affordable housing along the coastal areas of Louisiana and Mississippi, 
especially in the New Orleans area, has made finding suitable affordable 
housing extremely difficult. 

According to FEMA officials, it has not been recertifying eligibility and 
terminating participation for several reasons, including: 

•	 The large number (over 130,000) of temporary housing units originally 
installed made it impractical for FEMA staff to routinely visit and 
recertify tens of thousands of residents; 

•	 The number of variables, e.g., contractor availability, affecting 
rebuilding efforts on private sites made assessing the occupant’s 
permanent housing plan too dynamic and subjective; 

•	 FEMA has not implemented a termination policy that would require 
ending participation in the program for those individuals who are no 
longer eligible for direct assistance, or who have not voluntarily 
vacated the temporary housing unit; and 

•	 FEMA officials believed it would have been inequitable to begin 
recertifying direct housing assistance recipients when court decisions 
prevented FEMA from actively recertifying the eligibility of residents 
receiving financial housing assistance, i.e., rental assistance payments, 
rather than FEMA-provided temporary housing units. 

FEMA officials further emphasized that, even though it has not been 
recertifying eligibility, it continues to work with residents to find permanent 
housing solutions. 

Recertification guidance is outlined in federal regulations and FEMA internal 
procedures.5  This guidance sets out a recertification process that includes the 
following elements: 

•	 Permanent housing plans developed by each head of household that 
includes timelines for achieving planning milestones. 

•	 Periodic recertification visits that include monitoring progress toward 
meeting these housing plan timelines. 

•	 Documentation supporting that residents continue to qualify for direct 
housing assistance and are making satisfactory progress in meeting 
their housing plans. 

5 44 CFR § 206.114 and FEMA Disaster Assistance Policy 9451.5, Termination of Leases and Occupancy Agreements 
Under Direct Assistance (Temporary Housing Units), December 7, 2007. 
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•	 Regular communication with residents that they are expected to find 
permanent housing at the earliest possible time and that FEMA will 
remove the temporary housing unit before March 1, 2009, the program 
termination date. 

•	 Regular communication with residents conveying that they may no 
longer qualify for FEMA direct housing assistance should they decline 
FEMA’s first reasonable offer of permanent housing. 

FEMA has only been terminating resident participation when the resident 
violates the terms of the lease agreement, generally for breaking group site 
rules, e.g., illegal or disruptive behaviors.  FEMA has developed, but not yet 
implemented, a more comprehensive policy for terminating assistance for 
ineligible residents. 

Permanent Housing Plans 

FEMA has not required residents in Louisiana to provide permanent housing 
plans, including timelines for meeting the plans, as a condition for continued 
direct housing assistance. FEMA officials in Mississippi did obtain housing 
plans. FEMA should use the housing plans to monitor progress toward 
securing permanent housing.  FEMA should also emphasize to residents that 
working to meet the plans is a requirement for continued participation in the 
program and that failure to meet milestones set forth in the plans is grounds 
for FEMA to terminate their participation in the program and remove the 
temporary housing unit. 

Periodic Recertification Visits 

FEMA needs to routinely visit private sites in Louisiana to recertify residents 
and monitor their progress in meeting permanent housing plans.  FEMA 
officials in Mississippi said their staff periodically visit residents, but do not 
recertify the residents during those visits.  Requirements for direct housing 
assistance are in federal regulations and discussed in FEMA internal 
documents.6  To administer these requirements, FEMA should recertify 
residents periodically, typically about every 30 days.7  When FEMA 
determines that the residents are no longer eligible for direct housing 
assistance, it should provide the residents written notices of termination.8 

On-site visits would also provide FEMA an opportunity to identify any unmet 
needs and refer the residents to the appropriate agency or voluntary assistance 
organization. 

6 44 CFR § 206.117(b)(ii).
 
7 Individuals and Households Program—Direct Assistance Specialist & Support Specialist Operations Manual, page 37.
 
8 44 CFR § 206.117(b)(ii)(H).
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Documentation Supporting Progress 

FEMA needs to enforce the requirement that residents in Louisiana provide 
documentation supporting their continued eligibility for the direct housing 
assistance program.  FEMA officials in Mississippi obtained supporting 
documentation from residents.  This documentation is important to show that 
the residents are making progress toward obtaining permanent housing.  
Failure to document the efforts made to find permanent housing is also 
grounds for terminating residents from the program.9 

Communication of Responsibility 

FEMA needs to regularly communicate to residents that they are expected to 
find permanent housing at the earliest possible time10 and, when the program 
ends on March 1, 2009, any remaining units will be scheduled for removal.  
FEMA staffs have been encouraging residents to find permanent housing.  
Although federal regulations limit the period of assistance to 18 months, 
FEMA extended the timeline to 42 months due to the extraordinary 
circumstances presented by Hurricanes Katrina and Rita.11  Periodic reminders 
to residents during recertification visits of their responsibility to secure 
permanent housing should help ensure a higher level of cooperation when the 
time comes to remove any remaining temporary housing units. 

Termination for Not Accepting Reasonable Housing Offer 

FEMA needs to continue to communicate to residents that they are expected 
to accept FEMA’s first offer of alternative housing assistance and that 
unwarranted refusal of assistance could result in their termination from the 
housing program and removal of their temporary housing unit.  This provision 
is addressed in federal regulations12 and is a condition for use of the 
temporary housing unit on FEMA Form 90-69D, Receipt for Government 
Property. Although this expectation is listed on the resident’s receipt, to help 
ensure a higher level of cooperation, FEMA should remind residents of the 
requirement during periodic recertification visits. 

Conclusion and Recommendations 

Due to the unprecedented magnitude of the disasters, it is understandable that 
FEMA did not immediately begin recertifying residents for continued 

9 44 CFR § 206.117(b)(ii)(G)(5).
10 44 CFR § 206.114(a). 
11 44 CFR § 206.110(e). 
12 44 CFR § 206.110.(c). 
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eligibility. However, over 2 years have passed and the program is scheduled 
to end in less than a year. Therefore, to help end the direct housing assistance 
program by March 1, 2009, FEMA should implement the periodic 
recertification process as outlined in federal regulations and its internal policy.  
Failure to include this process in its exit strategy could jeopardize its ability to 
vacate and recover all temporary housing units by the scheduled ending date 
of the program. 

We recommend that the Administrator, Federal Emergency Management 
Agency: 

Recommendation #1:  Obtain permanent housing plans from each resident, 
including timelines for achieving permanent housing. 

Recommendation #2:  Perform periodic recertification visits to:  
(1) reestablish eligibility, (2) monitor progress in finding permanent housing, 
(3) identify unmet needs, (4) obtain support for continued eligibility, and  
(5) communicate resident responsibility for finding permanent housing. 

Recommendation #3:  Implement policies and procedures for terminating 
residents from the direct housing assistance program that no longer qualify for 
the assistance, and evicting uncooperative residents from temporary housing 
units. 

Management Comments and OIG Analysis 

FEMA provided written comments on the draft of this report (See  
Appendix B). FEMA concurred with the three recommendations in this 
report. The following summarizes FEMA’s responses to each 
recommendation, our analysis of FEMA’s responses, and the status of each 
recommendation.  

Recommendation #1:  Obtain permanent housing plans from each resident, 
including timelines for achieving permanent housing. 

FEMA concurs with this recommendation. The Louisiana Transitional 
Recovery Office (TRO) Individual Assistance (IA) -Recertification 
Department has obtained permanent housing plans along with timelines for 
completion for applicants housed in FEMA temporary housing units.  
Through periodic site visits and phone contacts, each TRO has continued to 
monitor and update these permanent housing plans. 

OIG Analysis: We consider FEMA’s planned action responsive to the 
recommendation.  However, we reiterate that FEMA should ensure that the 
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requirement for permanent housing plans is emphasized in the recertification 
process, for current and future disasters.  Therefore, the recommendation is 
resolved and closed. 

Recommendation #2:  Perform periodic recertification visits to:  
(1) reestablish eligibility, (2) monitor progress in finding permanent housing, 
(3) identify unmet needs, (4) obtain support for continued eligibility, and  
(5) communicate resident responsibility for finding permanent housing. 

FEMA concurs with this recommendation. The Louisiana TRO IA-
Recertification Department has obtained permanent housing plans along with 
timelines for completion for applicants housed in FEMA temporary housing 
units and have continued to make site visits to monitor and update these 
permanent housing plans.  They require applicants to provide documentation 
to support their continued eligibility.  This has included insurance settlements 
information, Road Home information, contractor information, income 
information, documentation regarding issues with local and state permitting 
and various other types of documentation that supports the progress or lack 
thereof with regards to completing their permanent housing plans. 

OIG Analysis: We consider FEMA’s planned action responsive to the 
recommendation.  However, we reiterate that FEMA should ensure that the 
requirement for monitoring of continued applicant eligibility is emphasized in 
the recertification process, for current and future disasters.  Therefore, the 
recommendation is resolved and closed. 

Recommendation #3:  Implement policies and procedures for terminating 
residents from the direct housing assistance program that no longer qualify for 
the assistance, and evicting uncooperative residents from temporary housing 
units. 

FEMA concurs with this recommendation. FEMA is currently developing 
policies and procedures that will address this issue.  Further information will 
be provided in their 90-day status update upon issuance of the final report. 

OIG Analysis: We consider FEMA’s planned action responsive to the 
recommendation.  Therefore, the recommendation is resolved and open 
pending FEMA’s issuance and our review of the indicated policies and 
procedures. 

FEMA’s Exit Strategy for Temporary Housing 
in the Gulf Coast Region 

Page 12 



 
 

 
 

 

 

 

 

 
 

Appendix A 
Objective, Scope, and Methodology 

Our objective was to determine whether FEMA has developed and 
implemented an effective strategy for ending its direct housing assistance 
program and recovering temporary housing units, i.e., travel trailers, mobile 
homes, and park models.  Our fieldwork consisted of interviews with FEMA 
and state officials, document reviews, and analysis of program performance 
data. We did not test the accuracy of statistical data provided by FEMA in its 
Individual Assistance Global Report. 

We reviewed relevant laws, federal regulations, and FEMA policies.  We also 
reviewed Congressional testimony and prior Office of Inspector General and 
Government Accountability Office audit reports.  In January 2008, we visited 
FEMA temporary housing sites and interviewed FEMA and state officials in 
New Orleans and Baton Rouge, Louisiana, and Biloxi, Mississippi.  We 
limited our analysis to a review of FEMA’s exit strategy regarding temporary 
housing units located in Louisiana and Mississippi because these two states 
comprised 99% of the remaining temporary housing units as of May 31, 2008.  
We did not assess the adequacy of FEMA’s controls over its direct housing 
program because it was not necessary to accomplish our audit objective. 

We conducted this audit from September 2007 to May 2008 under the 
authority of the Inspector General Act of 1978, as amended, and according to 
Generally Accepted Government Auditing Standards. 
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Appendix C 
Types of FEMA Housing 

In the aftermath of a declared disaster, FEMA's actions focus on supporting 
state efforts to ensure that all disaster victims are provided safe and secure 
shelters, with access to food and other necessary life-sustaining commodities 
and resources. As the situation stabilizes, FEMA works with the state to 
transition shelter residents back to their pre-disaster dwellings or, if those 
dwellings cannot be re-inhabited, temporary housing.  

For most disasters, individuals are generally able to return to their homes 
within hours or days. However, for more serious disasters, where numerous 
dwellings have been destroyed or rendered uninhabitable for an extended 
period, additional housing assistance may be needed.  The type of housing 
assistance provided during the intermediate housing period (generally up to 18 
months) covers the gap between sheltering and securing permanent housing 
and is referred to as interim housing.  

FEMA's approach is to provide safe, flexible interim housing assistance that 
can be adjusted to the range of requirements generated by a disaster. 

Types of Assistance: 

Immediate Temporary Repairs. FEMA provides plastic roof tarps, through 
the U.S. Army Corps of Engineers, to limit further damage to homes and 
make them habitable until permanent roof repairs can be made.  

Repair and Replacement Assistance. Following inspection and verification 
of damages, FEMA provides eligible homeowners up to $28,800 for repairs to 
make their home habitable, or to replace a destroyed or condemned home.  

Financial Rental Assistance. If a damaged home is destroyed or cannot be 
repaired quickly, FEMA provides financial assistance.  This assistance can be 
used to rent an apartment or other temporary housing while repairs are 
underway or for disaster victims to look for permanent housing.  

Transitional Shelters. If emergency shelters are overwhelmed or FEMA 
determines that evacuees will not be able to return to their homes for an 
extended period of time, FEMA may authorize eligible disaster victims to 
receive temporary hotel-motel funding assistance under the Transitional 
Shelter Protocol. 

Host-State Housing Protocol. If significant numbers of disaster victims have 
been displaced to other states, FEMA may implement the Host-State Housing 
Protocol. This protocol enables FEMA to make rental assistance payments 
directly to property owners through federal partners or a contract agent and 
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Appendix C 
Types of FEMA Housing 

can be provided for up to 18 months.  While this protocol is designed for use 
in situations where states are hosting large numbers of evacuees from another 
state over an extended period of time, it may also be used within the affected 
home state. 

Manufactured Housing Assistance. If no apartments or other rentable 
properties are available within a reasonable commuting distance, temporary 
housing units may be needed.  When requested by a state, FEMA provides a 
range of options for temporary housing units, which may include mobile 
homes, park models, or other alternative forms of temporary housing.  Once 
the appropriate options are determined acceptable by the state, temporary 
housing can be located on an eligible victim's private property, on a pre-
existing commercial pad, or, as a last resort, on a new group site approved by 
local officials and constructed and maintained by FEMA.  

Alternative Forms of Direct Housing. FEMA works with states to identify 
eligible households for alternative housing.  In general, the priority for such 
housing goes to private site applicants whose property is too small to 
accommodate a mobile home or park model, but may accommodate an 
alternative form of housing.  

. 
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Appendix D 
FEMA’s Gulf Coast Inventory of Temporary Housing Units 

July 2007 Aug. 2007 Sept. 2007 Oct. 2007 Nov. 2007 Dec. 2007 Jan. 2008 Feb. 2008 Mar. 2008 Apr. 2008 May 2008 

Louisiana 

Group    5,729    5,314    4,374    3,801    3,023   2,312   1,990   1,499    1,263    1,003 710 
Private     38,396     37,842     34,651     32,934     30,414    27,820    26,016    23,213  21,137  18,360    15,895 

Commercial   5,581    5,532    5,170    5,060    4,655   4,251   3,842   3,333    2,878    2,473   2,000 

Industrial   1,109    1,064    1,012  969 882 843 781 652 635 - -
Totals    50,815     49,752     45,207     42,764     38,974    35,226    32,629    28,697  25,913  21,836    18,605 

Mississippi 

Group   1,524    1,499    1,402    1,309    1,153   1,071 991 850 745 495 292 
Private     14,017     13,585     12,290     11,343     10,344   9,408   8,512   7,315    6,485    5,622   4,895 

Commercial   2,171    1,499    2,019    1,892    1,742   1,625   1,633   1,568    1,394    1,244   1,097 

Industrial  

Totals    17,712     16,583     15,711     14,544     13,239    12,104    11,136   9,733    8,624    7,361   6,284 

Alabama  

Group  

Private 282 248 228 192 132 109  98  88   63   63  52 

Commercial  53  46  38  34  20  23  19  17   16   16  14 

Industrial  

Totals 335 294 266 226 152 132 117 105 79 79 66 

Texas units: 

Group  

Private    1,074    1,038  881 773 612 470 354 187 127 73 3 
Commercial  31  28 

Industrial  

Totals   1,105    1,066  881 773 612 470 354 187 127 73 3 
Total Units    69,967     67,695     62,065     58,307     52,977     47,932     44,236     38,722   34,743   29,349     24,958  

Source: FEMA Gulf Coast Recovery Individual Assistance Global Report 

FEMA’s Exit Strategy for Temporary Housing 
in the Gulf Coast Region 

Page 21 



 
 

 
 

 

  

 

Appendix E 
Major Contributors to this Report 

Gina Smith, Director 
Christopher Dodd, Audit Manager 
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Appendix F 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Executive Secretary 
Director, GAO/OIG Liaison Office 
Assistant Secretary, Office of Policy 
Assistant Secretary, Office of Public Affairs 
Assistant Secretary, Office of Legislative Affairs 
FEMA Assistant Administrator, Disaster Assistance Directorate 
FEMA Assistant Administrator, Gulf Coast Recovery 
FEMA Audit Liaison (Project Code DP7R09) 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as appropriate 
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ADDITIONAL INFORMATION AND COPIES 

To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4199, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 

OIG HOTLINE 

To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 

• Call our Hotline at 1-800-323-8603; 

• Fax the complaint directly to us at (202) 254-4292; 

• Email us at DHSOIGHOTLINE@dhs.gov; or 

• Write to us at: 
DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

The OIG seeks to protect the identity of each writer and caller. 




