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Preface

The Department of Homeland Security Office of Inspector General was established by
the Homeland Security Act of2002 (Public Law 107-296) by amendment to the Inspector
General Act of1978. This is one of a series of audits, inspections, and special reports
prepared as part of our oversight responsibilities for programs, grants, and projects
administered by the department under the American Recovery and Reinvestment Act of
2009.

This report presents information on the status of Recovery Act funds used by the Federal
Emergency Management Agency under the Transportation Security Grant Program and
whether FEMA was administering the Recovery Act funds for the TSGP according to
program plans and requirements.

The recommendation herein has been developed to the best knowledge available to our
office, and has been discussed in draft with those responsible for implementation. We
trust this report will result in more effective, efficient, and economical operations. We
express our appreciation to all of those who contributed to the preparation of this report.

~~
Anne L. Richards
Assistant Inspector General for Audits

   December 9, 2010 
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Executive Summary 

The American Recovery and Reinvestment Act of 2009 provided $610 
million to the Federal Emergency Management Agency, of which $150 
million was for the Transportation Security Grant Program.  The purpose 
of the Transportation Security Grant Program is to help transit and rail 
operators to protect critical surface transportation infrastructure and the 
traveling public from acts of terrorism, major disasters, and other 
emergencies. 

Our objective was to determine whether the Federal Emergency 
Management Agency administered the American Recovery and 
Reinvestment Act funds for the Transportation Security Grant Program 
according to plans and requirements.   

The Federal Emergency Management Agency is administering the 
Transportation Security Grant Program in accordance with plans and 
requirements.  As of September 30, 2009, the agency had obligated 100% 
of the American Recovery and Reinvestment Act funds appropriated for the 
Transportation Security Grant Program by awarding 19 grants.  Federal 
Emergency Management Agency reports show that grantees had outlays 
of grant funds of approximately $22 million dollars or approximately 15% 
of funds awarded as of October 4, 2010. Recipients reported to the federal 
government that they had created or retained 215 jobs as June 30, 2010, 
the most recent federal reporting period.   

We are recommending that the Federal Emergency Management Agency 
incorporate systems to collect information necessary to measure the 
effectiveness of the Transportation Security Grant Program. 
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Background 

The American Recovery and Reinvestment Act of 2009 (Recovery Act) 
appropriated to the Department of Homeland Security (DHS) $2.75 billion 
for preserving and stimulating economic growth in the United States.  Of 
that amount, the Federal Emergency Management Agency (FEMA) 
received $610 million, of which $150 million was for Public 
Transportation Security Assistance and Railroad Security Assistance.  
Grants for this assistance are funded under FEMA’s Transportation 
Security Grant Program (TSGP), which is authorized by sections 1406 and 
1513 of the Implementing Recommendations of the 9/11 Commission Act 
of 2007 (P.L. 110-53). The Recovery Act requires DHS to obligate the 
grant funds by September 30, 2010. 

FEMA awarded grants to eligible transit agencies and railroad carriers 
(hereinafter referred to as transit agencies) for operational packages and 
capital projects.  Eligible transit agencies may also apply for grants on 
behalf of law enforcement agencies with dedicated transit bureaus.  To be 
eligible for a grant, transit agencies must either have undergone a security 
assessment conducted by the Transportation Security Administration 
(TSA) or developed or updated their security plan within the past 3 years. 
FEMA and TSA have identified 120 transit agencies in 33 states as 
eligible for TSGP grants.   

According to FEMA guidance, operational packages cover activities such 
as hiring law enforcement officers for K-9 units, installing mobile 
explosive screening, and hiring antiterrorism teams.  FEMA allocated 
$100 million to finance operational packages.  FEMA allocated $50 
million to finance capital projects for asset hardening, such as reinforcing 
tunnels and underground facilities, installing surveillance systems, and 
putting in perimeter security.  For both operational and capital projects, 
FEMA and TSA assessed risk on the basis of threat, vulnerability, and 
consequence factors. 

To qualify for operational packages, transit police forces or law 
enforcement providers must (1) employ at least 100 authorized 
enforcement positions dedicated to transit security as of January 1, 2009, 
and (2) limit funding requests to no more than 5% of the force’s current 
authorized sworn positions.  As a prerequisite for capital projects, transit 
agencies must have certified that the project will begin within 90 days and 
be completed within 24 months of FEMA’s release of approved grant 
funds.1 

1 After FEMA approves capital projects, it withholds the release of funds to the grantee until it also 
approves, if applicable, plans for historic preservation and/or environmental impact. 
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Office of Management and Budget (OMB) Memorandum M-09-15, 
Updated Implementing Guidance for the American Recovery and 
Reinvestment Act of 2009, requires federal agencies to submit plans for 
each program funded by the Recovery Act.  The plan must include 
information on the goals and objectives of the program; kinds and scope of 
activities to be performed; delivery schedule; measures of program 
outputs, outcomes, and efficiency; and program monitoring processes. 

A June 2009 Government Accountability Office (GAO) review of the 
TSGP2 said that FEMA needed to establish a plan for monitoring the use 
of grant funds. According to GAO, the plan should show how FEMA 
would systematically collect data and track grant activities until FEMA’s 
grant management system can perform those functions, and should include 
steps and milestones for measuring the effectiveness of the TSGP and its 
administration. 

Results of Review 

FEMA is administering the Recovery Act TSGP according to plans and 
requirements.  However, it has not yet implemented a process to collect 
and analyze grant program performance measures identified in its 
Recovery Act plan for TSGP.  FEMA and recipient reports show that 
grantees have spent approximately $22 million, or 14.76% of total grant 
awards, and have funded 215 jobs as of October 4, 2010. These matters 
are discussed in further detail below.  

Grant Awards and Project Status 

FEMA obligated the $150 million through the award of 19 grants by 
September 30, 2009.  Specifically, FEMA received and rated 15 grant 
applications for operational packages and awarded grants totaling 
approximately $78 million.  Regarding capital projects, 48 transit agencies 
submitted proposals.  For high-risk capital projects that could be 
completed with Recovery Act funds alone, FEMA and TSA awarded four 
grants totaling $72 million3. Table 1 presents TSGP grants awarded with 
Recovery Act funds. 

2 Transit Security Grant Program, DHS Allocates Grants Based on Risk, but Its Risk Methodology, 
Management Controls, and Grant Oversight Can Be Strengthened (GAO-09-491). 
3 FEMA reallocated the remaining $22 million in available operational funds ($100 million less $78 
million) to capital projects, thereby increasing the capital funding from $50 million to $72 million. 

Use of American Recovery and Reinvestment Act Funds by the Federal Emergency Management 
 

Agency for the Transit Security Grant Program
 
 

Page 3 



 
 

 
   

 

 

 

 
 

  

 
   

 
 

   

   
  

Table 1. TSGP Grants Awarded With Recovery Act Funds 

Grantee 
Award 

Type Amount 
Metropolitan Council of Minneapolis Operational $1,328,700 
King County, WA, Dept. of Trans. Operational 1,906,530 
National Railroad Passenger Corp. (Amtrak) Operational 6,343,500 
Dallas Area Rapid Transit Operational 1,362,690 
Metro Transit Authority, Harris County, TX Operational 3,040,560 
Chicago Transit Authority Operational 4,869,000 
Delaware River Port Authority Operational 2,085,000 
Niagara Frontier Trans. Operational 2,234,070 
Southeastern Pennsylvania Trans. Authority Operational 4,458,870 
Greater Cleveland Regional Trans. Authority Operational 1,396,830 
Northeast Illinois Railroad Corp. Operational 1,670,988 
Metro Atlanta Rapid Transit Authority Operational 685,980 
Metro Trans. Authority of New York Operational 35,904,000 
Puerto Rico Department of Trans. Operational 965,193 
Washington Metro Area Transit Authority Operational 9,560,064
    Subtotal Operational Projects 77,811,975 

Metropolitan Trans. Authority of New York Capital* 11,813,686 
San Francisco Bay Area Rapid Transit District Capital* 5,143,219 
The Port Auth. of New York and New Jersey Capital* 48,286,592 
Chicago Transit Authority Capital* 6,944,528
    Subtotal Capital Projects 72,188,025

    Total All Projects 150,000,000 

* Recipients started all capital projects within 90 days of FEMA release of funds. 

Grant progress in terms of outlays and jobs is not significant.  As of 
October 4, 2010, FEMA reported grantee outlays of approximately $22 
million, about 14.76% of total project awards.  Recipients reported that 
about 215 jobs were created or retained4 as of the last quarterly reporting 
period5 ending June 30, 2010. Outlays and jobs are summarized in table 2.  

4 According to OMB Memorandum M-09-15, jobs created are positions that are both created and filled or 
previously existing unfilled positions that are filled.  Retained positions are previously existing filled 
positions that are retained as a result of Recovery Act funding. 
5 Section 1512 of the Recovery Act requires recipients to submit quarterly reports that include information 
on funds expended and jobs created and retained. 
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Table 2. TSGP – Status of Funds and Jobs 

Grantee 
Description 

Obligation1 Outlays1 Jobs2 

Metropolitan Council of Minneapolis $1,328,700 $221,038 5 
King County, WA, Dept. of Trans. 1,906,530 457,518 5 
National Railroad Passenger Corp. (Amtrak) 6,343,500 03 12 
Dallas Area Rapid Transit 1,362,690 39,012 0 
Metro Transit Authority, Harris County, TX 3,040,560 402,473 10 
Chicago Transit Authority 4,869,000 0 0 
Delaware River Port Authority 2,085,000 391,205 8 
Niagara Frontier Trans. 2,234,070 388,815 6 
Southeastern Pennsylvania Trans. Authority 4,458,870 843,885 12 
Greater Cleveland Regional Trans. Authority 1,396,830 106,698 3 
Northeast Illinois Railroad Corp. 1,670,988 361,499 6 
Metro Atlanta Rapid Transit Authority 685,980 0 0 
Metro Trans. Authority of New York 35,904,000 0 0 
Puerto Rico Department of Trans. 965,193 0 0 
Washington Metro Area Transit Authority 9,560,064 1,058,080 59 
Metropolitan Trans. Auth. of New York 11,813,686 0 0 
San Francisco Bay Area Rapid Transit District 5,143,219 0 0 
The Port Auth. of New York and New Jersey 48,286,592 17,871,852 89 
Chicago Transit Authority 6,944,528 0 0

 Totals 150,000,000 22,142,075 215 

1As of October 4, 2010, according to a FEMA weekly status report on Recovery Act programs. 
2As of June 30, 2010, according to recipients Section 1512 quarterly report. 
3FEMA does not disburse funds to Amtrak because, according to the 9/11 Act, FEMA 
transferred the grant funds to the Department of Transportation for administration after it made 
the grant award.  FEMA, however, still retains responsibility for monitoring grant activities. 
According to its June 30, 2010, Section 1512 quarterly report, Amtrak had expenditures of 
$300,724. 

Tracking Grant Program Performance 

FEMA’s May 15, 2009, Recovery Act Plan for TSGP named five key 
performance indicators, such as number of operation packages completed, 
that it would use to measure the effectiveness of grant performance.  Since 
then, FEMA has identified nine additional performance measures, such as 
percentage of drawdowns (funds received) as a function of available 
funds, which it would use in conjunction with the original measures.  The 
new measures are pending approval by senior FEMA management.  
According to FEMA, these additional measures will allow performance 
data to be collected at a more granular level and provide improved 
performance oversight of the grant program.  (All measures are listed in 
appendix C.) 
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FEMA, however, has not yet implemented a system to collect performance 
information or to report performance results.  The GAO report on the 
TSGP identified this need for plans and systems to monitor the use of 
grant funds and assess the effectiveness of the grant program. Even 
though FEMA needs information on grant performance to measure overall 
program effectiveness, it has not yet implemented the GAO 
recommendations. 

Recommendation 

We recommend that the Assistant Administrator, Grant Programs, include 
mechanisms to collect data necessary to evaluate the performance 
measures for TSGP grants awarded with Recovery Act funds. 

Management Comments and OIG Analysis 

FEMA Comments to the Recommendation: 

Concur:  FEMA said that it is moving “forward with a well-
established monitoring plan and the data collection tools necessary 
to execute the plan.” FEMA also replied that it had developed and 
recommended performance measures to be used for the TSGP; but 
that the measures are still under review by FEMA leadership to 
determine the most efficient way to incorporate them into the 
TSGP guidance. 

FEMA has also developed the input data for these measures and 
incorporated it into the current electronic monitoring database 
questions providing a process to collect data and gauge 
performance.  FEMA updates this database continuously and it is 
currently used by program staff for the execution of program 
monitoring. 

OIG Analysis: 

The response provided by FEMA describes actions that will be 
sufficient to resolve this recommendation.  However, we will track 
the recommendation as unresolved and open until FEMA provides 
us with the target dates for when the new measures will be 
approved by its leadership and incorporated into guidance for the 
TSGP, or evidence that the actions have been completed. 
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Appendix A 
Purpose. Scope, and Methodology 

Our objective was to determine (1) whether FEMA was 
administering Recovery Act funds for the TSGP according to 
program plans and requirements, and (2) the status of the TSGP 
funds and projects. We: 

�	 

�	 

�	 

�	 

�	 

Reviewed applicable laws, regulations, policies, and 
internal directives FEMA used to administer and monitor 
the TSGP; 
Reviewed the approach for TSGP grantee selections to 
determine if the approach was in accordance with the 
program guidance;  
Reviewed the TSGP performance and monitoring metrics 
to determine whether reporting was designed and 
functioning in accordance with program guidelines and 
requirements;   
Interviewed officials from FEMA’s Grant Program 
Directorate to obtain information on the administration, 
management, and oversight of the program; and 
Interviewed recipients of all 19 grants to obtain information 
on grant status grants and on potential problem areas.  

We conducted this audit from February through June 2010 in 
Washington, DC, under the authority of the Inspector General Act 
of 1978, as amended, and according to generally accepted 
government auditing standards.  Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the 
evidence obtained provides a reasonable basis for the findings and 
conclusions based on our audit objectives. 
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OCT 1 4 1010

MEMORANDUM FOR: Anne L. Richards
Assisrant Inspector Generol
Office of Inspector General

. A 1~".9~
man~FROM: DavId J. Kauf

""-
Director
Office of roliey and rrogram Analysis

SUBJECT: Comments on OIG Draft Report, Use ojAmerican
Recovery GIld Reim-cstlllcn! Act Fu"ds by the Federal
Emergellcy Managelllel1l AgencyJOrille Transit Security
Crrmts Program

Thank you for the opportunity to review and comlllent on the Office of Inspector
General's (OIG's) subject drllft audit report. As the Federal Emergency Mmlllgement
Agency (FEMA) works toward refining its progrJms, the OIG 's independent analysis of
program performance greatly benefits our ability to continuously improve our activities.

FEMA concurs with the draft report's recommendation to ensure th(l/ the plans. policies.
a"d systems impleme,,'ed in re~pol1se to 'lie GAO audit include mechanisms to calfect
da/(lncccssary [0 eva(uate the pelfortl/allce lIIeaSIll-es for TSGP grants owanled with
RecOl'e,y Act funds.

FEMA continues to move for.vard with a well-established prOb'Tam monitoring plan and
with the data collection tools necessary to execute the plan.

As noted in your draft report, perfonnance measures have been developed and
recommended for the Transit Security Grant Program (TSGP), in collaboration with our
partners at the Transportation Security Administration (TSA). FEMA leadership is
currently reviewing these measures and how best to incorporate them into the TSGr
guidance.

Appendix B 
Management Comments to the Draft Report 
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The input data for these measures has been incorporated into the current electronic
monitoring database questions providing a process to collect data and gauge perfonnance.
This database is continuously updated and is in use by program staff for the execution of
program monitoring. The FY 2010 monitoring plan for the TSGP outlines the
requirements to monitor each of the Tier I transit agencies, including those that received
American Recovery and Reinvestment Act (ARRA) funding. Monitoring visits and data
collection are on-going.

Measuring the TSGP and TSGP ARRA grant perfonnance is a top priority for FEMA
leadership as we move forward into FY 2011. Emphasis on the collection ofappropriate
and meaningful perfonnance data drives the execution of the FY 2010 monitoring plan.

Thank you again for the opportunity to comment on this draft report and we look forward
to working with you on other issues as we both strive to improve FEMA.

Appendix B 
Management Comments to the Draft Report 
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  Description 
No. Performance Measure
 1. Number of completed grants for operational packages
 2. Number of grant-financed security patrols operating in the highest density 

population areas. 
3. Number of operation deterrence projects completed 

Percentage of grants for which a closeout report was received within 3 months of 
4. the end of the grant period 
5.  Number of vehicle/vessel security enhancement projects completed
 6.* Percentage of projects completed  
7.* Percentage change in closed-circuit television (CCTV) TSGP projects 

Percentage of funded transit systems participating in a Regional Transit Security 
8.* Working Group 
9.* Percentage of drawdowns (funds received) 

10.* Percentage of TSGP CCTV projects completed 
11.* Percentage of drawdowns as a function of available funds 
12.* Ratio of drawdowns to funding/expenditures for completed projects 
13.* Percentage of Biannual Strategy Implementation Reports submitted on time 
14.* Percentage of TSGP training projects completed 

*New measure - pending senior management approval. 

Appendix C 
Transit Security Grant Program Performance Measures 
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Appendix E 
Report Distribution 

Department of Homeland Security 

Secretary 
Deputy Secretary 
Chief of Staff 
Deputy Chief of Staff 
General Counsel 
Senior Counselor to the Secretary 
Executive Secretariat 
Director, GAO/OIG Liaison Office 
Assistant Secretary for Office of Policy 
Assistant Secretary for Office of Public Affairs 
Assistant Secretary for Office of Legislative Affairs 
Under Secretary for Management  
DHS Acting Chief Procurement Officer  
Director Office of Procurement Operations  
DHS Component Liaison, FEMA 

Office of Management and Budget 

Chief, Homeland Security Branch 
DHS OIG Budget Examiner 

Congress 

Congressional Oversight and Appropriations Committees, as 
appropriate 
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ADDITIONAL INFORMATION AND COPIES 
 
To obtain additional copies of this report, please call the Office of Inspector General (OIG) at (202) 254-4100, 
fax your request to (202) 254-4305, or visit the OIG web site at www.dhs.gov/oig. 
 
 
OIG HOTLINE 
 
To report alleged fraud, waste, abuse or mismanagement, or any other kind of criminal or noncriminal 
misconduct relative to department programs or operations: 
 
• Call our Hotline at 1-800-323-8603; 
 
• Fax the complaint directly to us at (202) 254-4292; 
 
• Email us at DHSOIGHOTLINE@dhs.gov; or 
 
• Write to us at: 

DHS Office of Inspector General/MAIL STOP 2600, 
Attention: Office of Investigations - Hotline, 
245 Murray Drive, SW, Building 410, 
Washington, DC 20528. 

 
 
The OIG seeks to protect the identity of each writer and caller. 


