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Department of Homeland Security 
Office of Inspector General 

Executive Summary 

We conducted an independent evaluation of the Department of Homeland 
Security’s (DHS) information security program and practices to comply 
with the Office of Management and Budget’s (OMB) Federal Information 
Security Management Act (FISMA) of 2002 reporting requirements.1  We 
evaluated DHS’ progress in implementing its agencywide information 
security program.  In doing so, we specifically assessed DHS’ Plan of 
Action and Milestones (POA&M) as well as its certification and 
accreditation (C&A) processes.  We performed our work at both the 
program and the component levels. 

In response to a United States House of Representatives, Committee on 
Appropriations report, DHS implemented a department-wide remediation 
plan to certify and accredit all operational systems by the end of Fiscal 
Year (FY) 2006.2  The completion of this plan will eliminate a major 
factor that held the Department back from strengthening its security 
program in prior years.   

In addition, some of the issues that we identified and recommendations 
made in our FY 2005 report, to assist DHS and its components in the 
implementation of its information program, have been addressed.  Some of 
the measures taken include developing a process to maintain a 
comprehensive inventory and increasing the number of operational 
systems that have been certified and accredited.   

Despite several improvements in DHS’ information security program in 
the past year, DHS components, through their Information Systems 
Security Managers (ISSM), have not completely aligned their respective 
information security programs with DHS’ overall policies, procedures, and 
practices. For example: 

• 	 All DHS systems have not been properly certified and accredited. 

• 	 All components’ information security weaknesses are not included in a 
POA&M. 

• 	 Data in the enterprise management tool, Trusted Agent FISMA, is not 
complete or current. 

1 FISMA is included under Title III of the E-Government Act (Public Law 107-347). 
2 House Report 109-079 – Department of Homeland Security Appropriations Bill, 2006. 
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• System contingency plans have not been tested for all systems. 

While DHS has issued substantial guidance designed to create and 
maintain secure systems, we identified areas where the implementation of 
agencywide information security procedures require strengthening: (1) 
certification and accreditation; (2) plan of action and milestones; (3) 
security configurations; (4) vulnerability testing and remediation; (5) 
contingency plan testing; (6) incident detection, analysis, and reporting; 
and (7) specialized security training. 

In response to our draft report, DHS concurred with our recommendations 
and is in the process of implementing corrective measures.  DHS’ 
response is summarized and evaluated in the body of this report and 
included, in its entirety, as Appendix B. 
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Background 

Due to the increasing threat to information systems and the highly 
networked nature of the federal computing environment, Congress, in 
conjunction with OMB, requires an annual review and reporting of 
agencies’ compliance with FISMA.  FISMA focuses on the program 
management, implementation, and evaluation of the security of 
unclassified and national security systems.3 

The E-Government Act of 2002 (Public Law 107-347) recognized the 
importance of information security to the economic and national security 
interests of the United States.4  Title III of the E-Government Act, entitled 
FISMA, provides a comprehensive framework to ensure the effectiveness 
of security controls over information resources that support federal 
operations and assets. 

FISMA requires each federal agency to develop, document, and 
implement an agencywide security program.  The agency’s security 
program should protect the information and the information systems that 
support the operations and assets of the agency, including those provided 
or managed by another agency, contractor, or other source.  As specified 
in FISMA, agency heads are charged with conducting an annual 
evaluation of information programs and systems under their purview, as 
well as assessments of related security policies and procedures.  Offices of 
Inspector General (OIG) must independently evaluate the effectiveness of 
an agency’s information security program and practices on an annual 
basis. 

OMB issued memorandum M-06-20, FY 2006 Reporting Instructions for 
the Federal Information Security Management Act and Agency Privacy 
Management, on July 17, 2006. The memorandum provides updated 
instructions for agency and OIG reporting under FISMA.  This annual 
evaluation summarizes, according to OMB’s instructions, the results of 
our review of DHS’ information security program and practices. 

3 The term “national security system” means any information system, including any telecommunications system, 
used or operated by an agency or by a contractor of an agency or other organization on behalf of an agency: 

(i) 	 The function, operation, or use of which involves intelligence activities; involves cryptographic activities 

related to national security; involves command and control of military forces; involves equipment that is an

integral part of a weapon or weapons system; or is critical to the direct fulfillment of military intelligence 

missions (excluding a system that is to be used for routine administrative and business applications, i.e.,

payroll, finance, logistics, and personnel management applications), or 


(ii) is protected at all times by procedures established for information that have been specifically authorized under 
criteria established by an Executive Order or an Act of Congress to be kept classified in the interest of national 
defense or foreign policy. 

4 Information security means protecting information and information systems from unauthorized access, use, 
disclosure, disruption, modification, or destruction. 
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The Chief Information Security Officer (CISO) revised the baseline 
information technology (IT) security policies and procedures in the DHS 
Sensitive Systems Policy Directive 4300A and its companion, DHS 4300B 
Sensitive Systems Handbook, and DHS National Security Systems Policy 
Directive 4300B and its companion, DHS 4300B National Security 
Systems Handbook,5 to include updated policy on certification and 
accreditation, wireless communication, and configuration management.  
Other changes included guidance for tailoring National Institute of 
Standards and Technology (NIST) Special Publication (SP) 800-53 
controls based on the impact level established for each security objective 
(confidentiality, integrity, availability) and mandating that the components 
implement NIST SP 800-53 controls for all operational systems by  
March 2007.  Additionally, DHS issued the DHS Certification and 
Accreditation Guidance for Sensitive But Unclassified (SBU) Systems 
User’s Manual,6 which provides the components with the necessary 
guidance and procedures to complete the C&A for SBU systems.  
Together, these policies and procedures - if fully implemented by the 
components - should provide DHS with an effective information security 
program that complies with FISMA requirements. 

DHS has developed a process for reporting and capturing known security 
weaknesses in POA&Ms. DHS uses an enterprise management tool, 
Trusted Agent FISMA, to collect and track data related to all POA&M 
activities, including self-assessments, and certification and accreditation 
data. Trusted Agent FISMA also collects data on other FISMA metrics, 
such as the number of systems that have contingency plans, systems with 
contingency plans tested, systems certified and accredited, employees who 
have received IT security training, and incident response statistics.  See 
Figure 1 for DHS’ POA&M process. 

5 The latest versions are dated June 1, 2006. 
6 Dated May 5, 2006. 
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Source: DHS 4300A Sensitive Systems Handbook – Attachment H - POA&M Process Guide 

DHS also uses an enterprise C&A tool, Risk Management System (RMS), 
to automate and standardize portions of the C&A process to assist the 
DHS components to quickly and efficiently develop security accreditation 
packages. See Figure 2 for an illustration on how the enterprise 
management and C&A tools are used within the Department to collect, 
manage, and report information security metrics. 
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Figure 2: DHS’ Enterprise Security Management Tools Usage 
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DHS developed the FY 2006 DHS Information Security Certification and 
Accreditation (C&A) Remediation Plan to meet the Department’s goal of 
100 percent C&A of all IT systems by September 30, 2006.  The objective 
of the plan is to provide agencywide information security procedures to 
report on the progress of the C&A efforts within the Department.  To 
manage the components’ compliance with the C&A remediation plan, the 
CISO developed a “digital dashboard,” which uses red, yellow, and green 
indicators to reflect the status of each component’s percentage of 
compliance.7  The information used to develop the digital dashboard 
comes from data in Trusted Agent FISMA.  See Appendix C for an 
example of the digital dashboard.  A Department-wide IT Security 
Scorecard and C&A Remediation Progress Report was also developed to 
track the progress of the components and the Department in meeting its 
goal. See Appendix D for the July 2006 report. 

7 These metrics include the average C&A remediation scores of all inventory systems for each component.  
Remediation scoring concerns validated artifacts that are weighted according to their importance.  Documents 
include a valid authority to operate letter, risk assessment, system security plan, security test and evaluation plan, 
security assessment report, contingency plan, contingency plan test results, FIPS 199 security categorization 
determination, e-authentication, privacy threshold analysis, and security self-assessment. 
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Results of Independent Evaluation 

We separated the results of our evaluation into six FISMA reporting areas.  For each area, we 
identified progress that DHS has made since our FY 2005 evaluation and issues that need to be 
addressed to be successful in the FISMA area. 

System Inventory and IT Security Performance 

DHS has established procedures to adequately maintain its system 
inventory and has also issued updated guidance to the components 
regarding many aspects of its IT security program including C&A and 
contingency planning. 

PROGRESS 

• 	 DHS has a comprehensive inventory of its major applications and 
general support systems, including contractor and national security 
systems.  DHS identified 692 operational systems (as of  
September 15, 2006). 

• 	 DHS has developed an effective process to update and maintain its 
inventory on an annual basis for agency, contractors, and classified 
systems. 

• 	 DHS has performed self-assessments on 198 (96 percent) of its 
contractor systems as of September 15, 2006. 

• 	 DHS updated its Rules of Behavior in the DHS Handbook to include 
the prohibition of peer-to-peer file sharing or software for the purpose 
of sharing files. 

ISSUES TO BE ADDRESSED 

• 	 System contingency plans have not been tested for 301 (44 percent) of 
systems as of September 15, 2006.   

• 	 DHS cannot totally rely on all of the standard reports generated from 
Trusted Agent FISMA. The Chief Information Officer (CIO) has to 
validate some data (numbers of systems reviewed, number of systems 
for which security controls have been tested and evaluated in the last 
year) in the “System Inventory and IT Security Performance” report 
before providing it to OMB. 

See Appendix E for specific System Inventory and IT Security 
Performance data. 

Evaluation of DHS’ Information Security Program for FY 2006 


Page 7 




Plan of Action and Milestones Process 

Although DHS has issued guidance and implemented a tool to capture and 
track weaknesses, improvements continue to be needed in the 
components’ implementation of the POA&M process.  The components 
are not including all IT security weaknesses in the tool nor is all of the 
data entered accurate and updated timely. 

PROGRESS 

• 	 DHS made numerous enhancements to Trusted Agent FISMA to make 
it a more useful tool to manage its security program.  Enhancements 
included improved capability to prioritize POA&M weaknesses and 
additional management reports to validate the integrity of the 
information entered. 

• 	 DHS conducted component site visits and Trusted Agent FISMA 
training which included detailed reviews of the POA&M process, to 
ensure the quality and completeness of the component’s POA&M data.  
DHS conducts quarterly reviews and reports its findings to the DHS 
Compliance and Oversight Office and components. 

ISSUES TO BE ADDRESSED 

• 	 DHS’ components have not created POA&Ms for all known security 
weaknesses. As of June 8, 2006, 388 (55 percent) of the operational 
systems had a POA&M in Trusted Agent FISMA.  DHS requires 
components to create at least one POA&M for every system.  We 
reviewed 27 operational systems that had not been accredited and 
found 18 that did not have at least one POA&M (lack of a completed 
C&A). 

• 	 DHS relies on the component ISSMs and Information Systems 
Security Officers (ISSOs) to ensure that POA&M information is 
entered accurately and that weaknesses are resolved.  Based on an 
analysis of data in Trusted Agent FISMA as of June 8, 2006, the 
ISSMs and ISSOs are not maintaining current information as to the 
progress of security weakness remediation.  The Office of the CISO 
cannot effectively manage its security program without key 
information being maintained accurately. 

 	Component management was not updating all weaknesses 
when the estimated completion date had been delayed.  Four 
hundred and seventy-seven (477) of the 3,566 open POA&Ms 
(13 percent) had estimated completion dates that were at least 3 
months past due (prior to March 8, 2006), including 37 that had 
an estimated completion date over 1 year old.   
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 	Twenty-eight open POA&Ms, which included 18 POA&Ms 
designated as high or medium criticality, did not have an 
estimated completion date entered in the system.   

 	Two thousand four hundred and sixty-two (2,462) of the 3,566 
open POA&Ms (69 percent) did not include the resources 
required for remediation.  For the remaining 1,104 POA&Ms 
that included required resources, 438 (40 percent) listed the 
cost of remediation as 1 dollar.  The total estimated cost of 
remediation for the 1,104 POA&Ms is approximately  
$90.2 million.  Because this amount represents less than one 
third of all open POA&Ms, the actual cost to remediate all 
weaknesses cannot be accurately budgeted by the components 
or the Department. 

• 	 Not all POA&Ms are being resolved in a timely manner.  As of 
June 8, 2006, 182 of 3,566 open POA&Ms (5 percent), which included 
91 designated as high criticality, reported estimated completion dates 
that were more than 2 years after the identification of the weakness. 

• 	 Some missing or incomplete data identified during DHS’ quarterly 
reviews of the components POA&Ms have not been corrected.  
Examples that were identified included systems with an authority to 
operate (ATO) but no POA&Ms and weaknesses without resources or 
milestones.  Many of the systems with incomplete or missing data 
identified during the March 2006 review were also identified during 
the June 2006 review. 

• 	 The CISO has not begun to use POA&M priority levels to ensure the 
timely resolution of critical weaknesses. 

See Appendix F for the OIG Assessment of the POA&M Process. 

Certification and Accreditation Process 

DHS requires components to use a department-wide tool that incorporates 
NIST security controls to conduct their C&As.  In using this tool, 
components are required to apply NIST SP 800-53 security controls for all 
system certifications begun after June 1, 2006.  However, for many of the 
systems reviewed, the artifacts that are required to support the C&A were 
either missing or incomplete.   

PROGRESS 

• 	 DHS issued Certification and Accreditation Guidance for SBU 
Systems to provide step-by-step instructions to the components to 
perform system C&A. 
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• 	 DHS developed a C&A Remediation Plan designed to have  
100 percent of its systems certified and accredited and contingency 
plans tested in FY 2006. 

• 	 DHS requires 11 C&A artifacts to be uploaded into Trusted Agent 
FISMA to monitor components’ progress in meeting its C&A 
remediation plan goal.8  In addition, the CISO established a process to 
independently review and validate the artifacts in Trusted Agent 
FISMA. 

• 	 The CISO monitors components’ progress through monthly scorecard 
reports. See Appendix D for the July 2006 report. 

• 	 Components are required to apply NIST SP 800-53 security controls 
for all system certifications begun after June 1, 2006. 

• 	 DHS has updated RMS to incorporate NIST SP 800-53 and Federal 
Information Processing Standard (FIPS) Publication 200 security 
controls. 

• 	 Beginning in February 2006, the DHS Privacy Office is responsible 
for validating Privacy Threshold Assessments and Privacy Impact 
Assessments for all systems. 

• 	 As of August 14, 2006, 77 percent of DHS’ operational systems have 
been certified and accredited and obtained an ATO.  This is an 
improvement over FY 2005 when 32 percent of the Department’s 
systems had been certified and accredited. 

• 	 Many ISSMs have formal and informal processes in place to review 
C&A documentation for their systems. 

ISSUES TO BE ADDRESSED 

• 	 We selected 35 systems spanning 10 components (including 29 
systems with current ATOs) to evaluate the quality of DHS’ C&A 
process. In 27 instances, the accreditation packages were incomplete.  
The C&A process requires documentation of system security plans, 
risk assessments, system test and evaluation plans, security assessment 
reports, contingency plans, and contingency plan test results.  
Specifically, systems were accredited, although some security 
documents were missing key information that is required to meet 
applicable DHS, OMB, and NIST guidelines.  Without this 
information, agency officials cannot make credible risk-based 
decisions on whether to authorize the system to operate.  For example, 
we identified the following: 

8 The 11 artifacts are: ATO letter, system security plan, security assessment report, risk assessment, security test and 
evaluation, contingency plan, contingency plan test results, FIPS 199 determination, e-authentication determination, 
privacy threshold analysis, and NIST 800-26. 
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 	Eleven instances where system security plans were incomplete 
as sections that describe operational and technical controls and 
incident handling procedures were missing; 
 	Twenty instances where the use of automated vulnerability 

assessment tools were not documented in the risk assessments; 
 	Nine instances where the alternate processing facilities were 

not identified in the contingency plans for systems that were 
categorized as high impact; 
 	Eight instances where the contingency plans were not tested or 

the results were not documented; and 
 	Fifteen instances where there were no documented test results 

from the system test and evaluation plan or the residual risks 
were not identified in the security assessment report. 

• 	 We identified deficiencies in artifacts that had been validated by DHS.  
For example, systems with expired ATO or Interim ATO were 
validated by DHS and accepted as a current ATO.  In addition, an  
e-authentication workbook was improperly validated as support for 
performing a FIPS-199 categorization.  We also identified instances 
where the dates reported in Trusted Agent FISMA were not the same 
as the dates in the supporting artifacts. 

• 	 Twenty-eight systems were accredited without at least one of three 
critical artifacts: risk assessment, system security plan, or security 
assessment report.  Four of the 28 lacked all three of the required 
artifacts. 

• 	 Six United States Citizenship and Immigration Services (CIS) systems 
in which one or more of the security objectives (confidentiality, 
integrity, availability) in the FIPS 199 worksheet did not match what 
was reported in the system security plan.  The DHS CIO has not issued 
detailed guidance to the components on how to categorize systems 
based on the types of data being captured, processed, or maintained.  
Therefore, there is little assurance that the accreditations by the 
components were based on an accurate review of risks and controls 
needed. 

• 	 Based on guidance provided by the CISO to the components, 80 
systems were accredited for 1 year or less (including 24 for 6 months 
or less). These systems should not be considered in calculating the 
number of systems that DHS has accredited. 

See Appendix G for the OIG Assessment of the C&A Process. 
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Agencywide Security Configuration Requirements 

Although DHS has updated its baseline software security configuration 
guides, the components have not implemented all of the required software 
security configurations. 

PROGRESS 

• 	 DHS updated its agencywide security baseline configuration guides for 
Windows 2000/2003/XP, Solaris, HP-UX, Linux, Cisco Routers, and 
Oracle database servers in May 2006. 

• 	 An analysis of three baseline configuration guides (Windows, Oracle, 
and Cisco) disclosed that they provide a sufficient level of detail to 
adequately secure basic installations of these systems. 

ISSUES TO BE ADDRESSED 

• 	 Baseline configuration guides had not been developed for all software 
systems in use at DHS (for example, Windows NT, Windows Active 
Directory). 

• 	 DHS policy does not require that components use guidelines published 
by other agencies (such as NIST, National Security Agency, and 
Defense Information Systems Agency) for systems where DHS has not 
developed its own baseline configuration guides. 

• 	 Components have not fully implemented DHS baseline security 
configuration requirements for all of their systems.  Our review of four 
systems at three components (Federal Emergency Management 
Agency (FEMA), United States Immigration and Customs 
Enforcement (ICE), and Directorate for Preparedness (Preparedness)) 
disclosed that some DHS baseline configuration requirements were not 
implemented for their Windows and Oracle systems.  

• 	 The CIO does not have a process to determine whether components 
have implemented DHS baseline configuration requirements. 

• 	 Vulnerability assessments performed at components reviewed during 
our laptop, Radio Frequency Identification (RFID), and Transportation 
Worker Identification Credential (TWIC) audits identified security 
concerns resulting from inadequate password controls, patch 
management, and configuration management.  Components included 
United States Customs and Border Protection (CBP), OIG, Science 
and Technology (S&T), Transportation Security Administration 
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(TSA), and United States Visitor and Immigrant Status Indicator 
Technology (US-VISIT).9 

See Appendix H for information regarding DHS’ Agencywide Security 
Configuration Requirements. 

Incident Detection, Handling, and Analysis Procedures 

DHS has not improved its incident detection, handling, and analysis 
procedures during the last year. DHS does not have a departmental 
vulnerability assessment program to ensure that all systems are tested at 
least yearly nor is there assurance that all security incidents are being 
reported. 

ISSUES TO BE ADDRESSED 

• 	 DHS’ vulnerability assessment program has not been fully established.  
Therefore, DHS does not have reliable measures or a baseline to assess 
the results of its vulnerability scans or its penetration testing. 

• 	 Some components are not reporting incidents to the DHS Computer 
Security Incident Response Center (CSIRC), as required.  Components 
are required to submit weekly incident reports.  Five components 
(FEMA, Federal Law Enforcement Training Center (FLETC), OIG, 
TSA, United States Secret Service (USSS)) did not submit reports 
every week during a 12-week period that we reviewed. 

• 	 DHS CSIRC does not follow-up with components that do not submit 
weekly incident reports. 

• 	 DHS does not have detailed procedures for reporting incidents 
externally to law enforcement authorities.  We also reported this issue 
in our FY 2004 and FY 2005 FISMA reports.10 

• 	 The DHS CSIRC does not have detailed procedures for reporting 
incidents to the United States Computer Emergency Readiness Team 
(US-CERT). 

• 	 DHS has not defined detailed procedures for the DHS CSIRC to 
perform department-wide security incident analysis.  We reported a 
similar issue in our FY 2005 FISMA report. 

9 CBP’s Trusted Traveler Systems Using RFID Technology Require Enhanced Security, dated May 2006 (OIG-06-36); Enhanced 
Security Controls Needed for US-VISIT’s System Using RFID Technology, dated June 2006 (OIG-06-39); Improved 
Administration Can Enhance Science and Technology Laptop Computer Security, dated June 2006 (OIG-06-42); TSA’s 
Development of Its Weapons Management System Using RFID, dated July 2006 (OIG-06-44); DHS Must Address Significant 
Security Vulnerabilities Prior to TWIC Implementation, dated July 2006 (OIG-06-47); Office of Inspector General Laptop 
Computers Are Susceptible To Compromise, dated September 2006 (OIG-06-58). 
10 Evaluation of DHS’ Information Security Program for Fiscal Year 2004, dated September 2004 (OIG-04-41); Evaluation of 
DHS’ Information Security Program for Fiscal Year 2005, dated September 2005 (OIG-05-46). 
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See Appendix I for information regarding DHS’ Incident Detection and 
Handling Procedures. 

Security Training Procedures 

DHS has begun to validate employee training at the components.  The 
Information Security Training, Education, and Awareness Office 
(Training Office) has not determined specific training that is needed for 
employees with significant security responsibilities. 

PROGRESS 

• 	 The Training Office started quarterly reviews in May 2006 to validate 
security awareness training statistics entered into Trusted Agent 
FISMA by each component.  

• 	 The Training Office reviews training materials used by the 
components. 

ISSUES TO BE ADDRESSED 

• 	 DHS (CIO and Office of Human Capital) has not implemented a 
department-wide web-based IT security training program (learning 
management system) to standardize security awareness training and to 
track the completion of security training.  The learning management 
system was originally planned to be implemented in FY 2004; but it 
was pushed back to FY 2006. Currently, the plan is to launch the 
system by the end of August 2006 for DHS headquarters employees 
only. The system is expected to be fully functional (available to all 
components) by FY 2010. 

• 	 The Training Office has not established appropriate specialized 
security training that is needed for all employees and contractors with 
significant IT security responsibilities.  While the Training Office 
ensures that ISSMs and ISSOs obtain specialized training, it relies on 
the components to ensure that other individuals with significant 
security responsibilities (including system administrators, database 
administrators, and network administrators, etc.) are properly trained.  
We reported a similar issue in our FY 2005 FISMA report. 

• 	 As of August 4, 2006, the Training Office had not begun to validate 
specialized security training for individuals with significant IT security 
responsibilities at each component.  

• 	 Some of the FY 2005 training plans (submitted by September 1, 2005) 
did not include all of the mandatory data elements required by the 
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DHS Handbook. For example, training plans did not include the 
number of employees and contractors with network accounts, dates for 
security awareness training, the number of information systems 
security employees, and dates for specialized training.  Because the 
FY 2006 plans are not due until September 1, 2006, we were unable to 
determine whether these plans are adequate. 

See Appendix J for information regarding DHS’ Security Training 
Procedures. 

Recommendations  

We recommend that the DHS CIO: 

1. 	 Improve the CISO’s review process to ensure that all POA&Ms are 
complete, accurate, and current.  Deficiencies identified during the 
reviews should be corrected timely. 

2. 	 Ensure the quality of all C&A documents (complete, accurate, and 
properly validated) before a system is accredited by improving the 
artifact validation process. 

3. 	 Implement a department-wide incident analysis process and 
vulnerability assessment program (including baseline configuration 
requirements verification). 

4. 	 Ensure that all incidents are reported to the DHS CSIRC.  The DHS 
CSIRC should follow-up with components that do not provide the 
required reports. 

5. 	 Develop and implement documented procedures to identify, report, 
and track incidents that should be forwarded to law enforcement 
authorities and US-CERT (for example, type of incidents to report, 
deadlines to report incidents, responsible agency and reporting 
contacts, methods to report incidents). 

6. Establish appropriate training that is needed for all individuals with 
significant security responsibilities; ensure that these individuals 
complete the required training as part of the validation process 
performed by the Training Office. 

7. 	 Identify the Department’s information data types and their minimum 
FIPS 199 categorizations to assist the components in determining the 
necessary security controls needed for their data.  

8. 	 Ensure that configuration requirements are developed and published 
for all major software systems used by DHS components.  
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Management Comments and OIG Analysis 

DHS agreed with recommendation 1.  DHS continues to improve the 
POA&M process and will increase its focus on POA&M quality and 
timeliness in FY 2007. 

We agree that the steps DHS plans to take satisfy this recommendation. 

DHS agreed with recommendation 2.  DHS recently changed the 
personnel responsible for validating its C&A document to provide 
additional quality assurance safeguards.  Continued quality improvements 
of its C&A documents will occur in FY 2007. 

We agree that the steps DHS has taken, and plans to take, satisfy this 
recommendation.  

DHS agreed with recommendation 3.  DHS plans to improve its 
vulnerability management as part of its enterprise Network Operations 
Center/Security Operations Center (NOC/SOC) in FY 2007. A Concept 
of Operations (CONOPS) for the NOC/SOC, which will provide detailed 
guidance, is under development and will be completed by March 30, 2007.  

We agree that the steps DHS plans to take begin to satisfy this 
recommendation.  However, DHS did not fully address our 
recommendation. We maintain that a department-wide incident analysis 
process and vulnerability program should be part of the NOC/SOC. 

DHS agreed with recommendation 4.  DHS plans to improve its security 
incident analysis and reporting with the implementation of its enterprise 
NOC/SOC CONOPS in FY 2007. 

We agree that the steps DHS plans to take begin to satisfy this 
recommendation.  However, DHS did not fully address our 
recommendation.  We maintain that the DHS CSIRC should ensure that all 
incidents are reported. 

DHS agreed with recommendation 5.  DHS plans to improve its security 
incident analysis and reporting with the implementation of its enterprise 
NOC/SOC and development of a CONOPS in FY 2007.   

We agree that the steps DHS plans to take satisfy this recommendation. 

DHS agreed with recommendation 6. The CISO provides specialized 
security training during its annual security conference and individuals 
receive role-based training on a case-by-case basis. 

Evaluation of DHS’ Information Security Program for FY 2006 


Page 16 




We agree that the steps DHS plans to take begin to satisfy this 
recommendation.  However, DHS did not fully address our 
recommendation.  We maintain that DHS should establish appropriate 
training for all individuals with significant security responsibilities and 
ensure that these individuals complete the required training.  

DHS agreed with recommendation 7.  DHS will expand it process for 
reviewing and possibly add additional information types in FY 2007. 

We agree that the steps DHS plans to take satisfy this recommendation. 

DHS agreed with recommendation 8.  The Department recently issued a 
configuration guide for Windows NT. 

We agree that the steps DHS has taken satisfy this recommendation. 
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Appendix A 
Purpose, Scope, and Methodology 

Purpose, Scope, and Methodology 

The objective of this review was to determine whether DHS has developed 
adequate and effective information security policies, procedures, and 
practices, in compliance with FISMA.  In addition, we evaluated DHS’ 
progress in developing, managing, and implementing its information 
security program. 

Our independent evaluation focused on DHS’ information security 
program and practices, based on the requirements outlined in FISMA, and 
using OMB Memorandum M-06-20, FY 2006 Reporting Instructions for 
the Federal Information Security Management Act and Agency Privacy 
Management, issued on July 17, 2006. We conducted our work at the 
program level and at DHS’ major components (CBP, CIS, DHS 
Management, FEMA, FLETC, ICE, OIG, Preparedness, S&T, TSA, 
United States Coast Guard (USCG), and USSS). 

In addition to our independent evaluation, we conducted reviews of DHS’ 
information systems and security program related areas throughout  
FY 2006. This report includes results of a limited number of systems 
evaluated during our past and on-going financial statement review, laptop 
security, database security, RFID, TWIC program at TSA, and US-VISIT 
security audits.  

As part of our evaluation of DHS’ compliance with FISMA, we assessed 
DHS and its components’ compliance with the security requirements 
mandated by FISMA and other federal information systems security 
policies, procedures, standards, and guidelines including NIST SP 800-37, 
and FIPS 199. Specifically, we (1) used last year’s FISMA independent 
evaluation as a baseline for this year’s review and assessed the progress 
that DHS has made in resolving weaknesses previously identified; (2) 
focused on reviewing DHS’ POA&M process to ensure that all security 
weaknesses are identified, tracked, and addressed; (3) reviewed policies, 
procedures, and practices that DHS has at the program level and at the 
component level; (4) evaluated processes (i.e., system inventory, C&A, 
security training, and incident response) DHS has implemented as part of 
its agencywide information security program; and, (5) developed our 
independent evaluation of DHS’ information security program. 

OIG audit contractors were responsible for reviewing the quality of the 
C&A packages for a sample of 35 systems at 10 components (CBP, CIS, 
DHS Management, FEMA, ICE, Preparedness, S&T, TSA, USCG, and 
USSS) to ensure that all of the required documents were completed prior 
to being accredited. 
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Appendix A 
Purpose, Scope, and Methodology 

We conducted our evaluation between May and September 2006 under the 
authority of the Inspector General Act of 1978, as amended, and according 
to the Quality Standards for Inspections issued by the President’s Council 
on Integrity and Efficiency. Major OIG contributors to the evaluation are 
identified in Appendix K. 

The principal OIG points of contact for the evaluation are Frank Deffer, 
Assistant Inspector General, Office of Information Technology at  
(202) 254-4100 and Edward G. Coleman, Director, Information Security 
Audits Division at (202) 254-5444.   
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Appendix B 
Management Response to Draft Report 
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Appendix C 
Digital Dashboard Example 

FOR ILLUSTRATION PURPOSES ONLY 
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Appendix D 
IT Security Scorecard and C&A Remediation Progress Report for July 2006 
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Appendix E 
System Inventory and IT Security Performance 

Question 1 and 2 – System Inventory and IT Security Performance 

1. As required in FISMA, the IG shall evaluate a representative subset of systems, including information systems used or operated by an agency or by a contractor of an agency or other organization on behalf of an 
agency.  By FIPS 199 risk impact level (high, moderate, low, or not categorized) and by bureau, identify the number of systems reviewed in this evaluation for each classification below (a., b., and c.). 

To meet the requirement for conducting a NIST Special Publication 800-26 review, agencies can:  
1) Continue to use NIST Special Publication 800-26, or, 
2) Conduct a self-assessment against the controls found in NIST Special Publication 800-53  

Agencies are responsible for ensuring the security of information systems used by a contractor of their agency or other organization on behalf of their agency; therefore, self-reporting by contractors does not meet 
the requirements of law.  Self-reporting by another Federal agency, for example, a Federal service provider, may be sufficient.  Agencies and service providers have a shared responsibility for FISMA compliance. 

2. For each part of this question, identify actual performance over the past fiscal year by risk impact level and bureau, in the format provided below.  From the representative subset of systems evaluated, identify 
the number of systems, which have completed the following: have a current certification and accreditation, a contingency plan tested within the past year, and security controls tested within the past year.   

Question 1 Question 2 

a. 
Agency Systems 

b. 
Contractor Systems 

c. 
Total Number of Systems 

a. 
Number of systems certified 

and accredited 

b. 
Number of systems for which 
security controls have been 
tested and evaluated in the 

last year 

c. 
Number of systems for 

which contingency plans 
have been tested in 

accordance with policy and 
guidance 

Bureau 
Name 

FIPS 199 Risk 
Impact Level 

(a) 
Total 

Number 
Number 

Reviewed 

(a) 
Total 

Number 
Number 

Reviewed 
(a) 

Total Number 
Number 

Reviewed Total Number Percent of Total 
Total 

Number Percent of Total Total Number Percent of Total 
CBP High 4 0 4 4 100.0% 3 75.0% 3 75.0% 

Moderate 9 0 9 6 66.7% 5 55.6% 1 11.1% 
Sub-total 13 0 13 10 76.9% 8 61.5% 4 30.8% 

CIS Moderate 2 2 4 3 75.0% 2 50.0% 1 25.0% 
Sub-total 2 2 4 3 75.0% 2 50.0% 1 25.0% 

FEMA High 4 0 4 2 50.0% 3 75.0% 2 50.0% 
Moderate 0 1 1 1 100.0% 0 0.0% 1 100.0% 
Sub-total 4 1 5 3 60.0% 3 60.0% 3 60.0% 

FLETC Moderate 2 0 2 2 100.0% 2 100.0% 0 0.0% 
Sub-total 2 0 2 2 100.0% 2 100.0% 0 0.0% 

ICE High 1 2 3 2 66.7% 2 66.7% 3 100.0% 
Moderate  1 1 2 2 100.0% 0 0.0% 1 50.0% 
Sub-total 2 3 5 4 80.0% 2 40.0% 4 80.0% 
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Appendix E 
System Inventory and IT Security Performance 

Bureau 
Name 

FIPS 199 Risk 
Impact Level 

(a) 
Total 

Number 
Number 

Reviewed 

(a) 
Total 

Number 
Number 

Reviewed 
(a) 

Total Number 
Number 

Reviewed Total Number Percent of Total 
Total 

Number Percent of Total Total Number Percent of Total 
Infrastructure High 0 2 2 1 50.0% 1 50.0% 1 50.0% 

Moderate 1 0 1 1 100.0% 1 100.0% 1 100.0% 
Sub-total 1 2 3 2 66.7% 2 66.7% 2 66.7% 

OIG High 2 0 2 1 50.0% 1 50.0% 0 0.0% 
Sub-total 2 0 2 1 50.0% 1 50.0% 0 0.0% 

Preparedness High 2 2 4 3 75.0% 3 75.0% 3 75.0% 
Moderate  1 0 1 0 0.0% 0 0.0% 0 0.0% 
Sub-total 3 2 5 3 60.0% 3 60.0% 3 60.0% 

S&T High 2 1 3 3 100.0% 2 66.7% 3 100.0% 
Moderate 1 0 1 1 100.0% 1 100.0% 1 100.0% 
Sub-total 3 1 4 4 100.0% 3 75.0% 4 100.0% 

TSA High 1 1 2 1 50.0% 2 100.0% 1 50.0% 
Moderate 3 1 4 4 100.0% 3 75.0% 2 50.0% 
Low 1 0 1 1 100.0% 1 100.0% 1 100.0% 
Sub-total 5 2 7 6 85.7% 6 85.7% 4 57.1% 

US-VISIT Moderate 1 0 1 1 100.0% 1 100.0% 1 100.0% 
Sub-total 1 0 1 1 100.0% 1 100.0% 1 100.0% 

USCG High 2 1 3 2 66.7% 2 66.7% 3 100.0% 
Moderate 5 0 5 5 100.0% 4 80.0% 1 20.0% 
Sub-total 7 1 8 7 87.5% 6 75.0% 4 50.0% 

USSS High 3 0 3 3 100.0% 3 100.0% 1 33.3% 
Sub-total 3 0 3 3 100.0% 3 100.0% 1 33.3% 

Agency 
Totals High 21 9 30 22 73.3% 22 73.3% 20 66.7% 

Moderate 26 5 31 23 74.2% 17 54.8% 9 29.0% 

Low 1 0 1 1 100.0% 1 100.0% 1 100.0% 

Total 48 14 62 46 74.2% 40 64.5% 30 48.4% 

Comments: 
(a)	 We are reporting the number of systems that we reviewed, therefore the total number and number reviewed are the same.  See the CIO’s report for the total number of systems 

for each component. 
(b) The number of systems certified and accredited is based on an ATO letter, not on the adequacy of the documents required.  

Evaluation of DHS’ Information Security Program for FY 2006 


Page 28 




Appendix E 
System Inventory and IT Security Performance 

Question 3 – System Inventory and IT Security Performance 
In the format below, evaluate the agency’s oversight of contractor systems, and agency system inventory. 

3.a. 

The agency performs oversight and evaluation to ensure information 
systems used or operated by a contractor of the agency or other 
organization on behalf of the agency meet the requirements of FISMA, 
OMB policy and NIST guidelines, national security policy, and agency 
policy.  Self-reporting of NIST Special Publication 800-26 and/or NIST 
800-53 requirements by a contractor or other organization is not sufficient, 
however, self-reporting by another Federal agency may be sufficient. 

Response Categories: 
-  Rarely, for example, approximately 0-50% of the time 
- Sometimes, for example, approximately 51-70% of the time

 -  Frequently, for example, approximately 71-80% of the time 
-  Mostly, for example, approximately 81-95% of the time 
-  Almost Always, for example, approximately 96-100% of the time

 -  Almost Always, for example, approximately 
96-100% of the time (a) 

3.b.1 

The agency has developed an inventory of major information systems 
(including major national security systems) operated by or under the 
control of such agency, including an identification of the interfaces 
between each such system and all other systems or networks, including 
those not operated by or under the control of the agency.   

Response Categories: 
-  Approximately 0-50% complete 
-  Approximately 51-70% complete 
-  Approximately 71-80% complete 
-  Approximately 81-95% complete 
-  Approximately 96-100% complete 

-  Approximately 96-100% complete 

3.b.2 If the Agency IG does not evaluate the Agency's inventory as 96-100% 
complete, please list the systems that are missing from the inventory. N/A 

3.c. The OIG generally agrees with the CIO on the number of agency owned 
systems. Yes 

3.d. 
The OIG generally agrees with the CIO on the number of information 
systems used or operated by a contractor of the agency or other 
organization on behalf of the agency. 

Yes 

3.e. The agency inventory is maintained and updated at least annually. Yes 

3.f. The agency has completed system e-authentication risk assessments.   Yes 

Comments: 
(a)	 DHS requires contractor systems to be evaluated in the same manner as agency owned systems.  As of  

September 15, 2006, 96 percent of contractor systems have been reviewed, based on the completion of the 
components’ NIST 800-26 self-assessment.  This response is a result of DHS’ reported performance metrics.  
The OIG has not evaluated the quality of the assessments performed. 
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Appendix F 
OIG Assessment of the POA&M Process 

Question 4 – OIG Assessment of the POA&M Process 
Through this question, and in the format provided below, assess whether the agency has developed, implemented, and is managing 
an agency wide plan of action and milestone (POA&M) process. Evaluate the degree to which the following statements reflect the 
status in your agency by choosing from the responses provided in the drop down menu.  If appropriate or necessary, include 
comments in the area provided below. 

For items 4a.-4.f, the response categories are as follows: 

-  Rarely, for example, approximately 0-50% of the time 
- Sometimes, for example, approximately 51-70% of the time

 -  Frequently, for example, approximately 71-80% of the time 
-  Mostly, for example, approximately 81-95% of the time 
-  Almost Always, for example, approximately 96-100% of the time 

4.a. 

The POA&M is an agency wide process, 
incorporating all known IT security weaknesses 
associated with information systems used or operated 
by the agency or by a contractor of the agency or 
other organization on behalf of the agency. 

 - Almost Always, for example, approximately 96-100% of the 
time (a) 

4.b. 

When an IT security weakness is identified, program 
officials (including CIOs, if they own or operate a 
system) develop, implement, and manage POA&Ms 
for their system(s). 

 - Sometimes, for example, approximately 51-70% of the time 
(b) 

4.c. 
Program officials, including contractors, report to the 
CIO on a regular basis (at least quarterly) on their 
remediation progress. 

-  Frequently, for example, approximately 71-80% of the time 
(c) 

4.d. CIO centrally tracks, maintains, and reviews 
POA&M activities on at least a quarterly basis.  -  Mostly, for example, approximately 81-95% of the time (d) 

4.e. OIG findings are incorporated into the POA&M 
process. -  Mostly, for example, approximately 81-95% of the time (e) 

4.f. 

POA&M process prioritizes IT security weaknesses 
to help ensure significant IT security weaknesses are 
addressed in a timely manner and receive appropriate 
resources 

-  Sometimes, for example, approximately 51-70% of the time 
(f) 

Comments: 
(a)	 DHS requires all known IT security weaknesses be included in Trusted Agent FISMA. 
(b) DHS requires components to create POA&Ms for all IT security weaknesses.  	As of June 8, 2006, 55 percent of 

the operational systems had a POA&M in Trusted Agent FISMA. We reviewed 27 operational systems that had 
not been accredited and found 18 systems (67 percent) that did not have at least one POA&M (lack of a 
completed C&A).  In addition, many of the POA&Ms did not contain all required information, such as 
resources required for remediation. 

(c)	 DHS components are required to update all information in their POA&Ms at least monthly.  However, as of 
June 8, 2006, 13 percent of open POA&Ms had estimated completion dates that were at least 3 months past due 
(prior to March 8, 2006), including 37 that had estimated completion dates more than 1 year old.  In addition, 
not all IT security weaknesses are being reported. 

(d) The CIO conducts quarterly reviews of the POA&Ms for status and completion and issues reports to the 
components. However, the CIO relies on the components to correct and update the POA&Ms based on the 
findings in the reports. 

(e) 	 The CIO requires all OIG findings be included in each component’s POA&M.  We noted that most of the  
FY 2006 OIG findings were incorporated into a POA&M. 

(f) 	 DHS established new POA&M weakness priority levels in August 2006 for program officials to use to prioritize 
IT security weaknesses.  The CISO has not begun to use the priority levels to ensure the timely resolution of 
critical weaknesses. 
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Appendix G 
OIG Assessment of the C&A Process 

Question 5 – OIG Assessment of the C&A Process 

OIG Assessment of the Certification and Accreditation Process.  OMB is requesting IGs to provide a qualitative 
assessment of the agency’s certification and accreditation process, including adherence to existing policy, 
guidance, and standards.  Agencies shall follow NIST Special Publication 800-37, Guide for the Security 
Certification and Accreditation of Federal Information Systems (May 2004) for certification and accreditation 
work initiated after May 2004.  This includes use of the FIPS 199 (February 2004), Standards for Security 
Categorization of Federal Information and Information Systems, to determine an impact level, as well as associated 
NIST documents used as guidance for completing risk assessments and security plans. 

Assess the overall quality of the Department's 
certification and accreditation process. 

Response Categories: 
-  Excellent 
-  Good 
-  Satisfactory 
-  Poor 
- Failing

 -  Satisfactory (a) 

Comments: 
(a)	 DHS has implemented a good C&A process. DHS uses a department-wide tool that incorporates NIST security 

controls to certify and accredit all systems.  The CIO requires all components to use this tool.  Components are 
required to apply NIST 800-53 security controls for all system certifications begun after June 1, 2006. 
However, for many systems, the artifacts that are required to C&A a system were either missing or incomplete.  
Our review of 35 C&A packages at 10 components found 27 instances in which accreditation packages were 
incomplete.  Specifically, systems were accredited, although some security documents were missing key 
information that is required to meet all applicable DHS, OMB, and NIST guidelines. 
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Appendix H 
Agencywide Security Configuration Requirements 

Question 6 – Agencywide Security Configuration Requirements 

6.a. 
Is there an agency wide security configuration 
policy? 
Yes or No. 

Yes 

Comments:  DHS has included in its agency-wide policy the requirement that all components ensure that the 
installation of hardware and software products meet the requirements specified in applicable DHS secure 
baseline configuration guides.  However, DHS has not developed configuration guides for all hardware and 
software systems being used by its components. 

6.b. 

Configuration guides are available for the products listed below.  Identify which 
software is addressed in the agency wide security configuration policy.  Indicate 
whether or not any agency systems run the software.  In addition, approximate the 
extent of implementation of the security configuration policy on the systems running 
the software. 

Product 

Addressed in 
agencywide policy? 

Yes, No, 
or N/A. 

Do any agency systems run 
this software? 

Yes or No. 

Approximate the extent of 
implementation of the security 
configuration policy on the systems 
running the software.   

Response choices include: 
- Rarely, or, on approximately 0-50% of 
the systems running this software 
- Sometimes, or on approximately 
51-70% of the systems running this 
software 
- Frequently, or on approximately 
71-80% of the systems running this 
software 
- Mostly, or on approximately 81-95% 
of the systems running this software 
- Almost Always, or on approximately 
96-100% of the systems running this 
software 

Windows XP Professional Yes Yes 

(a) 

Windows NT No Yes 
Windows 2000 Professional Yes Yes 
Windows 2000 Server Yes Yes 
Windows 2003 Server Yes Yes 
Solaris Yes Yes 
HP-UX Yes Yes 
Linux Yes Yes 
Cisco Router IOS Yes Yes 
Oracle Yes Yes 
Other: SQL Server Yes Yes 

Comments: 
(a)	 Many of the components use standard configurations for their systems, but have not fully implemented DHS' 

baseline configuration guides.  In addition, the CIO has not verified or determined whether components are in 
compliance with DHS baseline configurations (or other system configuration guides). 
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Appendix I 
Incident Detection and Handling Procedures 

Question 7 – Incident Detection and Handling Procedures 

Indicate whether or not the following policies and procedures are in place at your agency.  If appropriate or 
necessary, include comments in the area provided below. 

7.a. 
The agency follows documented policies and procedures for 
identifying and reporting incidents internally.  
Yes or No. 

Yes (a) 

7.b. 
The agency follows documented policies and procedures for external 
reporting to law enforcement authorities.   
Yes or No. 

No (b) 

7.c. 
The agency follows defined procedures for reporting to the United 
States Computer Emergency Readiness Team (US-CERT).  
Yes or No. 

Yes 

Comments: 
(a)	 While DHS requires components to submit weekly incident reports, during a 12-week period in FY 2006, five 

major components (FEMA, FLETC, OIG, TSA, USSS) did not submit reports every week.  In addition, the 
DHS CSIRC does not follow-up with the components to ensure that all incidents are being reported. 

(b) We again determined that DHS does not have detailed documented procedures for reporting incidents to law 
enforcement authorities. 
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Appendix J 
Security Training Procedures 

Question 8 – Security Training Procedures 
Has the agency ensured security training and awareness of all 

employees, including contractors and those employees with

significant IT security responsibilities?


Response Choices include:  
- Rarely, or, approximately 0-50% of employees have sufficient

training

 -   Sometimes, or approximately 51-70% of employees have - Frequently, or, approximately 71-

80% of employees have sufficient sufficient training 
-  Frequently, or approximately 71-80% of employees have training


sufficient training 

-  Mostly, or approximately 81-95% of employees have sufficient


training

 -  Almost Always, or approximately 96-100% of employees have

sufficient training 


Comments: The Training Office has begun a validation process to ensure that the components provide IT security 
awareness training to its employees.  As of August 4, 2006, the Training Office has not begun validating training for 
employees with significant IT security responsibilities.  In addition, the Training Office has not established the 
appropriate security training that is needed for all individuals with significant IT security responsibilities (including 
network, database and system administrators). 

Question 9 – Security Training Procedures 

Does the agency explain policies regarding peer-to-peer file 
sharing in IT security awareness training, ethics training, or any Yesother agency wide training? 
Yes or No. 

Comments: Two components (FLETC, USCG) did not explain DHS’ policy regarding peer-to-peer file sharing risks 
during its IT security awareness training.   
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To obtain additional copies of this report, call the Office of Inspector General 
(OIG) at (202) 254-4100, fax your request to (202) 254-4285, or visit the OIG 
web site at www.dhs.gov/oig. 

OIG Hotline 

To report alleged fraud, waste, abuse, or mismanagement, or any other kind 
of criminal or noncriminal misconduct relative to department programs or 
operations, call the OIG Hotline at 1-800-323-8603; write to DHS Office of 
Inspector General/MAIL STOP 2600, Attention: Office of Investigations – 
Hotline, 245 Murray Drive, SW, Building 410, Washington, DC 20528; fax 
the complaint to (202) 254-4292; or email DHSOIGHOTLINE@dhs.gov. The 
OIG seeks to protect the identity of each writer and caller.  




