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Stanford B. Hooker, Charles R. McClain, and Antonio Mannino

Abstract

The primary objective of this planning document is to establish a long-term capability for calibrating and vali-
dating oceanic biogeochemical satellite data. It is a pragmatic solution to a practical problem based primarily
on the lessons learned from prior satellite missions. All of the plan’s elements are seen to be interdependent, so
a horizontal organizational scheme is anticipated wherein the overall leadership comes from the NASA Ocean
Biology and Biogeochemistry (OBB) Program Manager and the entire enterprise is split into two components of
equal stature: calibration and validation plus satellite data processing. The detailed elements of the activity are
based on the basic tasks of the two main components plus the current objectives of the Carbon Cycle and Ecosys-
tems Roadmap. The former is distinguished by an internal core set of responsibilities and the latter is facilitated
through an external connecting-core ring of competed or contracted activities. The core elements for the cali-
bration and validation component include a) publish protocols and performance metrics; b) verify uncertainty
budgets; c) manage the development and evaluation of instrumentation; and d) coordinate international part-
nerships. The core elements for the satellite data processing component are e) process and reprocess multisensor
data; f) acquire, distribute, and archive data products; and g) implement new data products. Both components
have shared responsibilities for initializing and temporally monitoring satellite calibration. Connecting-core
elements include (but are not restricted to) atmospheric correction and characterization, standards and trace-
ability, instrument and analysis round robins, field campaigns and vicarious calibration sites, in situ database,
bio-optical algorithm (and product) validation, satellite characterization and vicarious calibration, and image
processing software. The plan also includes an accountability process, creating a Calibration and Validation
Team (to help manage the activity), and a discussion of issues associated with the plan’s scientific focus.

1. Introduction
The global mapping of the oceanic biosphere is accom-

plished through the determination of radiometric quan-
tities. Specifically, the values of the spectral radiances
at the top of the atmosphere, from which (after atmos-
pheric correction), the spectral radiances emerging from
the ocean surface, LW (λ), are extracted (λ denotes wave-
length). These so-called water-leaving radiances are a crit-
ical part of the success of an ocean color—or alternatively,
ocean reflectance—satellite mission, which is determined
by the quality of the remote sensing data and the avail-
ability of the derived products. The former is provided by
a calibration and validation paradigm, and the latter by a
data processing capability. Both components require sev-
eral important activities, discussed in more detail below,
and the need to achieve an agreed upon accuracy requires
cooperation between the organizational elements.

Because of the focus on satellite observations, the ulti-
mate success and future expansion of the OBB Program is
inexorably tied to launching new missions based on novel
research topics and assuring the quality of the ensuing sat-
ellite data. Both of these objectives require effective in-
teractions between the scientific research community and
the calibration and validation activity. The plan espoused
here is based on more than just synergism—the goal is to
integrate the two work areas into a single enterprise.

The long-term OBB programmatic requirements are ar-
ticulated in an Advanced Science Plan, On the Shores of a
Living Ocean: The Unseen World , which was drafted by

a subset of the scientific community led by the OBB Pro-
gram Manager†. The designated mission themes from this
plan, along with the corresponding high-priority research
questions, highlight the science and mission concepts the
calibration and validation activity must help enable.

The mission themes span a range of scales and applica-
tions: a) global separation of pigments and ecosystem com-
ponents, b) high spatial and temporal resolution of coastal
waters, c) active assessment of plant physiology and com-
position, and d) determination of mixed layer depths. The
corresponding research questions span equally large scales:

How are oceanic ecosystems and their attendant
biodiversity influenced by climate or environmental
changes, and how will these evolve over time?
How do carbon and other elements transition be-
tween oceanic pools and pass through the Earth
system, and how do biogeochemical fluxes impact
the ocean and planetary climate over time?
How (and why) are the diversity and geographi-
cal distribution of coastal marine habitats changing,
and what are the implications for human health?
How do hazards and pollutants impact the hydrog-
raphy and biology of the coastal zone and human
activities, and can the effects be mitigated?

The successful implementation of the science and mis-
sion concepts inevitably leads to technology development

† The Advanced Science Plan is available from the following

Web site: http://oceancolor.gsfc.nasa.gov/DOCS.
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A Comprehensive Plan for the Long-Term Calibration and Validation of Oceanic Biogeochemical Satellite Data

Fig. 1. An integrated depiction of the four scientific research areas (with pictorial representations), the
primary elements of the global calibration and validation activity (center), and the principal programmatic
responsibilities divided into four categories (colored arrows). The satellite missions are discussed in Sect. 1.2.

issues, which further impact the measurements and analy-
ses to be performed, as well as the methods and metrologies
to be used. Although this increasing level of detail makes it
difficult to summarize the needed functions, requirements,
and objectives in a solitary depiction, it is useful to do
so, because all must be fulfilled within a single structure—
the OBB Program. An integrated perspective of the main
research areas, the primary calibration and validation ele-
ments, and the principal programmatic responsibilities are
shown in Fig. 1. These three partitions establish the scale
and complexity of what must be undertaken. The remain-
der of this document is devoted to how the calibration and
validation component can be accomplished at the requisite
quality to support the other two.

1.1 Calibration and Validation
In remote sensing applications, “calibration” and “val-

idation” can have alternative meanings to different indi-
viduals and communities. Some think of the two as being

distinct and separate activities, while others view them
as tightly connected and interdependent. Calibration is
frequently defined as the prelaunch characterization fol-
lowed by the continuing analysis of the onboard sensor cal-
ibrators once on-orbit operations commence. Validation is
usually thought of as the development of data processing
schemes (e.g., atmospheric correction and derived geophys-
ical quantities), plus the verification of product accuracies
using ground-truth data. It is not unusual for these ele-
ments to be considered part of the same function.

For the purposes of this document, “calibration” is as-
sociated with those activities needed to ensure a proper
prelaunch characterization of the satellite sensor, tracking
the postlaunch sensor performance over time, plus the vi-
carious† adjustment of the sensor’s prelaunch calibration

† In this context, “vicarious” simply admits that the preferred
rigor of actually calibrating a satellite sensor on orbit is not a
practical possibility, so a substitute—but agreeably robust—
procedure is being used instead.
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to match high-quality in situ observations. The “valida-
tion” component consists of the myriad tasks required to
establish the efficacy of the data products derived from
an algorithm† applied to the observations recorded by a
properly calibrated sensor. A more compact vocabulary is
simply to refer to this entire enterprise as “vicarious cal-
ibration and product validation,” and, ultimately, as the
even more succinct (and originally ambiguous) “calibration
and validation.”

The overlap between calibration and validation occurs
because both activities require ground-truth—more prop-
erly sea-truth—observations. Calibration requires greater
accuracy than validation, so applying data from the latter
to the former is usually not considered. The Sea-viewing
Wide Field-of-view Sensor (SeaWiFS) Project, for exam-
ple, requires a radiometric accuracy to within 5% absolute
and 1% relative, and chlorophyll a (Chl a) concentration‡
to within 35% over a range of 0.05–50.0 mg m−3 (Hooker
and Esaias 1993).

The difficulty in using validation data for calibration
exercises is not associated with less rigorous techniques be-
ing used for validation measurements; it is simply a conse-
quence of the dynamic range of the two activities—in fact,
the same protocols are used in both cases. Vicarious cal-
ibration requires a sampling site wherein the contribution
of natural variability—atmospheric and oceanic—is mini-
mized, so the total uncertainty is properly reduced. This
is most simply (but not exclusively) satisfied at a site with
predominantly clear properties (skies and waters) with a
simplistic particle distribution (exclusively marine aerosols
for the atmosphere and in-water properties that depend
primarily on Chl a). Such a small range in parameters rep-
resents almost a single point in the global expression of a
data product, so validation requires multiple sites wherein
the associated natural variability will presumably degrade
the uncertainty budget required for calibration.

1.2 Project Offices

Whether or not calibration and validation are inter-
twined or separated can also depend on the complexity
of the mission. For SeaWiFS, the activities are integrated
into a single function closely coordinated with the data pro-
cessing group (made possible because all the elements are
collocated). In the Moderate Resolution Imaging Spectro-

† “Model” would be a more appropriate term, but the sim-
plicity of most of the relationships involved—parameter y
is obtained directly from observation x using a straightfor-
ward and easily implemented mathematical equation (e.g.,
the derivation of the chlorophyll a concentration from re-
flectance ratios with a polynomial function)—makes “algo-

rithm” a widely accepted choice.

‡ In fact, field-to-satellite comparisons (or matchups) are made
with respect to the total chlorophyll a (TChl a) concentra-
tion, denoted [TChl a].

radiometer (MODIS) program§, which reflects the original
Earth Observing System (EOS) paradigm, sensor calibra-
tion is handled by one group, the MODIS Characterization
Support Team (MCST), and product validation is the re-
sponsibility of the (land, ocean, and atmosphere) science
teams (which may not have a close relationship with the
MCST and might use their own vicarious calibrations).

The MODIS program and the structure of the MODIS
ocean team is very similar to the NIMBUS-7 Experiment
Team (NET) for the Coastal Zone Color Scanner (CZCS).
Recently, the NASA Earth Science Program has adopted a
more centralized (SeaWiFS) approach under the missions-
to-measurements strategy, wherein, a single group handles
the data processing plus many of the calibration and vali-
dation functions. Ocean biogeochemistry was the first dis-
cipline to adopt this model with the GSFC Ocean Biology
Processing Group assuming that role.

Aside from any organizational options, the strategies
for executing the underlying tasks have also evolved. For
the purposes of this document, a brief review of the rel-
evant programs is appropriate, because this helps defend
the strengths of the recommended approach. In addition,
the Advanced Science Plan is embracing a broader set of
science objectives than before, which must be reflected in
the calibration and validation strategy.

The CZCS was a proof-of-concept mission with mod-
est science and data processing goals that were brought to
fruition—and greatly exceeded—during the 1980s. Field
campaigns for algorithm development were conducted prior
to launch in 1978, and postlaunch validation experiments
were concentrated in the first year of operations (Gordon et
al. 1980 and 1983). The main problem was characterizing
the degradation of the visible bands without a monitoring
capability. Evans and Gordon (1994) evaluated the decay
by assuming constant clear-water radiances, but the les-
son was that a robust calibration program spanning the
duration of the mission would be needed in the future.

The SeaWiFS and MODIS missions, designed with the
CZCS experience in mind, were developed in parallel and
leveraged a number of joint developments, e.g., the at-
mospheric correction scheme and the Marine Optical Buoy
(MOBY) vicarious calibration site (Clark et al. 1997). As
noted above, the organizational and financial structures
were very different. The SeaWiFS calibration and vali-
dation activity (McClain et al. 1992) had a well defined
budget with considerable flexibility in apportioning funds
between internal and external components. As a result, the
documentation of field protocols, the development of new
instruments (e.g., the SeaWiFS Transfer Radiometer and
SeaWiFS Quality Monitor), plus the calibration, pigment,
and data analysis round robins, were directly supported
(Hooker and McClain 2000, and McClain et al. 2004).

§ There are two MODIS instruments, which were launched on
the Terra and Aqua satellites, and are denoted MODIS-T
and MODIS-A, respectively.

3



A Comprehensive Plan for the Long-Term Calibration and Validation of Oceanic Biogeochemical Satellite Data

Fig. 2. The normalized radiances (with respect to the first measurement) derived from SeaWiFS images of
the full Moon. The colored circles correspond to the generalized wavelengths: blue for 412, 443, and 490 nm;
green for 510 and 555 nm; red for 670 nm; and black for the near-infrared (NIR) bands 765 and 865 nm.

SeaWiFS did not have a formal instrument team like
the MODIS ocean team (Esaias et al. 1998), and relied
heavily on the latter while supporting additional field work
such as the Atlantic Meridional Transect (AMT) cruises
(Aiken et al. 2000). Both SeaWiFS and MODIS use on-
board calibration techniques to track sensor stability—
capabilities CZCS did not have, but were outlined by Gor-
don (1987), and MOBY is the only data source for adjust-
ing the calibration gains after the time dependencies are
removed (Barnes et al. 2001 and Eplee et al. 2001).

The Sensor Intercomparison and Merger for Biological
and Interdisciplinary Oceanic Studies (SIMBIOS) activity
was not a flight project, but its goal was the intercalibra-
tion and product validation of ocean color sensors (Mc-
Clain and Fargion 1999, and McClain et al. 2002). The
organizational structure was a SeaWiFS and MODIS hy-
brid, in the sense that it had a project manager and a
collocated data analysis and processing group, but it also
had a science team very similar to the MODIS ocean team
(the latter was included in the SIMBIOS science team).
SIMBIOS assumed the responsibility of continuing and ex-
panding a number of activities initiated by the SeaWiFS
program at a time when the SeaWiFS budget was ramping
down after launch (as originally planned).

SeaWiFS calibration and validation currently continues
only at a level needed to support the lunar and solar analy-
ses, as well as occasional reprocessings to keep the atmos-
pheric correction and bio-optical algorithms up to date.
The MODIS ocean team was recompeted in 2003 and is
expected to continue throughout the Aqua and Terra mis-
sions. SeaWiFS and MODIS were originally envisioned to

be primary elements of an international effort to develop a
long-term time series of global satellite observations (Ab-
bott et al. 1994), an objective that has been realized. Al-
though continuous observations were a stated priority in
the early 1990s, much remained to be learned about pro-
ducing a climate data record (CDR), and its importance
to science-quality research (McClain et al. 2006).

Maintaining a CDR time series is a continuing goal and
will depend on whether the National Polar Orbiting En-
vironmental Satellite System (NPOESS) Visible and In-
frared Imaging Radiometer Suite (VIIRS) delivers high-
quality data, because no NASA ocean color mission after
MODIS is approved. Nonetheless, mission concepts con-
tinue to be developed and provide needed insights into the
capabilities and requirements for next-generation space-
borne sensors, for example, the Global Ocean Carbon,
Ecosystems, and Coastal Processes (GOCECP) mission.

2. Lessons Learned
A primary CZCS lesson was that accurately tracking

sensor stability over the course of a mission is essential.
Consequently, the SeaWiFS design included solar and lu-
nar calibration gains, a solar diffuser, and a strategy for
monthly images of the Moon at approximately a 7◦ phase
angle, whereas MODIS incorporated a solar diffuser with a
stability monitor. Both approaches have proven to be ro-
bust, although, years after launch, the methodologies con-
tinue to be refined. Figure 2 presents the SeaWiFS lunar
time series and shows the degradation in SeaWiFS varies
smoothly over time and occurs primarily in the NIR bands
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(unlike CZCS). MODIS-T has experienced sudden sensi-
tivity shifts related to the spacecraft electronics, which
were resolved in the solar calibration data, but would not
have been adequately captured in monthly lunar observa-
tions. The MOBY match-up time series is inadequate for
tracking either the SeaWiFS or the MODIS-T degrada-
tions. Future missions, therefore, require robust onboard
measurement capabilities and strategies for tracking sen-
sor stability. Considerable effort is being made to ensure
VIIRS does†, but the inability to make lunar observations
means unpredictable degradations (like MODIS-T experi-
enced) will be difficult to detect and characterize.

Aside from onboard stability tracking, prelaunch sen-
sor characterization is critical, because ocean color data
products are sensitive to 0.1% calibration uncertainties.
The system-level response of the instrument to top-of-the-
atmosphere radiances is a function of many design at-
tributes, which are measured during prelaunch tests over
an appropriate range of parameter variations (e.g., tem-
perature and scan geometry). The resulting functional re-
lationships are convolved into the overall calibration equa-
tion relating volts to radiance. Sensor responsivity ver-
sus illumination using a calibration source (Johnson et al.
1999a), is one of many such tests. Prelaunch characteriza-
tion uncertainties translate into unwanted variations in the
derived radiances‡. Usually, the parameters used with the
functional relationships cannot be derived on orbit, so a
significant effort is required to evaluate instrument design,
prelaunch characterization, and postlaunch stability.

Assuming the requisite expertise for prelaunch charac-
terization and on-orbit monitoring are available, the final
components of a comprehensive plan for ocean color cali-
bration and validation is undertaken here by first admit-
ting that the final requirements are practical ones:

High-quality data are needed for both vicarious cal-
ibration and product validation exercises. The data
must be produced using approved sampling, analy-
sis, and reporting protocols, wherein the resulting
quality assurance (QA) parameters are shown to be
within community-established performance metrics
(e.g., accuracy thresholds). The data must also be
collected across the requisite dynamic range associ-
ated with the primary variables.

The last requirement is associated primarily with valida-
tion exercises, because the basic concept associated with

† At the insistence of the ocean color members of the NPOESS
Preparatory Project Science Team, the solar diffuser is being
redesigned to minimize earthshine and other sources of illu-
mination contamination of the solar diffuser. The sensitivity
for this problem is a result of recognized, but uncorrected,
earthshine in both MODIS diffuser measurements.

‡ Barnes et al. (1994a, 1994b, 1995) provide excellent examples
of characterization testing and data analysis (e.g., polariza-
tion, stray light, point spread response, and solar diffuser
bidirectional reflectance).

vicarious calibration is to minimize the influence of as
many natural sources of variance as possible.

Regardless of differences in perspective, calibration and
validation require match-up data, that is, contemporane-
ous observations by the satellite and an in situ instrument.
In most cases, variables that explicitly account for the solar
irradiance, Ed(0+, λ), at the time of data collection—so-
called apparent optical properties (AOPs)—are used for
match-up analysis, e.g., the remote sensing reflectance,
Rrs(λ), the radiance reflectance, ρW , or the normalized
water-leaving radiance,

[
LW (λ)

]
N
. This normalization§ by

the illumination conditions makes Rrs the primary variable
for estimating chlorophyll a concentration from in situ op-
tical measurements (O’Reilley et al. 1998), which means
it is a central variable for validation exercises. For vi-
carious calibration, a final—more exact—computation in-
cludes correcting the observations for the angular (bidirec-
tional) dependence of LW (Mueller and Morel 2003), which
are also used for validation and routine data processing.

The next step in the pragmatic approach adopted here
is to discuss the particular elements—or, more properly,
objectives—which are critical to the execution of a plan de-
vised to achieve the above requirements. This discussion is
formulated in terms of present and past calibration and val-
idation capabilities. Fundamentally, this means reviewing
the lessons learned from the paradigms discussed earlier
(CZCS through MODIS), and then making sure successful
procedures are part of the plan, and any needed corrections
or additions are properly identified and incorporated.

2.1 Publish Protocols

To ensure the needed field measurements were in keep-
ing with the remote sensing requirements, the SeaWiFS
Project convened a workshop to draft the SeaWiFS Ocean
Optics Protocols (hereafter referred to as the Protocols).
The Protocols initially adhered to the Joint Global Ocean
Flux Study (JGOFS) sampling procedures (JGOFS 1991)
and defined the standards for optical measurements to
be used in SeaWiFS calibration and validation activities
(Mueller and Austin 1992). Over time, the Protocols were
revised (Mueller and Austin 1995), and then recurringly
updated essentially on an annual basis over the duration
of the SIMBIOS Project to include a full suite of biogeo-
chemical parameters (Mueller 2000, 2002, and 2003).

§ Derivations of LW (λ) in identical waters, but different illumi-
nation conditions, will differ. The variability can be removed,
in part, by normalizing LW (λ) by the solar irradiance to com-
pute Rrs(λ) = LW (λ)/Ed(0+, λ) or ρW = πRrs(λ). Another
appropriate choice is to use [LW (λ)]N, which is defined as
the hypothetical water-leaving radiance that would be mea-
sured with no atmospheric loss and a zenith sun at the mean
Earth–Sun distance (Gordon and Clark 1981). The latter re-
quires an adjustment to Rrs(λ) by the time-dependent mean
extraterrestrial solar irradiance, F0(λ, d), which is usually

formulated to depend on the sequential day of the year, d.
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The Protocols represent a unique accomplishment, and
a significant lesson they confirm is that the state of the
art is advanced by quantifying methodological uncertain-
ties. An uncertainty analysis can only commence if the
requisite procedures can be accurately implemented, which
means they must be properly documented. Once this in-
formation is available, a next-generation capability can be
measured against the current one to determine whether
or not progress is being made. In addition, an uncertainty
analysis can show how much of the reported variance is real
(and, thus, mostly unavoidable) and how much is artificial
(usually removable—or at least reducible).

The utility of a set of Protocols that are endorsed and
maintained by a broader community, therefore, far exceeds
the simple accomplishment of providing the procedures for
accomplishing certain tasks or measurements. As long as
they are a work in progress, updating the Protocols pro-
vides a periodic review of the state of the art and gives
new ideas or procedures a forum for evaluation. This op-
portunity to discuss and document how the basic tools for
meeting calibration and validation requirements are being
satisfied is a critical element of a successful program.

2.2 Estimate Uncertainties

To maintain internal consistency between calibrations
of in situ radiometers and the satellite sensor, the Sea-
WiFS Project (as part of the Protocols) required trace-
ability of calibration standards to the National Institute of
Standards and Technology (NIST), which is now a require-
ment for all domestic (ocean color) satellite missions. The
Project also implemented a series of SeaWiFS Intercalibra-
tion Round-Robin Experiments (SIRREXs) to investigate
and minimize uncertainties associated with AOP instru-
ments, because the SeaWiFS sea-truth uncertainty budget
can only be satisfied if each contributing uncertainty is on
the order of 1–2% (Hooker and McClain 2000). As a gen-
eralized description, this constitutes so-called 1% radiom-
etry ; in other words, uncertainty sources in the calibrated
use of a sensor must be kept at about the 1% level.

In the progression from the first to the third SIRREX
(Mueller 1993, Mueller et al. 1994, and Mueller et al. 1996,
respectively), uncertainties in the traceability to NIST for
intercomparisons of spectral lamp irradiance and sphere
radiance improved from 7–8% to 1–2%, respectively. The
fourth through seventh SIRREX activities further investi-
gated laboratory and field protocols (Johnson et al. 1996,
Johnson et al. 1999b, Riley and Bailey 1998, and Hooker et
al. 2002, respectively), and showed calibration uncertain-
ties of about 2–3% were routinely achievable if the Pro-
tocols were carefully executed†. More recently, SIRREX-8
revealed the immersion factors supplied by a commercial

† The SIMBIOS Radiometric Intercomparison (SIMRIC) ac-
tivity largely confirmed this level of achievement (Meister et

al. 2002 and 2003).

manufacturer were more than 10% in error at some wave-
lengths (Zibordi et al. 2002a), and there are other examples
of the need for independent instrumentation evaluations
(e.g., Mueller 1995 and Hooker and Maritorena 2000).

The uncertainties associated with data processing are
tied to the original instrument characterizations and sam-
pling protocols, but there are subjective aspects that are
not completely resolved by a single protocol. The first
SeaWiFS Data Analysis Round Robin (DARR-94) investi-
gated the uncertainties in the data processing of in-water
optical profiles and showed differences in commonly used
methods for determining primary optical parameters were
about 3–4% of the aggregate mean estimate (Siegel et al.
1995). The focus of the second DARR (DARR-00) was to
determine if these results could be improved upon (Hooker
et al. 2001). In terms of overall spectral averages, many of
the DARR-00 intercomparisons were to within 2.5%, and
if the processing options were made as similar as possible,
agreement to within less than 1% was routinely possible
for two of the processors. Much higher uncertainties were
documented, however, and many of these were associated
with data products critical to calibration and validation.

Optical parameters do not account for all of the valida-
tion requirements. The proper determination of [TChl a]
is central to the objectives of all ocean color missions.
The SeaWiFS High Performance Liquid Chromatography
(HPLC) Analysis Round-Robin Experiment (SeaHARRE)
investigated the uncertainties in the quantitation of marine
pigments (Hooker et al. 2000a and Hooker et al. 2005). The
SeaHARRE-1 results (Claustre et al. 2004) showed the de-
termination of [TChl a] was to within 8% (well within re-
mote sensing requirements‡), whereas the quantitation of
the common carotenoids was less accurate and on the order
of 24%. The average SeaHARRE-2 [TChl a] uncertainty
was 11.4%, but only 7.8% for a quality-assured subset of
four methods (denoted A′). Using a QA procedure based
on a limit of quantitation (LOQ) threshold and choosing
the A′ subset as the proxy (or reference) for truth in the
uncertainty calculations, reduced the average [TChl a] un-
certainty to 5.9% (and 17.2% for the other laboratories).
Applying an LOQ threshold to the SeaHARRE-1 data re-
sulted in a similar uncertainty in [TChl a] of 5.5%.

The recurring (essentially annual) inquiries into uncer-
tainties establish an increasingly detailed calibration and
validation uncertainty budget, which is presented in Ta-
ble 1. The entries show the difficulty of maintaining the
aforementioned radiometric 1% uncertainty requirements,
as well as the ensuing increase in variance when data from
a diverse set of contributors are used for algorithm develop-
ment or validation activities. This is an important point,

‡ Based on an agreement to within 35% (the SeaWiFS require-
ment) and assuming the sources of uncertainty combine in-
dependently (i.e., in quadrature), an upper accuracy range

of about 25% is probably acceptable,
√

352/2, although 15%

would presumably permit significant algorithm refinement.
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Table 1. An example—and necessarily incomplete—summary of representative uncertainties (in percent) associated
with ocean color calibration and validation activities as determined primarily from an AOP measurement perspective
in open-ocean waters and the SIRREX, DARR, and SeaHARRE investigations, as well as a variety of field campaigns
conducted during the time period of the relevant round-robin laboratory exercises. The possible uncertainties are
divided into those expected of field teams working specifically for satellite missions, and those expected from the
broader scientific community contributing data to large databases. The former are further divided into minimum,
typical, and maximum expectations, whereas the latter are divided into overall (average) and worst-case values. The
sources of uncertainties fall into six groups: a) instrument characterization, with the absolute calibration of the light
sensors being the most important; b) deployment effects, some of which are correctable and others are minimizable; c)
natural variability; d) data processing, with distinctions for instrument types and processors provided by the instrument
manufacturer; e) intercalibrated systems, which represent a less independent and, therefore, reduced set of uncertainty
sources; and f) pigment concentrations, derived from HPLC analysis.

Source of Field Teams Community Database
Uncertainty Minimum Typical Maximum Overall Worst-Case

1. Absolute Radiometric Calibration 1.5 2.7 3.5 2.9 6.3
2. Immersion Factor 0.1 0.3 1.0 2.7 10.9
3. Dark Current 0.1 0.2 0.5 0.4 1.9
4. Cosine Response 1.4 1.8 2.2 2.2 6.5
5. In Situ (Electro-optical) Stability 0.1 0.4 1.2 1.1 8.0

Representative Uncertainty 1.7 2.9 4.0 4.3 15.4

6. In-Water Self-Shading Correction 0.6 1.2 2.6 1.5 3.8
7. In-Water Platform Perturbations 0.0 0.5 1.2 2.7 8.2
8. Above-Water Bidirectional Correction 0.4 0.5 0.6 7.7 11.2
9. Above-Water Platform Perturbations 0.1 0.2 0.3 7.2 20.7

10. Deployment (Mechanical) Stability 0.0 0.2 1.0 0.5 2.4
Representative Uncertainty 0.2 0.6 1.5 2.3 6.9

11. Case-1 Environmental Variability 0.3 1.1 3.1 4.9 7.5
12. Coastal Environmental Variability 2.0 3.1 5.3 7.8 13.8

Representative Uncertainty 0.9 1.8 3.8 5.9 9.6

13. Winch and Crane Data Processing 0.1 0.5 1.1 3.8 27.1
14. Free-Fall Data Processing 0.1 0.3 1.0 3.5 11.7
15. Commercial Spectral Data Processing 4.8 6.2 10.7 7.0 21.6
16. Commercial Band-ratio Data Proc. 0.1 2.4 4.2 4.1 17.1

Average Uncertainty 1.3 2.4 4.3 4.6 19.4

17. In-Water Intercalibrated Method 1.5 1.9 3.3 4.3 16.5
18. Above-Water Intercalibrated Method 0.6 2.1 3.6 9.4 13.7
19. Above- and In-Water Intercal. Method 1.2 1.7 2.2 6.7 20.9

Average Uncertainty 1.1 1.9 3.0 6.8 17.0

20. C-8 HPLC [TChl a] 5.0 6.3 7.9 11.4 23.8
21. C-18 HPLC [TChl a] 7.1 12.9 15.2 19.5 28.9
22. Spectrophotometric [TChl a] 3.9 4.9 7.1 9.8 20.1
23. Carotenoid Pigment Concentration 4.2 12.3 36.9 34.3 55.1

Average [TChl a] Uncertainty 5.3 8.2 10.1 13.6 24.3

Notes:
1. Based primarily on the calibration of upwelled radiance (Lu) sensors.
2. A combination of radiance and irradiance values, with the former being used as typical.
4. Applicable only to irradiance sensors (but included for completeness).
7. Assumes many deployment configurations rely on winch and crane sytems.
8. Representative of the uncertainty in the input parameters used to calculate these quantities and not the intrinsic uncertainties

in the look-up tables being used.
12. A combination of Case-1 and Case-2 water types, with the former predominant.
15. “Commercial” refers to a data processor supplied by an instrument manufacturer (also applicable to item 16).
22. Assumes there is sufficient pigment load for the technique to be appropriate.
23. The nine carotenoids associated with the so-called primary pigments (PPig).
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Table 2. The performance metrics for the four categories established for validating the determination of marine
pigments using an HPLC method: concentration (average precision, ξ̄, and accuracy, |ψ̄|, for TChl a and the
primary pigments, PPig†); separation (minimum resolution, Řs, and average retention time precision, ξ̄t

R
);

average injection precision, ξ̄inj (the average of an early- and late-eluting pigment standard, e.g., Perid and
Chl a); and calibration (the average absolute percent differences of the residuals to the calibration fit for Chl a,
|ψ̄|res, and the precision of the dilution devices, ξ̄cal). The PPig and TChl a performance metrics are based on
using the analysis of a mixture of laboratory standards and replicate field samples with approximately equal
weights applied to each (remembering that uncertainties are assumed to combine in quadrature and that the
latter presupposes the inclusion of replicate filter collection during field sampling). The corresponding values
for the Horn Point Laboratory (HPL) method (Van Heukelem and Thomas 2001) are given as an example, the
overall performance of which is considered “state-of-the-art,” because the average score of the weights is 3.7,
(4 + 4 + 4 + 3 + 3 + 4 + 4 + 4 + 3 + 4)/10.

Performance Weight, TChl a PPig Separation‡ Injection§ (ξ̄inj) Calibration¶
Category, and Score ξ̄ |ψ̄| ξ̄ |ψ̄| Řs ξ̄t

R
Perid Chl a |ψ̄|res ξ̄cal

1. Routine 0.5 8% 25% 13% 40% 0.8 0.18% 10% 6% 5% 2.5%
2. Semiquantitative 1.5 5 15 8 25 1.0 0.11 6 4 3 1.5
3. Quantitative 2.5 3 10 5 15 1.2 0.07 4 2 2 0.9
4. State-of-the-Art 3.5 ≤2 ≤5 ≤3 ≤10 ≥1.5 ≤0.04 ≤2 ≤1 ≤1 ≤0.5

HPL Method 1 5 2 12 1.2 0.02 <1 <1 1.1 0.4

† The primary pigments are total chlorophyll a, b, and c, plus nine carotenoids (Hooker et al. 2005).

‡ Řs is determined from a critical pair involving a primary pigment. The retention time precision entries are computed
from coefficient of variation values based on sequential replicate injections of pigments identified in a mixture of pigment
standards. In the absence of a diverse set of early- through late-eluting pigments, a practical alternative is to compute
ξ̄t

R
using Perid, Fuco, Diadino, Chl a, and ββ-Car based on three sequential injections.

§ The ξ̄inj terms are calculated from the average of replicate injections of an early- and late-eluting pigment in the same
run (Perid is chosen to include the possible effects of peak assymetry, which is not presented as a separate parameter).

¶ The |ψ̄|res values are based on calibration points within the range of concentrations typical of the SeaHARRE-2 field
samples. To determine this metric for an arbitrary sample set, |ψ̄|res is computed using those calibration points within
the range of concentrations expected in the field samples to be analyzed.

because both types of work proceed most effectively when
the data dispersion is natural and not artificial. In the ab-
sence of a QA parameter or a performance metric, a mix-
ture of high quality to worst-case data are brought together
with no objective way to properly separate them.

2.3 Establish Performance Metrics

Performance metrics are a powerful product of an in-
vestigation into uncertainties, because they have the po-
tential of removing the burden of maintaining an overly
diverse set of protocols (that have to be continually up-
dated) or agreeing on a single protocol that satisfies the
current suite of community problems. Community prior-
ities will necessarily evolve, and at times rather rapidly,
so it is perhaps appealing to be able to set performance
metrics for each problem rather than revise one or more
approved methods for each problem. The metrics can be
applied to any candidate methodology, and provide all the
evaluation criteria needed to determine whether or not it
is suitable for the applicable task.

For marine pigment concentrations, the community met
part of the performance-based burden, because it agreed
on an accuracy metric for Chl a concentration, but there
was no consensus for any other pigment or criteria other

than accuracy. Consequently, the SeaHARRE participants
arbitrarily adopted the Chl a metric for all data products,
and developed a set of performance criteria for all the pig-
ments, which are presented in Table 2 as an example of
what an approach based on performance metrics might
look like. The four different category labels were selected
for convenience, and simply provide a scale of capabili-
ties. In some cases, this score might coincide with one of
the chosen categories, like “semiquantitative,” but in other
cases there might be reasons for a separate “validated”
category. This language was not part of the HPLC work,
because the use and application of HPLC methods is more
extensive than the narrower ocean color (marine pigment)
perspective adopted for the SeaHARRE activities.

Each category in a performance metric is assigned a
weight and score, so the overall capability of a method is
based on summing the applicable weights for each perfor-
mance parameter, dividing by the number of parameters,
and comparing the result to the category scores. This pro-
cess permits any method to be evaluated against a) an-
other method that is already properly validated, and b) the
stated requirement for the type of work being pursued. For
example, if product validation requires “semiquantitative”
data, then a method with an overall score of 1.5 or more,
would be suitable for the task. The classification could
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also be recorded when data are submitted to a database,
so future users could use only those data in keeping with
their research objectives. In other words, if only “state-
of-the-art” data are applicable, then the database can be
searched for only this quality of data.

As long as there is some range in performance thresh-
olds and they are set so most methods qualify for the mid-
dle portion, the use of metrics allows analysts to under-
stand which criteria associated with their individual meth-
ods need to be enhanced to advance the overall capabil-
ity of their method. In some cases, this will be a rather
straightforward exercise of discovering which procedures
can be improved by using more accurate components or
techniques; in other cases, the development of new ap-
proaches might be needed to overcome long-standing limi-
tations. The latter represents new research that might not
occur in the absence of a performance requirement.

Because performance metrics provide a quantitative as-
sessment of quality, they can be used to establish what con-
stitutes a properly validated capability within each subcat-
egory (e.g., calibration) or across an entire method (e.g.,
the HPL Method). Establishing the individual parame-
ters and scores is by necessity quantitative, but the de-
tails of the underlying work remains hidden at the scoring
level. Consequently, the step-by-step best practice, which
is frequently presented in a protocol, is not available in a
strictly performance-based approach. This might not be
considered a significant loss of information for experienced
analysts, but for new practitioners, it represents an impor-
tant reason for maintaining detailed protocols. Protocols,
uncertainty budgets, and performance metrics represent a
natural progression: protocols are a tool to define the un-
certainties (as expressed in this document), that will even-
tually lead to performance metrics, that will ultimately
allow for any protocol to be exclusively evaluated by the
metrics.

2.4 Provide Access to High-Quality Data

Ensuring access to high-quality data is an ongoing re-
quirement that is expressed as a diversity of tasks in a
variety of program functions. The diversity is driven by
the concept of “access,” but within the context of facilita-
tion. What this means is any group with the responsibility
of providing the scientific community with access to the
data needed to fulfill a set of research objectives must be
prepared to facilitate the procedures used to gain access.

In a straightforward sense, access to in situ data is sat-
isfied with a simple archive of all the data sets relevant
to the entire calibration and validation activity (Hooker
et al. 1994). Inevitably, the utility of an archive is best
exploited by including the retrieval of historical data sets,
which is quickly followed by the implementation of quality
control, documentation, and cataloging procedures. These
enhancements place continuing programming requirements

on maintaining a suitable database structure for the evolv-
ing complexity of the archive, as well as the evolving so-
phistication of the user-friendly interface (Werdell et al.
2003).

Access to high-quality satellite data is usually a more
sophisticated undertaking, because of the volume of infor-
mation involved. When more than one satellite is in opera-
tion, or if multiple missions have been archived, an efficient
mechanism is needed to acquire, process, and reprocess
the data. Remembering that the proper initialization of
the first data are collected after launch, plus the contin-
uing application of the atmospheric correction algorithm
are inherent functions. The corresponding products must
be distributed and archived, all the while being temporally
monitored for any signs of satellite calibration problems.
Ultimately, the user community is only satisfied if an ade-
quate capability to browse and order data is also available.

The programming needs for facilitated data access can
extend to a variety of sophisticated requirements. The Sea-
WiFS Project, for example, determined satellite data is
best exploited if user-friendly, end-to-end processing tools
for the most common computer systems were made avail-
able by the Project. The outgrowth of this undertaking
was the SeaWiFS Data Analysis System (SeaDAS), which
is a simplified version of the operational processing system
(Fu et al. 1996 and Baith et al. 2001). SeaDAS was pri-
marily supported by separate funding from the OBB Pro-
gram, but required additional Project involvement and re-
sources (hardware, system administration, etc.). SeaDAS
would not have been possible, however, without a close
working relationship between the SeaDAS team and the
Project staff who had a detailed understanding of the mul-
tiple levels of processing codes, which are incorporated into
SeaDAS.

One lesson from the DARR activity discussed earlier
was instrument manufacturers are not necessarily the most
reliable sources for high-quality in situ data processors.
Furthermore, the experiences gained in extensive field cam-
paigns, like the AMT program (Aiken et al. 2000), showed
in situ data are as likely to require archival reprocessing
as satellite data. In the case of the AMT data, this was
driven by the evolving understanding of instrument un-
certainties, like the characterization of immersion factors.
One way to ensure the data in an archive are kept at the
same quality level is to reprocess all the applicable data
once this need is apparent. Developing in situ data pro-
cessors, first for AOPs and then for inherent optical prop-
erties (IOPs) is not as daunting a requirement as it might
first seem, because some calibration and validation data
already have a single point of processing (and, thus, repro-
cessing). The SeaWiFS Photometer Revision for Incident
Surface Measurements (SeaPRISM) data, for example, are
processed and made available by the Aerosol Robotic Net-
work (AERONET), which maintains sun photometer sites
around the world (Holben et al. 1998).
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Another way to ensure the data in an archive are of
equal quality is to have only one data source. HPLC pig-
ment analyses for many NASA investigators, for example,
are provided by a single laboratory, as part of a contracted
(but competed) service that began during the SIMBIOS
time frame (Van Heukelem et al. 2002). A potential pit-
fall of this approach is any biases or problems associated
with the central facility will corrupt a significant amount
of data. An accepted way to prevent the likelihood of the
latter is to make sure the chosen laboratory has a robust
QA capability (including traceability to the proper stan-
dards, participation in analysis round robins, etc.) and
satisfies an agreed upon performance metric†.

2.5 Manage Vicarious Calibration Sites

As discussed earlier, the SeaWiFS and MODIS vicar-
ious calibration strategies were based on a single site in
conjunction with accurately tracking sensor stability us-
ing onboard (lunar and solar) calibration techniques. The
viability of this approach depends on additional assump-
tions such as knowledge of the polarization sensitivity and
how it changes over time. In the case of SeaWiFS, the po-
larization scrambler minimizes this effect and because the
fore optics (telescope, scrambler, and half-angle mirror) are
protected by the telescope housing, changes in polarization
sensitivity are likely to be small. In the case of MODIS,
which has significant polarization sensitivity, the scan mir-
ror is exposed and the reflectivity of the mirror has changed
appreciably. This implies that the polarization sensitivity
has also changed, to some degree; other properties like re-
sponse versus scan (RVS) have also changed.

The ability to compare contemporaneous SeaWiFS and
MODIS observations (Franz et al. 2005) allowed refine-
ments to the polarization and RVS corrections for MODIS
that would not have been possible without SeaWiFS, al-
though no methodology for tracking changes in MODIS
polarization sensitivity has been developed. For VIIRS,
there will only be the onboard solar diffuser (plus stability
monitor), very limited lunar calibration data, and what-
ever field data are available to track sensor performance.
Given that effects like polarization sensitivity are a strong
function of solar and sensor viewing geometries, a single
calibration site will bias the vicarious calibration as a mean
value for the specific range of geometries associated with
the latitude of the site. Consequently, a network of sites
are needed to span the full range of latitudes being ob-
served. Because the calibration of the spaceborne sensor
needs to be accurate at the 0.2% level, the calibration sites
must also be intercalibrated at this level.

† Originally, the Center for Hydro-Optics and Remote Sensing
(CHORS) provided HPLC analyses for the OBB Program,
but during SeaHARRE-3, significant problems were discov-
ered with the CHORS method. Since then, HPL has been
contracted for these services.

For sensors that do not tilt, MODIS showed the loca-
tion of a single calibration site at a low latitude, even for
non-noontime orbits, is severely affected by sun glint dur-
ing the summer months, which reduces the number of vi-
carious calibration matchups. While sun glint can be mod-
eled and removed rather well for moderate contamination
levels, it is highly polarized, making accurate sensor char-
acterization even more essential. In the present SeaWiFS
and MODIS processing, much of the glint-contaminated
portions of the data are retrieved, but MODIS saturates
in the NIR bands making the data unusable. It should be
noted that the VIIRS 748 nm atmospheric correction band
has a single gain and will saturate in sun glint.

One approach to achieving the needed level of consis-
tency in vicarious calibration is to have a field network
that uses a common instrument design, a common deploy-
ment strategy, a common data analysis methodology, and
common calibration standards. The latter should include
the active involvement of qualified personnel from the in-
stitution maintaining the calibration standards, and the
network should be managed by the same group to ensure
these practices are enforced. The AERONET is a good
example of a large network maintained under the steward-
ship of one group but with an international participation.
The distribution of sites requires local logistical support,
access to sites, routine site and instrument servicing, etc.
These collaborations need to be resolved at the interna-
tional agency level with formal agreements. An interna-
tional steering or advisory group, which includes represen-
tatives from the nations hosting the sites and their con-
tributing space agencies, is also needed.

Regardless of the chosen vicarious calibration approach,
all of the collected data need to be publicly available, for
example, through the SeaWiFS Bio-Optical Archive and
Storage System (SeaBASS). This transparency is needed
not only to permit other investigators to scrutinize the
quality of the data, but also so they can pursue alternative
research inquiries. The development of new algorithms and
their attendant data products, for example, might require
a different vicarious calibration procedure, perhaps tied to
a particular atmospheric correction scheme and radiation
transfer code, than what the overall activity is using. In
general, it is always rewarding to facilitate the use of di-
verse techniques, because intercomparison of all applicable
methods usually leads to the discovery of problems whose
correction improves the overall capability.

2.6 Address Optical Complexity
A significant challenge for future ocean color research

will be to maintain the level of success achieved in deep-
ocean (Case-1‡) waters in the coastal ocean and marginal

‡ By definition, the optical properties of Case-1 waters are
solely determined by the phytoplankton and its derivative
products (Morel and Prieur 1977), whereas Case-2 optical
properties are also determined by other material, e.g., from
terrestrial or bottom origin.
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seas, which means the influence of dissolved and particu-
late constituents will be increasingly important. In these
more predominantly Case-2 waters with significant ver-
tical structure and optical complexity, AOP above-water
methods are likely to be superior to in-water AOP mea-
surements, because they can measure the surface layer
directly without instrument shading, and surface pertur-
bation problems are easily removed—although platform
shading and reflection sources must be properly minimized
(Hooker and Zibordi 2005).

Dissolved and particulate constituents were not a sig-
nificant part of the Case-1 investigations discussed above,
because SeaWiFS and MODIS were designed for Case-1
waters, and the principal water components were assumed
to covary; in fact, in keeping with the definition of Case-1
waters, the primary contribution was simply the marine
phytoplankton. This does not mean the large effort ex-
pended in the open ocean is not applicable to the follow-on
problem set. Indeed, the proper perspective is to use the
lessons learned in the optically simpler Case-1 environment
to establish a starting point, or foundation, for investigat-
ing the optically more complex Case-2 environment.

2.7 Develop and Evaluate Instrumentation
As mentioned earlier, the quantification of uncertain-

ties demands an evolving understanding of measurement
uncertainties, which requires detailed evaluations of instru-
ment characterizations. This evolution leads naturally to
the development of modified designs from existing tech-
nologies or completely new concepts, which steadily ad-
vance the state of the art. The former is potentially the
more attractive, because if commercial off-the-shelf hard-
ware (COTS) can be successfully adapted to a calibration
and validation requirement, a significant amount of devel-
opment cost (and time) is saved.

The SeaWiFS and SIMBIOS projects invested directly
in instrument evaluation and development, which led to
many important accomplishments. Two of the more no-
table, which are directly applicable to the plan presented
here, are the aforementioned SeaPRISM capability and the
Bouée pour l’acquisition de Séries Optiques à Long Terme†
(BOUSSOLE) project. Both are examples of using COTS
hardware for calibration and validation requirements.

SeaPRISM is a modified fully-autonomous, commercial
sun photometer, used by AERONET, which measures the
sea surface and sky after performing the normal sun and
sky measurements needed for sun photometry. A proto-
type unit was developed in partnership with the Joint Re-
search Centre‡ (JRC) and field commissioned at the Ac-

† Literally translated from French as the “buoy for the acquisi-
tion of a long-term optical series.” “Boussole” is the French
word for “compass.”

‡ The principal investigator (PI) who worked with CIMEL
Electronique (Paris, France), the manufacturer of the sun
photometer, to make sure the sampling protocol would pro-
duce the highest-quality data was Giuseppe Zibordi.

qua Alta Oceanographic Tower (AAOT) in the northern
Adriatic Sea (Hooker et al. 2000b). The prototype was
assessed for the validation of remote sensing radiometric
products in coastal waters (Zibordi et al. 2002b), and a
one-year time series of data were compared with simul-
taneous in-water measurements for a wide variety of sun
elevations and environmental conditions. The average rel-
ative percent difference§ (RPD) values between the above-
and in-water LW (λ) determinations were less than 2% in
the 412–555 nm spectral interval (Zibordi et al. 2004).

The good validation results achieved with SeaPRISM
led to a separate investigation of using the instrument for
vicarious calibration. The gain factors computed from a
one-year demonstration phase data are presented in Ta-
ble 3 (remembering that the gain factors are the aforemen-
tioned adjustments to the responses of the SeaWiFS chan-
nels to force agreement with the in situ data). The Sea-
PRISM prototype did not have a complete overlap with the
satellite channels, because AERONET required a certain
minimum number of sun photometer wavelengths (this re-
striction has been dropped). The close agreement between
the SeaWiFS vicarious gains computed from SeaPRISM
and MOBY data (even though the SeaPRISM data are
from a coastal deployment site), shows how well a low-cost
alternative methodology based on COTS hardware might
work, but it is not the only applicable example.

Table 3. The vicarious calibration gain factors for
SeaWiFS determined using SeaPRISM and MOBY.
The relative percent difference, RPD, is computed
with MOBY as the reference value.

Wavelength Gain Factor RPD
[nm] SeaPRISM MOBY [%]

412 1.0462 1.0360 0.98
443 1.0129 1.0126 0.03
555 0.9999 0.9939 0.60
670 0.9816 0.9627 1.96

Unlike SeaPRISM, the BOUSSOLE project was specifi-
cally established to collect vicarious calibration data and is
an alternative in-water buoy developed in partnership with
the Laboratoire d’Océanographie de Villefranche¶ (LOV).
The innovative aspects of the design include a taught-
cable mooring, which does not require a separate surface
flotation buoy, and a tubular transparent-to-swell super-
structure ensures a minimal shading perturbation from the
mooring plus a very stable mounting system for the instru-
ments (Antoine et al. 2006).

§ The RPD is defined as 100(X − Y )/Y , where X is an in-
dependent observation, Y is the dependent reference value,
and the factor of 100 yields units of percent.

¶ The PI who conceived the buoy and worked with Satlantic,
Inc. (Halifax, Canada), the manufacturer of the radiometers,
to make sure the optical measurements would be of the high-
est quality was David Antoine.
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Figure 3 presents matchups from the BOUSSOLE op-
tical data with three ocean color satellites: the European
Medium Resolution Imaging Spectrometer (MERIS), Sea-
WiFS, and MODIS-A. MERIS has never been vicariously
calibrated, so these data show some biases, particularly in
the red domain. The other two satellite sensors were vicar-
iously calibrated using MOBY data, and the BOUSSOLE
results exhibit almost no bias, although a small amount
is seen in the red wavelengths. This is a significant re-
sult, because BOUSSOLE is completely independent of the
MOBY activity, except for the radiometric traceability to
the NIST standard for spectral irradiance. The BOUS-
SOLE calibration gains are in good agreement with the
MOBY gains: to within 0.6% for 443–670 nm and to within
3.4% for 412 nm. The poorer agreement at 412 nm might
be caused, in part, by undersampling at this wavelength,
because only one set of in-water radiometers are equipped
with this channel.

The BOUSSOLE accomplishment is placed in an even
more remarkable context when the level of agreement is
considered with respect to the coefficient of variation in
the MOBY gains for SeaWiFS (based on two standard de-
viations), which is approximatley 0.5% (Franz et al. 2007).
This means almost all of the BOUSSOLE data are at a
quality level that is largely indistinguishable from MOBY
(412 nm being a notable exception) even though COTS
instrumentation was used. The potential of humble ap-
proaches like BOUSSOLE and SeaPRISM suggest straight-
forward and low-cost instruments might be viable alter-
natives for vicarious calibration measurements as long as
their capabilities properly scale to the performance and
characterization of the satellite sensor.

3. The Proposed Activity
The emphasis here is on producing an interconnected

plan wherein each individual piece of the activity is rep-
resented, and its relationship to all the other parts of the
biogeochemistry program is made clear. Based on the ex-
periences derived from prior satellite missions, a horizontal
organizational scheme is imagined. The overall leadership
comes from the OBB Program Manager, and the entire
enterprise is split into two components with equal stature:
calibration and validation, plus satellite data processing. A
pictorial representation of this concept is shown in Fig. 4,
which is based primarily on a macroscopic view emphasiz-
ing how the elements are organized, but additional finer de-
tail is also shown. The P indicators are a reminder that the
denoted element requires an agreed upon and published set
of sampling, analysis, and data reporting protocols. The
protocols must include performance metrics with accuracy,
precision, and QA thresholds that establish the criteria for
a) routine research, b) product validation, c) product re-
finement, and d) satellite calibration (if applicable).

The details of Fig. 4 are based on the basic tasks of
the two main components plus the current objectives of

the Carbon Cycle and Ecosystems Roadmap†. The for-
mer is distinguished by an internal core set of responsibil-
ities and the latter is introduced through an outer exter-
nal connecting-core ring of competed and contracted ac-
tivities. The dates shown with some components indicate
when they are expected to join the whole enterprise.

Depicting the various parts as interlocking, equally-
sized pieces emphasizes the interdependence of all the el-
ements, plus the fact that no one part is assumed more
important than any other. The interdependence is not
just associated with one task relying on another for suc-
cessful execution. What is imagined here is that the exper-
tise resident within the internal set of core functions will
extend outward to the connecting-core ring to ensure ev-
ery element has an alternative execution capability if the
prime capability fails (for whatever reason). Note that this
philosophy provides a gradation of effort in each element,
because it can be fully funded (with full representation by
an externally competed representative) or partially funded
(with part-time representation by a core functionary).

The day-to-day management of the activity will be the
responsibility of a Calibration and Validation Chair and
a Satellite Data Processing Chair who will oversee their
respective components. These two chairs will be part of
a Calibration and Validation Team that will provide ex-
pert advice to the OBB Program Manager who will be
in charge of the entire activity. The other team members
will be selected from the connecting-core competencies al-
ready discussed: standards and traceability, biogeochem-
istry, AOPs, IOPs, in situ database, vicarious calibration,
product validation, and atmospheric correction. New posi-
tions will be created as new science topics are added (e.g.,
carbon abundance, primary productivity, etc.) and posi-
tions will be deleted as specific elements are completed or
suspended.

The evolution of funding levels and programmatic pri-
orities will necessarily alter the idealized implementation
and temporal realization of any plan. The delineation
of core and connecting-core elements provides a program
manager with a unique opportunity to understand which
parts are the essential elements of the activity while tacti-
cally implementing individual pieces (or portions thereof),
which expand or contract the overall scope of the activity
as differing budget and funding opportunities materialize.
This should not be interpreted as advocating a predeter-
mined set of budget-minded principles—like protecting the
core functions at the expense of external activities; the

† The Carbon Cycle and Ecosystems Roadmap is focused on
the implications of environmental change and human activi-
ties on the Earth’s ecosystems and the biogeochemical cycles
that are critical to the habitability of the planet in terms of
food production, sustainable resource management, carbon
management, conservation of biodiversity, and the mainte-
nance of a healthy environment. A discussion of the sci-
ence questions associated with these topics is available at
the http://oceancolor.gsfc.nasa.gov/DOCS Web site.
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Stanford B. Hooker, Charles R. McClain, and Antonio Mannino

Fig. 3. Satellite matchups at the BOUSSOLE site for a) MERIS ρW (λ) values (412, 443, 490, 510, 560,
670, and 683 nm); b) SeaWiFS

[
LW (λ)

]
N
, values (412, 443, 490, 510, 555, and 670 nm); and c) MODIS-A[

LW (λ)
]
N

values (412, 443, 488, 510, 551, 670, and 683 nm). The solid line is the 1:1 line. Logarithmic scales
for panels a–c are shown in panels d–f, respectively, in order to magnify the low values in the red domain.
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Fig. 4. The organizational framework for the proposed activity showing the details of the calibration and
validation (red) plus the satellite data processing (blue) components. (CALIPSO is the Cloud-Aerosol Lidar
and Infrared Pathfinder Satellite Observations.)
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point here is to simply admit that the annual capabilities
of the plan are a function of the funding available and any
rescoping (led by the OBB Program Manager with advice
from the Calibration and Validation Team) should be done
with an understanding of the short- and long-term inter-
dependencies of the various elements.

3.1 Satellite Data Processing
The execution of the SeaWiFS and MODIS missions

demonstrated one of the most important aspects of the
calibration and validation process is a strong link with
the data processing system. This is only possible if both
components are properly organized, staffed, and integrated
with one another at the core level of responsibilities. For
the satellite data processing component, the latter includes
the following tasks:

Acquiring, distributing, and archiving data prod-
ucts (including continuity products associated with
climate analyses);
Processing the satellite data from the lowest to high-
est levels† from all the applicable satellites (which
might include historical missions);
Participating in the temporal monitoring of the sat-
ellite sensor’s performance; and
Reprocessing all the data products when changes
in the scientific or engineering understanding of the
data dictates it.

Note that the last item occurs, and is scheduled, only as a
result of a continuing dialogue with the scientific commu-
nity, and is not done in isolation.

The design and construction of a data processing sys-
tem capable of satisfying the core tasks given above is not
the subject of this document, but it is worth noting what
architectural functions are required, because they are im-
mediately applicable to the final set of core and connecting-
core tasks. Using the SeaWiFS processing system as an
example (McClain et al. 2004), the five key functions are:
a) processing large volumes of data in a timely fashion,
b) automating as many of the tasks as possible, c) allow-
ing changes to the processing methods to be easily imple-
mented, d) accommodating multiple processing streams,
and e) providing easily understood documentation and in-
terfaces. Although the successful implementation of these
functions do not always directly relate to the connecting-
core tasks, they provide the needed degree of efficiency to

† The extent of data processing—usually referred to as the
level—begins with the (raw) data received on the ground,
which is denoted level -0. Calibrated and geolocated data
(level -1) are used to derive the geophysical (level -2) prod-
ucts (e.g., the chlorophyll a concentration), which are usu-
ally space-time averaged and binned onto a standard grid
(level -3). The level -1 and level -2 products include metadata
identifying the ancillary fields required for level -2 processing.
Complete details for each level are available in the SeaWiFS
Technical Report Series (Firestone and Hooker 2004).

permit the people involved to spread their expertise out-
ward through the connecting-core elements.

Again using the SeaWiFS experience as a model, the
connecting-core elements that the core scientists have par-
ticipated in are:

• Applying the atmospheric correction algorithm;
• Vicariously calibrating the satellite sensor;
• Validating the bio-optical algorithms and the asso-

ciated data products;
• Incorporating new sources of applicable data (e.g.,

in situ SeaPRISM observations from AERONET
and remote sensing measurements from CALIPSO);

• Maintaining the in situ database (SeaBASS) and
providing satellite overpass schedules and near-real
time data support to field campaigns;

• Implementing new global and regional data prod-
ucts; and

• Refining the image processing software (SeaDAS).

This list represents a diverse set of skill and knowledge sets
and firmly establishes the viability of relying on a core set
of capabilities that connects all the programmatic pieces
together. Just as importantly, it also shows the wider
community can be properly joined to the basic functions
through a connecting-core interface.

The reason a strong link with the data processing sys-
tem is so critical is the amount of analysis that must take
place to maintain the accuracy of the data products. While
simple evaluations based on a few scenes can be easily con-
ducted on small systems, analyses spanning an entire mis-
sion on a global scale can only be conducted efficiently and
quickly on a main processing system. Batch processing on
this scale for calibration and validation purposes is pos-
sible because a properly designed processing system—like
that built for SeaWiFS and, ultimately, MODIS—has all
the level -0 satellite and ancillary data online and can be
easily configured for customized analyses.

The processing system designed from the earliest stages
of the SeaWiFS Project accommodated offline processing
in support of the calibration and validation element (Mc-
Clain et al. 2004). This flexibility permitted the incor-
poration of MODIS sea surface temperature processing as
an independent (parallel) processing stream without any
interruption in the routine ocean color processing. Prior
to each SeaWiFS (versions 1.0–5.1) and MODIS (versions
1.0–1.1) reprocessings, extensive testing of algorithm re-
finements were conducted (e.g., revised MODIS polariza-
tion tables, updated ozone ancillary data, and inclusion
of the bidirectional correction). At present, tests are nor-
mally run on both SeaWiFS and MODIS with the same
algorithms, so the results can be compared across both
missions. The capability is facilitated by using a standard
processing code, MSL12, across all sensors. These tests pro-
vide complete information on global and regional biases
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and trends that cannot be identified based on more lim-
ited analyses. Within the first two-years of the SeaWiFS
processing group having the responsibility for MODIS pro-
cessing, over 80 such time-series analyses were executed,
which led to major improvements in both data sets.

The procedure for setting up the tests is straightfor-
ward. The calibration and validation lead analyst provides
the modified code, plus the input parameters and tables in
a prescribed format, to the processing system lead. Typ-
ically, the time-series tests use four consecutive days of
each month. The processing system is automated using
databases to control the processing sequence and data han-
dling. Once the processing is initiated, it takes only a few
hours to complete, including the level -3 processing. Once
the level -3 products are available, various standard global
and regional time series and statistical analyses are com-
puted and posted for the calibration and validation group
to inspect. This level of cooperation and responsiveness
is best achieved by having the calibration and validation
group collocated and under the same management struc-
ture as the data processing group.

Throughout the time period of the SeaWiFS mission,
reprocessings have been executed approximately once ev-
ery 18 months. In each case, the calibration and validation
group posted the results of the tests along with the recom-
mended algorithm revisions for community comment prior
to the actual reprocessing. The generation of science qual-
ity data that incorporates the new understanding of sensor
calibration, atmospheric corrections, and bio-optical algo-
rithms necessitates these reanalyses. The field of ocean
color remote sensing is expanding rapidly as a result of the
SeaWiFS and MODIS missions, so the OBB Program must
provide state-of-the-art data sets that incorporate these
advances in a timely manner. The only way to achieve this
is to have a data system that is designed to be adaptable
and responsive to the calibration and validation require-
ments. An additional benefit is that the SeaDAS system
is managed as part of the data processing system and in-
corporates all the refinements of each reprocessing in syn-
chrony with the reprocessing (i.e., updates of SeaDAS are
released with each reprocessing to ensure consistency).

3.2 Calibration and Validation

The calibration and validation of an ocean color satel-
lite includes spacecraft, atmospheric, sea surface, subsur-
face (or in situ), laboratory, and data analysis tasks, all
of which require pre- and postlaunch activities. The most
important goal of this effort is to produce water-leaving ra-
diances within an agreed upon uncertainty level and chlo-
rophyll a concentration range (hereafter referred to as the
satellite performance metric). The partitioning of the nec-
essary work plan into its functional parts can be accom-
plished several different ways. The approach adopted here
is based on the experience acquired during the execution
of the SeaWiFS mission and follows directly from Fig. 4.

For recent remote sensing missions, the satellite perfor-
mance metric requires field instruments with a calibration
and measurement capability in keeping with a 1% radiom-
etry requirement, so the quadrature sum of uncertainties
is to within the overall uncertainty budget. Because these
challenging in situ measurements will frequently be ac-
quired from a variety of field instruments over the mission
lifetime, a measurement assurance program is required.
This program consists of several activities:

An accurate prelaunch characterization and calibra-
tion of the spaceborne instrument;
Multiple vicarious calibration sites in clear waters
and atmospheres to provide time series of water-
leaving radiances for postlaunch vicarious calibra-
tion (which hopefully includes international part-
nerships to expand the global coverage, especially
into the Southern Hemisphere);
Clearly defined protocols with performance metrics
for established data collection methodologies;
Direct comparison to the appropriate national stan-
dards laboratory (NIST in most cases) to verify un-
certainty budgets;
Managing the development and evaluation of instru-
mentation to ensure measurement uncertainties are
quantified and minimized; and
Temporal monitoring, quality assurance, and data
analysis procedures for tracking the postlaunch per-
formance of the satellite sensor and the validity of
the derived products.

The net culmination of many of these activities is the de-
ployment of the instruments and methodologies on spon-
sored and interdisciplinary field campaigns. In this con-
text, “sponsored” refers to joint-agency expeditions (e.g.,
NACP or SOCP) and “interdisciplinary” stresses the new
paradigm for calibration and validation wherein optical,
biological, and chemical expertise are deployed with equal
stature (the original paradigm emphasized primarily opti-
cal measurements). Under this plan, the Calibration and
Validation Activity will help coordinate the needed field
campaigns, publicize and negotiate ship time opportunities
as well as atmospheric and aerosol characterization exper-
iments, and facilitate the sampling needs of new science
topics.

Although sponsored cruises will be part of research
announcements (usually with broad science objectives),
separate campaigns with focused calibration and valida-
tion objectives—but with competed participation—will be
needed. These specific experiments will be organized to
collect the optical, biogeochemical, and atmospheric data
required to address the underlying question or hypothesis
while properly characterizing the environmental conditions
of the experimental site. The point here is to establish
the tenets of the inquiry, choose the experimental location,
provide the sampling platform (a ship, offshore structure,
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airplane, etc.), and then select the participating scientists
from a competed announcement.

It is natural to think of many field campaigns in terms
of ship transects, but time series will be one of the most
important data collection opportunities. The advantage of
a time series is it provides a proven pathway for quantifying
the quality of the data being archived, but only if it extends
over a significant amount of time (in terms of the time
scale of the underlying processes). Indeed, for climate-
quality data, time spans on the order of 10 years or more
are rather easily imagined. Lengthy field work is usually
very expensive, so community support and accountability
will be essential for such activities (Sect. 4.1).

Coastal ocean experiments will be designed to eval-
uate and refine instruments and protocols used to sam-
ple and analyze optical and biogeochemical measurements,
particularly those involving issues unique to the coastal
zone (plumes, shallow water, vertical complexity, turbidity,
etc.). Major field campaigns will be organized or synchro-
nized with other institutional partners and government
agencies (when possible) as new programmatic elements
are implemented by the OBB Program (e.g., vicarious cal-
ibration sites and the SOCP campaign). The management
of the vicarious calibration sites will involve coordinating
ship time for routine maintenance (instrument calibration
and exchange, etc.) as well as ensuring that IOP and bio-
geochemical validation data are collected and processed
according to the established protocols.

Calibration and validation activities will be aligned to
meet the requirements of new science topics as they are in-
troduced: oceanic carbon abundance, coastal carbon abun-
dance, oceanic primary productivity, and physiology and
functional types. Coordination of the field campaigns and
protocol evaluation experiments associated with the new
science topics will be pursued before the topic is intro-
duced to ensure a mature capability is available when it is
needed most. Protocol issues that need to be resolved in-
clude a) choosing a method† and protocol that is the most
appropriate for quantifying gross or net primary produc-
tivity, and b) developing a carbon reference material for
use when measuring particulate organic carbon (POC). A
possible solution for the latter might be modeled after what
is being done to verify measurements of dissolved organic
carbon (DOC). Over the past several years, the scientific
community has relied on a consensus reference material
(deep water from the Sargasso Sea) distributed by the Uni-
versity of Miami (Department of Marine and Atmospheric
Chemistry). Protocols for current and new optical instru-
mentation will be required to provide a rigorous measure
of quality and consistency for the in situ database (e.g.,
scattering sensors, fluorometers, etc.).

† Candidate methods include 14C or 13C incubations, enriched
or natural abundance oxygen isotopes, plus classic light- and
dark-bottle incubations.

As the ocean color community continues development
of algorithms for IOP satellite products—particle and col-
ored dissolved organic matter (CDOM) absorption or par-
ticle backscatter, for example—the quality of the valida-
tion data becomes more critical. This is particularly im-
portant when the IOP data are used to derive biogeochem-
ical products (e.g., deriving the POC from beam attenu-
ation). Protocols generated from workshops sponsored by
NASA in the late 1990s for particle and CDOM absorp-
tion (Mitchell et al. 2000 and 2003) should be updated
to promote consistency in protocols and data processing,
for analysis of samples collected in coastal waters, and to
take into account advances in instrumentation (e.g., liquid
capillary waveguide absorption instruments). Commercial
vendors continue to develop new in-water IOP instruments
(absorption, attenuation and scattering sensors, as well as
fluorometers). Measurements from the new instruments
should be compared with the previous instruments and
with discrete bench-top measurements. This will require
IOP instrument and analysis round robins.

3.3 Competed Elements

An integral part of the plan is to use the peer-reviewed
process to fill the majority of the connecting-core elements;
a small number of these elements will be filled using con-
tracts where appropriate. In keeping with the duality of
responsibility in connecting-core elements (internal and ex-
ternal scientific participation), if budget levels do not per-
mit external participation for all of these positions, some of
them can be filled by internal (core) scientists (if deemed
appropriate by the OBB Program Manager) to ensure a
minimum level of representation.

The competed (and contracted) activities encompass a
broad range of scientific topics and tasks: a) atmospheric
and aerosol characterizations, including improvements and
new approaches for atmospheric correction algorithms; b)
improved or new data products (global and regional algo-
rithms for AOPs, IOPs, biogeochemical constituents and
processes, etc.); c) characterization of new satellite sensors
(VIIRS and future sensors); d) sponsored and interdisci-
plinary field campaigns (NACP, SOCP, vicarious calibra-
tion sites, etc.); and e) fundamental scientific research con-
sistent with the Carbon Cycle and Ecosystems Roadmap
and relevant to calibration and validation. Additional ar-
eas of endeavor in keeping with NASA programmatic ob-
jectives will be added when necessary.

Improving atmospheric correction algorithms will re-
quire advances in modeling, as well as field activities to
better characterize the atmosphere and aerosols. Current
efforts include utilizing the 1.24 and 1.64µm bands on
MODIS and incorporating new data streams from satel-
lite sensors (e.g., CALIPSO) and surface instruments (Sea-
PRISM). Development of regional algorithms for current
or new ocean color data products will be needed to meet
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NASA objectives in coastal and deep-ocean waters. Ad-
vances in the next generation of ocean color satellite sen-
sors, such as hyperspectral capability and bands in the near
ultraviolet (UV), will necessitate calibration and validation
field campaigns, as well as the development of new algo-
rithms and models. Contracts with certain laboratories
to conduct biogeochemical analyses (e.g., HPLC pigments,
POC, DOC, etc.) may be used to maintain a consistent
uncertainty level for the in situ measurements (as is being
done presently for HPLC pigments).

A recolored version of Fig. 4, wherein the competed
(green) and shared (yellow) connecting-core elements are
explicity denoted, is presented in Fig. 5. The latter in-
cludes competed, contracted, and internal contributions,
the mixture of which is determined largely by the topic
type. For example, the calibration and validation compo-
nent is expected to be involved in the management of the
vicarious calibration site(s), which means it will also be in-
volved in the optical properties element (at least the AOP
portion), as well as the standards and traceability element.
Almost all of the satellite data processing connecting-core
elements are shared responsibility elements, because there
has to be an internal competence to interact with the com-
munity contributions in these elements.

Calibration and Validation Team members will a) es-
tablish and review calibration and validation requirements
for the vicarious calibration sites, field campaigns, and new
science topics; b) plan field experiments to address perti-
nent calibration and validation issues (e.g., AOP, IOP, and
biogeochemical data collection in Case-2 waters); c) main-
tain up-to-date protocols for their respective elements; d)
assist with coordinating instrument and analysis round
robins; e) review compliance of core, competed, and con-
tracted activities with established Protocols; f) enforce ac-
countability and transparency for the wider scientific com-
munity; and g) provide recommendations to the NASA
program manager regarding calibration and validation ac-
tivities, including field campaigns and new science top-
ics. The Team will meet (physically or via conference call)
quarterly or as needed to satisfy its obligations.

4. Issues and Discussion
The development of the plan presented here focused on

the lessons learned from ocean color missions already suc-
cessfully planned and launched. At first glance, this might
appear to be a rather myopic perspective, but the future
for ocean color—in terms of satellite missions—is currently
very similar to the past. The satellites approved for launch
are all fixed-wavelength sensors with very similar spec-
tral, orbital, and performance specifications to what has
already been flown. At some point, however, this will not
be true, and the types of scientific investigations and meth-
ods needed to satisfy the Advanced Science Plan will very
likely require different satellite designs, which, in turn, will
require alternative field studies and instrumentation.

Properly forecasting what is needed for a long-term
plan automatically requires choices between competing vi-
sions. Although the authors of this plan have done their
best to make sensible choices—at least in terms of the here
and now, plus the lessons learned from prior missions—a
priori there is no way to know if these choices will with-
stand the test of time without initiating the entire process.
Nonetheless, some safeguards can be put into place, which
is to say an accountability procedure can be defined, and
some of the most likely issues associated with the perspec-
tive adopted here can be discussed.

4.1 Accountability
One aspect of past missions that changed from launch

to launch was how the scientists involved were held ac-
countable for successfully completing their various tasks.
The plan described here will be one of the substantial as-
pects of the OBB Program, so accountability is a required
component. The plan is based on uncompeted (core) as
well as competed and contracted (connecting-core) tasks,
and the procedures for fulfilling the latter provide a certain
amount of built-in accountability (i.e., peer review), but
implementing the former basically does not. The lessons
learned from prior missions—especially MODIS—establish
the necessity of an independent core group to provide ob-
jective performance evaluations of calibration and valida-
tion activities. One of the best mechanisms for maintain-
ing objectivity is to have annual reviews of the science and
deliverables involved.

The first level of accountability resides with the OBB
Program Manager who will be in charge of the overall ac-
tivity. A second level of accountability is provided by two
upper-level oversight opportunities: a) the Calibration and
Validation Team, and b) an annual external review of the
entire enterprise. The annual review will consist of tele-
conference reviews of the (contracted) connecting-core el-
ements and a public review of the core elements with the
broader ocean color community invited. The two types
of reviews are envisioned to save on travel and logistics
while maintaining an effective review capability. If there
are important issues or results within the connecting-core
tasks that need public input, separate presentations will
be scheduled during the next review opportunity.

The annual review of connecting-core tasks will be over-
seen by the Calibration and Validation Team, whereas the
core tasks will be reviewed by an Evaluation Board with
participation from the public audience. The Evaluation
Board Chair will be the OBB Program Manager who will
select whatever representation is deemed appropriate (the
composition of the board will most likely change over time
in concert with the evolution in the types of science topics
and technical challenges). Recommended revisions from
the annual reviews will be evaluated by the OBB Program
Manager, and any corrective measures will be implemented
by the appropriate Calibration and Validation Chair or
Satellite Data Processing Chair.
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Fig. 5. The Fig. 4 organizational framework recolored to emphasize competed (green) and shared (yellow)
elements. The latter includes competed, contracted, and internal contributions. The core elements are shown
in the original blue and red color scheme.
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To ensure transparency and effective communications
with the community, core and connecting-core scientists
will provide annual reports of their activities to the Cali-
bration and Validation Team, which will be published as
a NASA Technical Memorandum. In addition, review pre-
sentations will be made available through an appropriate
Web site, and summaries of the comments and recommen-
dations from the Evaluation Board, as well as the agreed
upon corrective measures (if any), will also be posted.

A third level of accountability will be applied at the
lower level of the individual elements and will involve two
strategems: a) for elements with shared responsibilities
between internal core functions and external connecting-
core activities, the scientists involved will review and cri-
tique the work from their companion representatives; and
b) the tasks associated with each element will be executed
as part of one or more science objectives, which have been
approved by the wider community. The point of the latter
is to make sure all elements have a scientific context. It
will be the responsibility of the principal scientist in each
element to establish the scientific goal(s) of the element,
and to present the scientific accomplishments of the ele-
ment at the annual review. For data collection activities,
in particular, the science objectives are seen as an essential
QA opportunity to ensure all of the data are of the highest
quality possible. This means the scientists must have sci-
entific goals that require a continuing assessment of data
quality (and not a reliance on a centralized data center to
detect data quality or reporting issues).

Lastly, there is a community-wide responsibility in this
approach, as well, because the entire enterprise is only vi-
able if the community participates and supports its evolu-
tion. In particular, the community is responsible for being
directly active in many elements (to name a few):

• Participating as a member of the Calibration and
Validation Team;

• Refining and approving the Protocols and perfor-
mance metrics;

• Defining new algorithms and confirming the valida-
tion procedures to be used;

• Collecting field data for sponsored (and interdisci-
plinary) field campaigns, atmospheric and aerosol
characterizations, as well as vicarious calibration
sites, and submitting all these data to SeaBASS for
public use;

• Enhancing the capabilities of SeaDAS to keep pace
with new requirements and science topics;

• Providing expertise in the proper measurement of
AOPs, IOPs, and biogeochemical (particulate and
dissolved) constituents and processes;

• Improving the capabilities of the atmospheric cor-
rection algorithm;

• Taking part in instrument and data analysis round
robins; and

• Ensuring the widest—domestic and international—
participation of ocean color scientists.

The last item deserves additional consideration, because
research is a global enterprise, and a significant part of
the problem set and solutions are directly attributable
to international scientists, institutes, and programs (e.g.,
AERONET, SeaPRISM, and BOUSSOLE are significant
international accomplishments). A noted accomplishment
of the SIMBIOS project was its success in uniting the inter-
national community and gaining their support in pursuing
ocean color objectives.

4.2 Above- versus In-Water Radiometry
Although the capabilities of the above-water approach

for determining water-leaving radiances have been shown
to be equivalently capable as traditional in-water methods
(Hooker et al. 2004 and Zibordi et al. 2004), disagreement
as to the applicability of above-water methods to calibra-
tion and validation exercises persists†. At one level, this is
an odd situation, because the spaceborne instrument is an
above-water sensor—so above-water radiometry is clearly
a tractable problem—but on another level, it is rather an-
ticipated, because it takes time for scientific cultures to
absorb new methodologies and change the way the scien-
tific process is executed.

The encouraging above-water vicarious calibration re-
sults presented for the SeaPRISM prototype (Sect. 2.7) are
simply an affirmation that this methodology is available
for exploitation. In addition to providing an off-the-shelf
alternative to an in-water technique, it is important to re-
member the above-water approach a) does not suffer any
significant bio-fouling problems, b) does not require any
self-shading corrections (although platform perturbations
must be properly minimized), and c) does not have any-
where near the vulnerability of an in-water mooring (from
severe weather, pleasure craft, or commercial fisherman).

4.3 Hyperspectral Radiometry
There are no hyperspectral satellites on orbit or waiting

to be launched (VIIRS, for example, is a fixed wavelength
sensor). Nonetheless, at least two potential ocean color
mission concept instruments are being designed with some
hyperspectral and near-ultraviolet band capability. A fu-
ture ocean color satellite with hyperspectral capability may
improve the characterization of oceanic constituents, but in
the interim, the good vicarious calibration results achieved
with SeaPRISM and BOUSSOLE—which are both based
on commercially available, fixed-wavelength radiometers—
suggest low-cost alternatives to vicarious calibration are

† In terms of the data submitted to SeaBASS, for example,
the majority of the radiometric data are from in-water profil-
ers, although the percentage contribution from above-water
instrument systems is steadily increasing (currently about

45%).
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accessible. Potential applications for hyperspectral sen-
sors include improving Chl a algorithms in certain regions
(Chang et al. 2004), resolving bottom effects on water-
leaving radiances (Chang et al. 2004), detecting harmful
algal blooms and accessory pigments that could be used
to determine phytoplankton taxonomy (Lee and Carder
2004), and discriminating the multiple constituents that
contribute to absorption and scattering properties of the
ocean.

The present designs for both the Coastal Ocean Car-
bon Observations and Applications (COCOA) and Ocean
Carbon, Ecosystem, and Near-Shore (OCEaNS) mission
concepts incorporate bands in the UV and hyperspectral
capability. Regardless of what actually materializes from
these plans, it seems appropriate to begin the process of
agreeing on revisions to the field sampling and data anal-
ysis protocols in anticipation of the initial work that will
be needed to understand how best to support a hyper-
spectral mission. In addition, there is the need to agree
on what constitutes “hyperspectral” sampling, because for
many problems, a great deal of progress can be made by
simply adding greater spectral diversity (i.e., many more
channels) to existing radiometer designs (for example, 13-
or 19-channel radiometers can be built in the same form
factor used to produce 7-channel instruments).

4.4 Ultraviolet Wavelengths
Improvements in atmospheric correction algorithms are

essential for obtaining accurate water-leaving radiances.
For clear waters, the ocean is optically black in the NIR,
so these bands (765 and 865 nm for SeaWiFS) are used to
estimate aerosol radiance levels and to select the most ap-
propriate aerosol optical model in order to extrapolate the
NIR aerosol correction to the visible bands. This black-
pixel assumption for the NIR bands is not valid for pro-
ductive or turbid coastal waters because of backscattering
by particles. Current atmospheric correction models also
tend to overcorrect for aerosols (Siegel et al. 2000, Bailey
et al. 2003, and McClain et al. 2004).

In many coastal waters, absorbing aerosols and high
in-water particle loads invalidate the black-ocean assump-
tion for the NIR bands and complicate standard atmos-
pheric correction algorithms. Negative LW (λ) values for
the 412 nm band (and at times for the 443 nm band) on
SeaWiFS and MODIS occur frequently in coastal waters,
especially for nearshore waters and estuaries. Atmospheric
correction difficulties caused by absorbing aerosols extend
far beyond coastal waters. For example, Saharan dust par-
ticles and biomass burning aerosols are transported across
the Atlantic Ocean from Africa to the Caribbean.

The addition of UV bands can be used to flag and im-
prove atmospheric correction algorithms in the presence
of absorbing aerosols. The combination of UV and longer
NIR bands (greater than 1µm) may significantly improve
the current black-pixel assumption for Case-2 waters. Cur-
rent Chl a algorithms do not perform well in certain coastal

waters, because of atmospheric correction issues and the
high concentrations of in-water constituents (detritus, sus-
pended minerals, phytoplankton, and CDOM), which have
overlapping absorbance spectra at blue wavelengths.

Wavelengths in the UV part of the spectrum might be
exploited to distinguish the absorption signals of CDOM,
Chl a, detritus, and minerals (due to high UV absorbance
by CDOM relative to the other components), yielding new
algorithms for coastal waters. Furthermore, UV bands
may promote the detection of harmful algal blooms such as
red tides, because they produce UV absorbing compounds
called mycosporine-like amino acids (Laurion et al. 2003).
A mitigating factor is going to be whether or not the light
instruments involved can be adequately calibrated in the
UV domain. Most commercial sources of instrument cali-
bration have a suitable capability in the visible part of the
spectrum, but the capabilities in the UV portion remain
largely unquantified.

4.5 Primary Productivity
An important ecological property derived from oceanic

remote sensing data is net primary production (NPP). This
measurement is important, because it is a general indicator
of the current health, and a monitor of future change, of an
aquatic ecosystem. NPP can be defined as the amount of
daily photosynthetically fixed carbon available to the first
heterotrophic level (Lindeman 1942) or as gross photosyn-
thesis minus diel respiration by the photosynthesizing or-
ganism (for the oceans, this is largely phytoplankton). Un-
fortunately, NPP cannot be directly measured from space,
but it can be estimated from information on incident pho-
tosynthetically available radiation (PAR), phytoplankton
biomass and its vertical distribution, mixed layer light lev-
els, and the distribution of growth-limiting factors (e.g.,
micro- and macronutrients). Reducing uncertainties in
NPP estimates requires validation of these required input
variables, in addition to direct comparisons between mea-
sured and modeled NPP values for the water column.

Chlorophyll, or total pigment concentration, is an es-
sential part of any NPP model. Uncertainties in remote
sensing chlorophyll (pigment) products propagate through
to NPP estimates and must be both minimized and well
characterized. Presently, a primary source of uncertainty
in chlorophyll (pigment) products derives from the inaccu-
rate separation of pigment and CDOM absorption (Siegel
et al. 2005). Approaches for addressing this issue and as-
sociated measurement requirements are discussed above in
Sect. 4.4. In coastal or other optically complex waters, un-
certainties in chlorophyll (pigment) retrievals can be sig-
nificant and lead to large uncertainties in NPP estimates
and carbon fluxes. In addition to using advanced products
derived from spectral-matching algorithms (as opposed to
band ratios), improved assessments of phytoplankton pig-
ment absorption may be achieved through remote sensing
measurements of Chl a fluorescence coupled with water-
leaving radiance measurements in the long-wave ultraviolet
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region (Huot et al. 2007). This approach requires an accu-
rate assessment of incident PAR, fluorescence line heights,
and fluorescence quantum yields. The latter two demand
new and expanded field measurements, which will have to
be properly validated and characterized.

Surface Chl a concentration is the traditional metric
for phytoplankton biomass in NPP models. Chlorophyll
(pigment) concentration, however, is not only a function
of phytoplankton abundance, but is also strongly influ-
enced by growth conditions within the mixed layer. This
physiological variability is at the heart of major uncer-
tainties in NPP products and remains a challenge to con-
strain. Historical approaches to this issue have involved
the parameterization of physiological NPP model variables
using relationships with specific physical properties—for
example, temperature and incident PAR (Antoine et al.
1996, Behrenfeld and Falkowski 1997, and Behrenfeld et
al. 2002)—or climatological descriptions of ecophysiologi-
cal provinces derived from carbon fixation measurements
using 14C methods (Longhurst et al. 1995). These ap-
proaches, however, are highly empirical and considerable
effort (including field and laboratory research) is needed to
transition them to more mechanistic descriptions. If the
transition can be made and applied to satellite data, then
two important inquires can be addressed: a) traditional
behaviors in photosynthetic assimilation efficiencies, that
is, carbon fixed per unit pigment biomass or absorption;
and b) the properties whose mechanistic underpinnings are
not yet fully understood, for example, covariations in light-
limited and light-saturated pigment-normalized photosy-
thetic rates (Behrenfeld et al. 2004).

A different approach to ocean productivity modeling
was recently proposed based on assessing phytoplankton
carbon biomass using remote sensing particulate backscat-
tering coefficients (bbp) from spectral-matching algorithms
(Behrenfeld et al. 2005 and Westberry et al. 2007). The un-
derlying concept of this approach is that bbp covaries with
particle abundance and, because of the relatively conserved
nature of the particle size spectrum in natural waters,
phytoplankton carbon. The advantage of the approach
is that covariations in chlorophyll and carbon biomass re-
flect shifts in phytoplankton abundance, while their inde-
pendent behavior tracks spatial and temporal variations in
physiological status.

With this carbon-based approach, satellite observations
provide information on both phytoplankton abundance and
physiology. To derive NPP in this manner, variability
in the physiological term—the carbon-to-chlorophyll ra-
tio (C:Chl)—must be partitioned into a component at-
tributable to photoacclimation (i.e., adjustments in C:Chl
caused by changing light conditions) and a component as-
cribed to nutrient stress. The former requires an accu-
rate description of incident PAR, mixed layer depths, and
spectral attenuation coefficients, plus an improved under-
standing of community photoacclimation strategies and re-
lationships between C:Chl growth rates. The carbon-based

approach will also benefit from the inclusion of new rela-
tionships accounting for light absorption by the full com-
plement of photosynthetically-active pigments.

4.6 The Advanced Science Plan
The designated mission themes from the Advanced Sci-

ence Plan, along with the corresponding high-priority re-
search questions (Sect. 1), highlighted the science, tech-
nology, and mission concepts that the calibration and val-
idation activity must help enable (Fig. 1). The associated
research questions result in the identification of five mis-
sion and sensor scenarios in the following priority:

An advanced oceanic radiometer (1 km spatial res-
olution) in low Earth orbit (LEO) to be enhanced
with measurements of aerosol height and properties
on a subsequent mission,
A geostationary radiometer capable of surveying
coastal regions at an improved spatial resolution
(250 m or less) several times a day,
A LEO high-spatial resolution (e.g., approximately
25 m) radiometer for estuarine and nearshore stud-
ies at even higher resolution,
A variable fluorescence lidar, and
A capability to estimate global mixed layer depths.

The last scenario may not be a direct satellite observation,
but could be a model product generated with the assimi-
lation of global satellite observations of SST, wind speeds,
downwelling irradiation, etc.

To support the mission themes and assist in answer-
ing the research questions, the calibration and validation
activity will contribute the following to the ensuing scien-
tific investigations: a) provide continuous and consistent
high-quality satellite-derived radiometric and biogeochem-
ical data products; b) establish protocols—including levels
of uncertainties and performance metrics—consistent with
the agreed-upon requirements for in situ and laboratory
measurements; c) engage the broader scientific community
to participate in calibration and validation activities (field
programs, round robins, workshops, etc.); d) provide AOP,
IOP, and biogeochemical observations satisfying the qual-
ity requirements for calibration and validation activities; e)
enable the development of new hardware and software, as
well as its subsequent evaluation; and f) evaluate calibra-
tion and validation requirements for new campaigns (e.g.,
NACP, SOCP, etc.), missions (e.g., hyperspectral and UV
radiometry capabilities), and measurements (e.g., physiol-
ogy and functional types).

The implementation timeline for the satellite missions
required to support the Advanced Science Plan involves
three temporal horizons. The immediate (next 1–5 y) time
frame will rely on current (SeaWiFS and MODIS) and op-
erational (VIIRS) ocean color missions, which will be pro-
viding water-leaving radiances at the standard limited set
of wavebands to support the continuation of the historical
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chlorophyll record. None of these sensors satisfy the obser-
vational requirements to answer the four science questions
posed above, and the recommendation is to construct and
launch a hyperspectral radiometer with global imaging ca-
pabilities within this time period, or as soon as technolog-
ically possible. The expectation for the near-term (5–10 y)
is the exploitation of the aforementioned advanced hyper-
spectral imager in conjunction with VIIRS and heritage
(climatic) data. Towards the end of this period, the launch
of a second-generation hyperspectral imager (with a scan-
ning polarimeter and aerosol lidar) is anticipated, which
would build upon the successes of the first hyperspectral
sensor. The long-term (10–25 y) assessment assumes an
advanced hyperspectral imager will have been flown suc-
cessfully for at least 10 y, after which, the technology would
be ready for transition to an operational phase (to replace
the prior generation of fixed-wavelength instruments).

In terms of vicarious calibration, the schedule and re-
quirements for the Advanced Science Plan do not conflict
with what is being done right now. In fact, the highest-
priority mission—the hyperspectral imager—builds on Sea-
WiFS and MODIS achievements. If changes are made to
how vicarious calibration data are collected, the ability to
support a hyperspectral mission with the selected alterna-
tive will have to be assessed. Because ocean color mea-
surements are not fully independent, from a spectral point
of view, a reduced dimensional (spectral) representation
might be viable if it provides significant resource savings
or reduced uncertainties. The future missions will unequiv-
ocally require new work, but this does not have to occur
immediately: the new calibration and validation activities
can be phased in with the execution of the corresponding
science plan components.

Product validation will continue in much the same way
as it has in the past, i.e., PI-supported research with inde-
pendent field observations for comparison. SeaBASS will
be continued and expanded to support this work. It is
expected, however, that the suite of products will grow
substantially from the current set of archive products, and
this will require a more coordinated effort to best uti-
lize the available ship time and to ensure observations are
collected over the broadest possible range of bio-optical
provinces. One of the recurring limitations of the past
programs (SeaWiFS, MODIS, and SIMBIOS) was the in-
ability to get complete data sets for algorithm development
(e.g., AOPs, IOPs, phytoplankton pigments, CDOM, etc.)
that were collected contemporaneously. As a result, uncer-
tainties remain in terms of algorithm performance (e.g.,
chlorophyll a). In addition, the Advanced Science Plan
outlines objectives, such as hazards and habitats, that have
not been a focus in the past. This will require a new set
of data product specifications, measurement requirements
and strategies, protocols, and algorithms. Similarly, de-
pending on the nature of the fluorescence lidar and its de-
rived products, new strategies for validation sampling and
measurements will probably be needed.

5. Strategic Summary
The primary objective of this planning document is to

provide the organizational framework for addressing the
long-term need to calibrate and validate oceanic biological
and biogeochemical satellite data. The philosophy adopted
here is to accept this as a practical problem that can be
addressed with pragmatic solutions based primarily on the
experience gained from prior satellite missions. A hor-
izontal organizational scheme is anticipated wherein the
overall leadership comes from the OBB Program Manager
and a Calibration and Validation Team. The entire en-
terprise is split into two components of equal stature: a)
calibration and validation, and b) satellite data processing.
The respective success of these primary functions depend
primarily (but not exclusively) on the radiometric accu-
racy of the on-orbit and in situ measurements, as well as
the availability of the near-real time and archived (repro-
cessed) product suite.

The desire to create a level playing field extends into
the disciplines required to make calibration and valida-
tion activities successful. In the planning for SeaWiFS and
MODIS, the calibration and validation paradigm (Hooker
and McClain 2000) emphasized the optical measurements
with the biological and biogeochemical contributions rele-
gated to secondary or tertiary importance (with the excep-
tion of chlorophyll a). Although such a philosophy might
have been scientifically justified by the emphasis on the
open ocean for those missions, the acknowledged future
of ocean color includes a much wider array of significantly
more complex problems both in the open and coastal ocean
(Sect. 4.6). In fact, for many of the anticipated research ar-
eas significant contributions are expected from the model-
ing community, which was only represented in the original
paradigm as part of the atmospheric correction algorithm.
Consequently, the approach here is to ensure all of the
needed disciplines are included at the same priority level
and with no preconceived notions of resource allocations.

All of the plan’s elements are seen to be interdependent,
that is, they connect together like puzzle pieces, and when
they are properly joined, a comprehensive capability for
the entire activity emerges. For example, the calibration
and validation paradigm is completely integrated with the
satellite data processing capability. The full extent of the
resulting competency depends very much on the resources
available, but a much smaller internal core functionality
provides enough of the total effort that significant progress
can be made even during reduced budget cycles.

The scalability of the plan—that is, the scope of in-
dividual topics, the range and diversity of research ob-
jectives, and the number of investigators involved—is pri-
marily accomplished through external connecting-core ele-
ments. These elements can be a combination of contractual
agreements and peer-reviewed competitions, which are ex-
plicitly tied to the Carbon Cycle and Ecosystems Focus
Area. The internal core scientists are expected to have
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a breadth of skills and knowledge that extends through-
out the connecting-core elements to ensure a strong union
between the scientific community and the plan’s principal
elements, but the size of the group is not expected to ex-
pand or decrease appreciably over time (unless unforseen
significant changes in the broader program occur).

The detailed elements of the activity are based on the
basic tasks of the two main components plus the current
objectives of the OBB Program. The core elements for
the calibration and validation component include a) pub-
lish protocols and performance metrics to ensure all data
are to within community-approved specifications; b) verify
uncertainty budgets and use the results to update a total
uncertainty budget; c) manage the development and evalu-
ation of instrumentation needed to satisfy the present and
scheduled research goals of the overall activity; and d) co-
ordinate international partnerships to provide the greatest
diversity of global data, skills, and ideas. The core ele-
ments for the satellite data processing component are e)
process and reprocess multisensor data; f) acquire, dis-
tribute, and archive data products; and g) implement new
data products. Both main components have shared respon-
sibilities for initializing and temporally monitoring satellite
calibration with the most accurate methods available.

Connecting-core investigations include (but are not re-
stricted to) atmospheric correction and characterization,
standards and traceability, instrument and analysis round
robins, field campaigns and vicarious calibration sites, in
situ database, bio-optical algorithm (and product) valida-
tion, satellite characterization and vicarious calibration,
and image processing software. An underlying objective
within these activities is to ensure access to the highest-
quality satellite and field data possible using sole-source
capabilities where appropriate, e.g., an in situ database
(SeaBASS), an image processing environment (SeaDAS),
a central laboratory for pigment analysis, and a (recom-
mended) capability for processing field data with a single
processor (first for AOP and then for IOP data).

Public access to the data collected and used in cali-
bration and validation activities is an important part of
the plan. The philosophy advocated here is to make all
data, including the calibration data (i.e., the satellite ra-
diance and relevant in situ measurements) available to the
community at large through the SeaBASS database, so
those requiring unique processing procedures can imple-
ment them. The collection of high-quality data is an ardu-
ous task, however, the scientists producing such data need
an appropriate amount of time to publish the scientific
accomplishments associated with the data. Consequently,
the entire community must agree and support a data policy
for the collection and sharing of field observations.

The plan also includes an accountability process (which
includes annual reviews evaluated by a team of experts and
open to the wider community), creation of a Calibration
and Validation Team (to help manage and oversee the ac-
tivity), and a discussion of issues associated with the plan’s

scientific focus. To ensure the latter has the broadest im-
pact and that the scientists involved have a vested interest
in the quality of the work being done, each element will
have a set of scientific objectives. The latter must be en-
dorsed by the wider community, and the work performed
will be evaluated during the annual review. Core scientists
are also expected to publish their achievements in technical
reports and the peer-reviewed literature. The publication
requirement is a distinguishing feature, because when re-
sults cannot get published or if no attempt is made to do
so, it means the scientific process has failed, and the com-
munity is left with more questions than answers, which is
not an acceptable outcome.

The OBB Program has traditionally focused on water-
leaving radiances and chlorophyll a concentrations in the
open ocean, as well as some experimental products (e.g.,
particulate inorganic carbon). The future product suite
will be broadened, very likely move towards semi-analytical
models (requiring IOPs plus other biogeochemical mea-
surements), and place more emphasis on coastal (optically-
complex) waters. This change in perspective will require
advances in all aspects of the calibration and validation
paradigm.

The challenges for satellite, field, and laboratory mea-
surements will come from a diversity of disciplines and con-
siderable preparation will be required to achieve success.
The carbon-based modeling approach provides a good ex-
ample of what is needed to improve a data product, in
this case NPP: improved products from spectral-matching
algorithms, advanced spaceborne sensors using consider-
ably greater spectral resolution and range, characterized
relationships between particulate backscattering and phy-
toplankton carbon and its sensitivity to shifts in particle
size distribution, and assessed relationships between the
spectral slope of particulate backscattering and the par-
ticle size distribution (Loisel et al. 2006). Improvements
will also be needed in characterizing mixed layer light con-
ditions (including the remote sensing of physiological mix-
ing depths), as well as relating nutrient-dependent changes
in carbon-to-chlorophyll ratios to growth rates and how
these relationships differ between different types of nutri-
ent stress (e.g., nitrogen limitation versus iron limitation).

The generation of consistent, high-quality data from
new—and most likely more sophisticated—spaceborne in-
struments, multiple ocean color satellites, or a mix of these
plus other types of satellite sensors, all require a diverse
suite of very focused and closely coordinated activities
ranging from the design and characterization of satellite
instruments to the collection of field and laboratory data
sets. There are many lessons learned from the SeaWiFS,
MODIS, and SIMBIOS experiences. One of the most im-
portant is simply the calibration and validation program
requires a core group working full time on coordinating the
activities and resolving the technical issues associated with
data quality.
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Although the internal core group of scientists are ex-
pected to participate in many aspects of calibration and
validation, the connecting-core researchers, the Calibration
and Validation Team, and the wider scientific community
are expected to help resolve a large diversity of problems
and provide a community-wide approval of the procedures,
priorities, and resources applied. Some of the most im-
portant issues are how best to a) satisfy the requirement
for vicarious calibration sites, b) properly address optical
complexity in coastal waters, c) develop bio-optical algo-
rithms, and d) select the remote sensing data products.
The SeaWiFS and MODIS experiences have demonstrated
the need for multiple vicarious calibration sites, but the
technology to be applied and the geographic distribution
have yet to be determined. All of these issues could be
resolved in parallel with the optical complexity issue if a
common—but unequivocally suitable—measurement tech-
nique is chosen for all these issues. If a common (or cen-
tralized) deployment platform and instrument suite can be
agreed upon, there is a chance for significant savings, both
in terms of cost and overall uncertainties.

Anticipating unknown problems is always difficult, but
building a flexible structure that can rapidly adapt to the
unexpected is one of the best ways to be prepared. The
aforementioned scalability of the plan proposed here is
part of the philosophy of building a flexible capability. A
real-world example of an unforeseen problem requiring a
flexible response might be the need for a high-latitude,
temporary vicarious calibration site for polarization stud-
ies. A low-cost, easily deployed capability—rather than a
fixed site with a mostly static infrastructure—would pro-
vide many solution scenarios for unexpected problems (as
long as the data are within the requisite performance re-
quirements).

One of the challenges with an approach based on multi-
ple vicarious calibration sites, whether they are temporary
or not, is properly reconciling the differences in the satellite
gains derived from each site. Assuming the in situ mea-
surement capability at all sites are equally competent, the
environmental conditions (e.g., aerosols, wind speed, sun
glint contamination, etc.) will vary and produce a vari-
ance in the satellite gains. Quality control procedures will
have to be developed (similar to those already being used,
but expanded to accommodate the larger range in the vari-
ables) to ensure only the data from the best environmental
conditions are used.

An excellent example of a centralized approach using
multiple sites has already been demonstrated with the in-
creasingly diverse deployment of SeaPRISM units. This
above-water radiometry capability has matured sufficiently
to satisfy the accuracy requirements for product validation
while also providing excellent measurements in optically
complex waters throughout the world ocean with almost
negligible instrument fouling (Zibordi et al. 2006). Other
advantages of this approach are it is based on commer-
cial instrumentation, and the infrastructure to calibrate

the sensors, deploy the instruments (especially in coastal
sites), and process the data already exists (AERONET).

A compelling inquiry, therefore, is determining what
enhancements (e.g., sensor characterizations) are needed
to certify a commercial device like SeaPRISM is accept-
able for vicarious calibration exercises. A significant ad-
vantage of a network approach over a single site is how
quickly the observations for a reliable gain factor analy-
sis can be accrued. It took about three years of MOBY
data, for example, to obtain the necessary 40 data points
(Franz et al. 2007). Regardless of what solution is pursued,
COTS hardware should be considered, because it provides
a lower-cost and more flexible alternative to one-of-a-kind
and hard-to-replicate instrumentation. The BOUSSOLE
buoy, for example, is providing very good vicarious calibra-
tion data using low-cost and easily replicated radiometers.

Perhaps most importantly, both SeaPRISM and BOUS-
SOLE achieved a high level of success without using hy-
perspectral sensors. This shows the most difficult aspect
of the vicarious calibration problem is most likely the (not-
so-simple) requirement of making high quality observations
in the harsh marine environment—that is, measurements
with a documented uncertainty in keeping with established
performance metrics—rather than puzzling out the intrica-
cies of spectral response functions in spaceborne and in situ
radiometers. This discussion of more practical alternatives
is not meant to minimize the significance of understand-
ing the spectral characteristics of the instruments involved;
it is instead a candid affirmation that the fight is ulti-
mately in the field and well beyond the nonetheless impor-
tant work done in the laboratory. As the spectral diversity
of remote sensing spreads into the UV and NIR or across
many more channels, the ensuing complexity might require
an alternative point of view, but for the fixed-wavelength
satellites currently in operation or planned for launch (e.g.,
VIIRS), a rather basic and low-cost approach to vicarious
calibration appears tenable and worth investigating.

Much has been learned since the early 1990s, and the
plan presented here takes advantage of this knowledge to
propel the entire calibration and validation enterprise into
new areas of endeavor.

This document is based on providing a pragmatic solu-
tion to a practical problem, with the pragmatism coming
from the lessons learned during the execution of histori-
cal and current (U.S.) ocean color satellite missions. It
is worth noting in conclusion that an alternative—much
more distributed—approach for calibrating and validating
satellite-based ocean biology and biogeochemical measure-
ments was tried during the EOS era, but it failed to deliver
in many significant aspects of the overall enterprise. Con-
sequently, the EOS approach is being revisited, which may
lead to its replacement with the collocated architecture es-
poused in this plan—and the tightly integrated approach
has already demonstrated a capability of delivering at the
required level of accuracy and timeliness.
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Glossary

AAOT Acqua Alta Oceanographic Tower
AERONET Aerosol Robotic Network

AMT Atlantic Meridional Transect
AOPs Apparent Optical Properties

BOUSSOLE Bouée pour l’acquisition de Séries Optiques à
Long Terme (buoy for the acquisition of a long-
term optical series).

CALIPSO Cloud-Aerosol Lidar and Infrared Pathfinder
Satellite Observations

CDOM Colored Dissolved Organic Matter
CDR Climate Data Record
Chl a Chlorophyll a

CHORS Center for Hydro-Optics and Remote Sensing
CIMEL Not an acronym, but the name of a sun pho-

tometer manufacturer.
COCOA Coastal Ocean Carbon Observations and Ap-

plications
COTS Commercial Off-the-Shelf
CZCS Coastal Zone Color Scanner

DARR Data Analysis Round-Robin
DARR-94 The first DARR activity (1994).
DARR-00 The second DARR activity (2000).

DOC Dissolved Organic Carbon

EOS Earth Observing System

GOCECP Global Ocean Carbon, Ecosystems, and Coast-
al Processes

HPL Horn Point Laboratory
HPLC High Performance Liquid Chromatography

IOPs Inherent Optical Properties
IPA Intergovernmental Personnel Act

JGOFS Joint Global Ocean Flux Study
JRC Joint Research Centre

KOMPSAT Korea Multi-Purpose Satellite

LEO Low Earth Orbit
LOQ Limit of Quantitation
LOV Laboratoire d’Océanographie de Villefranche

(Oceanographic Laboratory of Villefranche)

MCST MODIS Characterization Support Team
MERIS Medium Resolution Imaging Spectrometer
MOBY Marine Optical Buoy
MODIS Moderate Resolution Imaging Spectroradiome-

ter
MODIS-A MODIS on the Aqua spacecraft.
MODIS-T MODIS on the Terra spacecraft.

MOS Modular Optoelectronic Scanner
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NACP North Atlantic Carbon Program
NASA National Aeronautics and Space Administra-

tion
NET NIMBUS-7 Experiment Team

NIMBUS Not an acronym, but a series of NASA experi-
mental weather satellites containing a wide va-
riety of atmosphere, ice, and ocean sensors.

NIR Near-Infrared
NIST National Institute of Standards and Technol-

ogy
NPOESS National Polar Orbiting Environmental Satel-

lite System
NPP Net Primary Production

OBB Ocean Biology and Biogeochemistry
OCEaNS Ocean Carbon, Ecosystem, and Near-Shore

OCTS Ocean Color Temperature Scanner
OSC Orbital Sciences Corporation

PAR Photosynthetically Available Radiation
Perid Peridinin
PFTs Physiology and Functional Types

PI Principal Investigator
POC Particulate Organic Carbon

POLDER Polarization Detecting Environmental Radi-
ometer

PPIG Primary Pigment

QA Quality Assurance

RPD Relative Percent Difference
RVS Response Versus Scan

SeaBASS SeaWiFS Bio-Optical Archive and Storage Sys-
tem

SeaDAS SeaWiFS Data Analysis System
SeaHARRE SeaWiFS HPLC Analysis Round-Robin Exper-

iment
SeaHARRE-1 The first SeaHARRE activity (1999).
SeaHARRE-2 The second SeaHARRE activity (2002).
SeaHARRE-3 The third SeaHARRE activity (2004).

SeaPRISM SeaWiFS Photometer Revision for Incident
Surface Measurements

SeaWiFS Sea-viewing Wide Field-of-view Sensor
SOCP Southern Ocean Carbon Program

SIMBIOS Sensor Intercomparison and Merger for Biolog-
ical and Interdisciplinary Oceanic Studies

SIMRIC SIMBIOS Radiometric Intercomparison
SIRREX SeaWiFS Intercalibration Round-Robin Exper-

iment

TChl a Total chlorophyll a

UV Ultraviolet

VIIRS Visible and Infrared Imaging Radiometer Suite

Symbols

A′ Quality-assured subset of four SeaHARRE-2 meth-
ods.

bbp Particulate backscattering coefficient.

d Sequential day of the year.

Ed(0+, λ) Spectral downward irradiance measured just above
the sea surface (the global solar irradiance).

F0(λ, d) Mean extraterrestrial solar irradiance corrected for
the Earth–Sun distance.

Lu Upwelled radiance.
LW (λ) Spectral water-leaving radiance.

[LW (λ)]N Spectral normalized water-leaving radiance.

Rrs(λ) Spectral remote sensing reflectance.
Řs Minimum resolution (between two pigments).

[TChl a] Total chlorophyll a concentration.

X Independent observation.

Y Dependent (reference) value.

λ Wavelength (of light).

ξ̄ Average precision.
ξ̄cal Precision of the (calibration) dilution devices.
ξ̄inj Average injection precision.
ξ̄t

R
Average retention time precision.

ρW Radiance reflectance.

|ψ̄| Average accuracy (based on the average absolute
percent difference.

|ψ̄|res Average absolute percent differences of the residuals
to the calibration fit for Chl a.
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