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Introduction  
 

Mr. Chairman, Ranking Member Kucinich, and members of the Committee: thank 
you for the opportunity to address you today on important matters regarding the United 
States role in the reconstruction of Iraq.  
 

This is my first appearance before any committee of the Congress since I was 
appointed to help oversee Iraq reconstruction in January 2004.  I look forward to a 
productive exchange of views with you, which I hope will raise public awareness of, and 
congressional attention to, the progress our Nation has made in the reconstruction and 
rehabilitation of Iraq and the challenges we continue to face in this important endeavor.  
 
 
Background of the Office of Special Inspector General for Iraq Reconstruction  
 

The Office of the Special Inspector General for Iraq Reconstruction (SIGIR) is the 
successor to the Coalition Provisional Authority Office of Inspector General (CPA-IG).  
 

Under its enabling statute, the CPA-IG was scheduled to terminate six months 
after the dissolution of the Coalition Provisional Authority (CPA). The CPA passed 
sovereignty to Iraq on June 28, 2004, and thus the CPA-IG ostensible termination date 
became December 28, 2004.  

 
Congress recognized the need to continue special oversight of the U.S. role in 

Iraq’s Reconstruction, and thus it amended the CPA-IG enabling statute and re-
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designated the CPA-IG as the Office of the Special Inspector General for Iraq 
Reconstruction.  Without enactment of this amendment, which became law on October 
29, 2004, the CPA-IG would have ceased operations at the end of 2004.  

 
The signing of The National Defense Authorization Act for FY-2005 effected 

several changes, including the re-designation of CPA-IG as SIGIR.  It also directed that 
SIGIR report jointly to the Secretaries of State and Defense, and that the SIGIR audit and 
investigate programs and operations funded by the Iraq Relief and Reconstruction Fund – 
known as the “IRRF.”  

 
During 2004, my organization completed and published 14 audit reports covering 

a wide range of issues from CPA’s management of the Development Fund for Iraq to 
contracting practices.  Through most of last year, I maintained an audit staff in Baghdad 
of about 15 auditors and an investigative team of about five criminal investigators.  My 
staffs in Baghdad and Arlington began to decrease during the latter part of 2004 as the 
CPA-IG sunset approached.  Most of our employees were detailed from other federal 
agencies, chiefly the Department of Defense, and as their assignments expired, those 
agencies generally did not provide extensions or replacements as they expected our 
oversight would soon terminate. 
 

With the passage of the 2005 Defense Authorization Act authorizing our 
continued operation, SIGIR moved quickly to hire a new cadre of auditors and criminal 
investigators.  We have successfully reenergized our organization and will soon have 45 
personnel deployed to Baghdad.  

 
I am very proud of my staff’s willingness to serve in the highly hazardous 

environment that is Iraq today.  They are a dedicated cadre of professionals; many could 
be auditing or investigating in much safer and more stable environments.  Instead, they 
have volunteered to serve our country in these challenging times, bringing their expertise 
to bear on this substantial and significant oversight issue.  

 
I believe that SIGIR is the point of the spear for oversight in Iraq; we are carrying 

out the mission that the Congress has assigned, with vigor, speed, and efficiency.  In a 
nutshell, SIGIR is the “Taxpayers’ Watchdog” for the Iraq reconstruction program.  
 
 
On-Going Activities  

 
About two weeks ago, I returned from my eighth trip to Baghdad.  I am satisfied 

that our organization is now operating at optimal levels, and our auditors and 
investigators are performing SIGIR’s mission in a way that will keep Americans 
informed about how their tax dollars are being spent on reconstruction.  SIGIR has a 
substantial presence in Iraq that ensures a thorough knowledge of reconstruction 
operations and a forward-leaning familiarity with those who are managing the 
reconstruction effort.  

 

  SIGIR-05-001T   Page 2 



SIGIR is making a meaningful impact on the fight against fraud, waste, and 
abuse.  To that end, I have directed my staff to be actively engaged so that our oversight 
profile deters wrongful or wasteful conduct before it happens.  Given the fact that SIGIR 
is a temporary organization, I want to ensure that the effect of our oversight is “real 
time,” which differs somewhat from the typical Inspector General’s approach.  My goal 
is to correct inefficiencies as we find them so that we can save taxpayer dollars today, 
rather than observe and report about such losses at a later date.  

 
I should add that we work closely with other oversight organizations that have 

jurisdiction over Iraq through a SIGIR-developed initiative: the Iraq Inspectors General 
Council.  The Council meets at least quarterly to discuss and coordinate oversight 
activities in Iraq, to avoid unnecessary duplication of effort, and to raise awareness of 
possible gaps in oversight coverage.  

 
Our work to promote the economic and efficient use of U.S. funds provides the 

Congress and the Executive Branch insight into the challenges arising within the 
reconstruction program.  To date, we have published five Quarterly Reports to Congress, 
the most recent on April 30, 2005, as well as 19 audit reports, covering a variety of 
matters important to the management of Iraq reconstruction.  Our reports are easily 
available to the public, in English and Arabic, on our Web site: www.sigir.mil. 

  
It is important that our oversight provide the best usable advice and immediate 

guidance so that those managing the reconstruction effort can make continuous 
improvement.  As I noted, SIGIR provides what I call “real-time auditing.”  We see our 
mission as both accomplishing longer-term analysis and providing expeditious and 
effective recommendations on the management of Iraq’s reconstruction.  Our most recent 
four audit reports are examples of this approach.  These audit reports provided 
management with a review of certain operating procedures, practices, and accountability 
measures; upon publication of the reports, most of our recommendations had already 
been accepted and implemented during the course of the audit.  

 
Some have criticized our assessments for failing to account adequately for the 

constricting conditions that accompany working in a war zone fraught with danger and 
uncertainty.  I fully understand the nature of those conditions as I and my staff experience 
them daily in Baghdad.  However, the difficulties caused by those conditions underscore 
the need for fastidious accountability because the danger of fraud, waste, and abuse is 
potentially higher.  
 
 
The Development Fund for Iraq (DFI)  

 
You have invited me to testify today specifically on the matter of the 

Development Fund for Iraq (DFI) and its management by the United States. The DFI is 
composed of Iraqi oil revenues, unencumbered Oil-for-Food monies, and repatriated Iraqi 
assets accumulated since May 2003 for the rebuilding of Iraq.  The DFI has accumulated 
$34.5 billion as of our April 30, 2005 Report.  While the U.S. transferred control over the 
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DFI to the Iraqi Interim Government on June 28, 2004, a part of the DFI has remained 
under U.S. control, specifically $3 billion as of March 2005, to allow the continued 
management of contracts undertaken before the 2004 transfer of governance.  

 
Our reports about the DFI, chiefly in audit reports summarized in our January 

30th and April 30th reports to the Congress, are the result of work we began while 
meeting our mandate as the CPA Inspector General.  Our current statute focuses our 
oversight to the programs and operations funded by the Iraq Relief and Reconstruction 
Fund, specifically the $18.4 billion provided in the FY-2004 Supplemental appropriation. 
Our existing authority no longer extends to funds that are subject to Iraqi governance.  

 
Of the 19 audits we have completed to date, four dealt exclusively with programs 

and operations funded by the DFI.  One of these, published on January 30, 2005, reported 
on the oversight of DFI funds provided to the ministries of the Interim Iraq Government 
through the national budget process. 

  
I am submitting SIGIR Audit Report No. 05-004: Oversight of Funds Provided to 

Iraqi Ministries through the National Budget Process, for the record of this hearing.  
 
This audit addressed $8.8 billion in Iraqi funds overseen by the CPA.  The 

number attracted a lot of attention and led to some misunderstanding.  To be clear: our 
audit report did not say that the DFI was “lost taxpayer money,” nor did we allege or 
imply that U.S. officials had engaged in any fraudulent practices. 

  
Here’s what our January 30, 2005 audit report said:  
 
• the Coalition Provisional Authority provided less than adequate controls for 

approximately $8.8 billion in DFI funds provided to Iraqi ministries through 
the national budget process;  

• specifically, the CPA did not establish or implement sufficient managerial, 
financial, and contractual controls to ensure DFI funds were used in a 
transparent manner; 

• and, consequently, there was no assurance that funds were used for the 
purposes mandated by [United Nations Security Council] Resolution 1483.  

 
As noted, our DFI audit report did not address U.S. appropriated funds; this 

distinction does not lessen the importance of our oversight nor of our findings.  Indeed, 
the CPA’s management of Iraqi money was an important responsibility that, in my view, 
required more diligent accountability, pursuant to its assigned mandate, than we found. 
After many months of careful interviews and scrutiny of the documentation available, my 
auditors concluded that there were not adequate systems in place to ensure that the CPA 
knew what happened to the DFI funds after they were disbursed to the Iraqi ministries.  

 
This posed a significant problem to the management of the DFI, which was 

assigned as a responsibility of the CPA by U.N. Security Council Resolution No. 1483.  
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This Resolution required that the DFI funds be used in a transparent manner to:  
 
…meet the humanitarian needs of the Iraqi people, for the economic 
reconstruction and repair of Iraq’s infrastructure, for the continued 
disarmament of Iraq, for the costs of Iraqi civilian administration, and 
for other purposes benefiting the people of Iraq;  

 
While acknowledging the extraordinarily challenging threat environment that 

confronted the CPA, as well as a number of improvements they made to budgeting and 
financial management for the Iraq Interim Government, we concluded nonetheless that 
the CPA management of Iraq’s national budget process and its oversight of Iraqi funds 
were burdened by incomplete reporting, inefficiencies, and poor management.  

 
In July 2004, the management in place in Iraq initially concurred with our draft 

audit findings. However, the Defense Support Office – Iraq (within the Department of 
Defense) subsequently disagreed with our findings, as did the former Administrator of 
the CPA, Ambassador L. Paul Bremer.  In light of these disagreements, we carefully 
reviewed our audit findings, delayed publication of the audit report for a number of 
months, and responded in detail to the issues raised by those disagreeing from our 
conclusions.  

 
Those who read the audit report will see the complete record of audit findings, 

management comments, and our responses.  Those who disagreed with our comments 
challenged our findings and conclusions, primarily using the existence of a difficult 
wartime environment as a defense.  Ambassador Bremer cited the lack of a functioning 
Iraqi government civil service, as well as pay systems corrupted by decades of cronyism 
and ad Hoc fixes.  In my view, the existence of these conditions should have prompted 
the imposition of more accountability and controls upon the interim Iraqi government 
structures.  

 
None of the arguments materially moved us from our overarching conclusion that 

the CPA had failed to establish and implement sufficient managerial, financial, and 
contractual controls to ensure DFI funds were used in a transparent manner; that there 
was no assurance that the subject funds were used for the purposes mandated by 
Resolution 1483. In our response, we addressed the core complaint in the following way:  

 
We fully recognize that the CPA operated in a dangerous working 
environment under difficult conditions. However, the existing 
administrative conditions should have underscored the need for 
controls over the disbursements to the Iraqi ministries. The CPA should 
have established controls and provided oversight over the financial 
management of the DFI funds precisely because there was no 
functioning Iraqi government, no experience within the Ministry of 
Finance in managing the national budget, no budget or personnel 
records, and the payroll systems were corrupted by cronyism and ad 
hoc fixes. On an individual basis, any of these conditions should have 
sent strong signals to financial managers that weaknesses were 
widespread, posed unacceptable risks and called for forceful action. 
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Those weaknesses should have represented goals for corrective actions, 
not reasons for inaction. 

 
Three other SIGIR audit reports, one released July 28, 2004 and two released on 

April 30, 2005, dealt with the management of the DFI. These are submitted for the record 
of this hearing:  

• CPA-IG Audit Report No. 04-009: Coalition Provisional Authority 
Comptroller Cash Management Controls over the Development Fund for Iraq  

• SIGIR Audit Report No. 05-006: Control of Cash Provided to South-Central 
Iraq  

• SIGIR Audit Report No. 05-008: Administration of Contracts Funded by the 
Development Fund for Iraq  

 
Generally, these audit reports cited weaknesses of controls over DFI money. 

Whereas the audit report of controls over DFI funds disbursed to Iraqi ministries did not 
raise issues of potential fraud by U.S. personnel, the audit report of Cash Provided to 
South-Central Iraq did find indications of fraud; we now have criminal investigations 
underway that will ferret out this wrongdoing.  The issues raised about shortcomings in 
continuing management of DFI contracts in our audit report of the administration of DFI 
contracts are being addressed by management. 

  
 
Conclusion  

 
SIGIR is a specialized temporary oversight organization with an unusual mission. 

We seek to provide prompt and effective advice and recommendations to those managing 
Iraq reconstruction, with the goal of working with management to save taxpayer dollars 
today.  The Iraq reconstruction program is rapidly moving forward.   

 
For SIGIR to make a meaningful difference, we must continue to utilize the 

concept of “real time” auditing.  In general practice, audits usually provide detailed and 
documented retrospective criticism of how money could have, or should have been saved, 
if more efficient measures had been mandated by management. SIGIR works to close that 
reporting gap by pursuing a balanced approach – that is, working with management to 
make changes now, while retaining our required detachment as an oversight organization. 
I believe that this approach maintains our reportorial integrity, while promoting our 
collective goal – the highest and best use of U.S. resources in the Iraq reconstruction 
program.  

 
As I said, I recently returned from my eighth trip to Baghdad.  I am very 

encouraged by the response to our efforts to promote efficiency of the current Iraq 
reconstruction management teams: the Project and Contracting Office (PCO), the Multi-
National Security Transition Command - Iraq (MNSTC-I), and at the U.S. Agency for 
International Development (USAID).  I commend the PCO management in particular for 
giving me and my staff complete access to their operations and for responding to our 
advice and recommendations in “real time.” 
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To be sure, those working to manage the reconstruction of Iraq are laboring under 
very difficult conditions.  In light of those conditions, I have told my staff that SIGIR will 
not hide our potential findings until publication of an audit.  Rather, we will lean forward 
in a transparent manner to provide management with constructive oversight about Iraq 
reconstruction, which I hope will help pave the way for the continuous improvement of 
this important endeavor.  

 
I look forward to hearing your views on our oversight and responding to your 

questions.  
***** 
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