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DEVELOPMENT FUND FOR IRAQ: THE DEPARTMENT OF DEFENSE
CANNOT FULLY ACCOUNT FOR THE FUNDS IT USED AFTER THE
COALITION PROVISIONAL AUTHORITY DISSOLVED
What SIGIR Found
DoD cannot account for about two-thirds of the approximately $3 billion in
DFI funds made available to it by the GOI for making payments on contracts
the CPA awarded prior to its dissolution. Most of these funds were held in
the DFI sub-account at the FRBNY ($2.8 billion); the remainder was held in
the presidential palace vault in Baghdad ($217.7 million). FRBNY records
show that DoD made about $2.7 billion in payments from the DFI subaccount. However, the FRBNY does not have specifics about the payments
or financial documents, such as vendor invoices, to support them. It
required only written approval from the GOI to issue payment.
Although it was DoD’s responsibility to maintain documentation supporting
the full $2.7 billion in expenditures made from the FRBNY sub-account, it
could provide us documentation supporting only about $1 billion. Although
DoD established internal processes and controls to report sub-account
payments to the GOI, the bulk of the records are missing. As a result,
SIGIR’s review was limited to the $1 billion in available records. SIGIR
examined 15 payments from this group and found most of the key
supporting financial documents. DoD continues to search for documents
supporting the remaining $1.7 billion in payments. DoD’s problems with
DFI records management are not new, and both SIGIR and DoD have
previously reported on them.
DoD is also missing other key documents including copies of monthly
reports documenting expenditures from the DFI sub-account and from the
palace vault. When the Minister of Finance gave DoD authority to spend the
money, he directed DoD to submit monthly reports and a final report
documenting its payments from the DFI sub-account. From July 2004
through December 2007, DoD should have provided 42 monthly reports.
However, it can locate only the first four reports. SIGIR found evidence
indicating that other monthly reports were sent. For example, we found
transmittal letters dated July 2006 and October 2007, but the attachments
providing the transaction details were missing. We also contacted the DoD
official who signed the October 2007 letter, who confirmed that the monthly
report was sent. However, neither SIGIR nor DoD could locate any of the
other reports.
Finally, DoD cannot locate documentation supporting $119.4 million of the
$193.3 million it spent from the $217.7 million in cash remaining in the
presidential palace vault when the CPA dissolved. DoD did not establish the
required U.S. Treasury account to maintain accountability for the funds.
Instead, DoD established its own internal processes and controls to account
for and report cash payments to the Minister of Finance. DoD has Excel
spreadsheets supporting about $73.9 million of the $193.3 million spent
from the palace vault cash. SIGIR reviewed 15 payments from the $73.9
million to assess DoD’s financial controls and found most of the required
documents to support them. DoD continues to search for documentation
supporting the remaining $119.4 million in cash payments.
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MEMORANDUM FOR U.S. SECRETARY OF DEFENSE
SUBJECT:

Development Fund for Iraq: The Department of Defense Cannot Fully Account
for the Funds It Used after the Coalition Provisional Authority Dissolved (SIGIR
12-008)

We are providing this audit report for your information and use. The report discusses issues
related to the U.S. Department of Defense’s accountability for Development Fund for Iraq funds
it used after the Coalition Provisional Authority dissolved. We performed this audit in
accordance with our statutory responsibilities contained in Public Law 108-106, as amended,
which also incorporates the duties and responsibilities of inspectors general under the Inspector
General Act of 1978. This law provides for independent and objective audits of programs and
operations funded with amounts appropriated or otherwise made available for the reconstruction
of Iraq, and for recommendations on related policies designed to promote economy, efficiency,
and effectiveness and to prevent and detect fraud, waste, and abuse. The Special Inspector
General for Iraq Reconstruction (SIGIR) conducted this audit as Project 1112b.
We appreciate the courtesies extended to the SIGIR staff. For additional information on the
report, please contact Glenn D. Furbish, Assistant Inspector General for Audits (Washington,
D.C.) (703) 604-1388/ glenn.d.furbish.civ@mail.mil or Jim Shafer, Principal Deputy Assistant
Inspector General for Audits (Washington, D.C.), (703) 604-0894/ fred.j.shafer.civ@mail.mil.

Stuart W. Bowen, Jr
Inspector General
cc: U.S. Secretary of State
U.S. Ambassador to Iraq
Office of the Secretary of Defense (Comptroller)

2530 Crystal Drive • Arlington, Virginia 22202
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Introduction
The Coalition Provisional Authority (CPA) was established in May 2003 to provide for the
temporary governance of Iraq following the conclusion of major combat operations in that
country. United Nations Security Council Resolution 1483 established the Development Fund
for Iraq (DFI) in May 2003 and assigned the CPA full responsibility for managing it. Resolution
1483 specified the DFI should be used in a transparent manner and for: (1) the humanitarian
needs of the Iraqi people, (2) the economic reconstruction and repair of infrastructure, (3) the
continued disarmament of Iraq, (4) the costs of civilian administration, and (5) other purposes
benefiting the Iraqi people.
The DFI comprised revenues from ongoing Iraqi oil sales, unencumbered Oil for Food deposits,
and repatriated national assets. During its almost 14-month governance, the CPA had access to
$20.7 billion in DFI funds and directed expenditures of about $14.1 billion. The CPA had $6.6
billion under its control when its mission ended on June 28, 2004. In October 2011, the Special
Inspector General for Iraq Reconstruction (SIGIR) reported that the CPA Administrator
transferred full and legal control over almost all of the $6.6 billion remaining in DFI funds to the
Central Bank of Iraq (CBI).1
After the CPA dissolved, the Government of Iraq (GOI) provided the U.S. Department of
Defense (DoD) access to about $3 billion of the remaining DFI funds to pay outstanding bills for
contracts awarded by the CPA prior to its dissolution. Most of these funds were held in the DFI
sub-account at the Federal Reserve Bank of New York (FRBNY); the remainder was held in the
presidential palace vault in Baghdad.2 SIGIR initiated this audit to determine whether DoD
properly accounted for its use of the: (1) $2.8 billion deposited into the DFI sub-account after
the CPA dissolved, and (2) $217.7 million in cash remaining in the presidential palace vault
when the CPA dissolved. Because DoD encountered difficulties in locating documentation,
SIGIR’s review was limited to about $1 billion in available DFI sub-account payment records
and $73.9 million in available presidential palace vault payment records.

Background
The CPA managed the DFI from May 2003 through June 2004. During that time period, DFI
funds were held in the DFI main account at the FRBNY until the CPA Administrator directed
1

Development Fund for Iraq: The Coalition Provisional Authority Transferred Control over Most of the Remaining
DFI Funds to the Central Bank of Iraq, SIGIR 12-001, 10/26/2011.
2
Saddam Hussein’s former presidential palace in Baghdad became the CPA’s headquarters and was used to store
cash needed by the CPA.
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bulk shipments of U.S. currency to Baghdad or electronic funds transfer payments to reimburse
vendors for expenses incurred on completed reconstruction projects and other purposes
benefitting the Iraqi people. On June 1, 2004, the CPA Administrator approved a tentative plan
for transitioning spending authority for the DFI to the Interim Iraqi Government. The plan
recommended a separate sub-account be established within the FRBNY that would ensure
continuing payments on contracts awarded by the CPA prior to its dissolution.
On June 15, 2004, the CPA Administrator informed the FRBNY that his authority over the DFI
would terminate on June 30, 2004, and that control of remaining funds would transfer to the
Governor, CBI. The actual transfer of sovereignty occurred on June 28, 2004, at which time the
CPA Administrator transferred full and legal control of $4.7 billion and $1.7 billion in remaining
DFI funds held at the FRBNY and at the CBI, respectively, to the Governor, CBI. DoD assumed
control of the remaining $217.7 million in the presidential palace vault.
On June 18, 2004, the Iraqi Minister of Finance created a sub-account within the FRBNY
entitled “Central Bank of Iraq/Development Fund for Iraq/Transition” to facilitate payments on
contracts the CPA awarded prior to June 28, 2004. All payments from the DFI sub-account
required prior approval by designated Interim Iraqi government officials. The Governor, CBI,
designated eight CBI banking officials who were authorized to transfer or expend DFI funds.
The Governor informed FRBNY officials that withdrawals of funds from the DFI sub-account
required the signatures of three individuals from the designated list of CBI banking officials.
The Iraqi Minister of Finance granted DoD limited authority to monitor, confirm performance,
certify, and/or make payments from the DFI sub-account on ongoing contracts awarded by the
CPA or the Multi-National Force–Iraq. From July 2004 through December 2004, the Minister of
Finance transferred a total of $2.8 billion from funds remaining in the DFI main account at the
FRBNY into the newly established DFI sub-account. DoD also had access to the $217.7 million
remaining in the presidential palace vault in Baghdad.
The Joint Area Support Group–Central (JASG-C), a DoD agency, was responsible for
accounting for DFI funds following the CPA’s dissolution. The first JASG-C Comptroller, who
held the position from mid-July 2004 through mid-November 2004, established internal
processes and controls to account for DFI payments and report them to the Iraqi Minister of
Finance. The Comptroller maintained an Excel spreadsheet to account for DFI funds expended
from the DFI sub-account as well as from the presidential palace vault. The spreadsheet
contained 13 columns of information including voucher number, payment order number, payee,
payment amount, payment date, and Iraqi ministry responsible for the sector in which the work
was done.
The Minister of Finance directed DoD to submit monthly reports, as well as a final report,
outlining all expenditures, payments, and outflows of DFI funds made from the DFI sub-account
on behalf of the Interim Iraqi Government. The Minister withdrew DoD’s authority for
administering DFI funds effective December 31, 2007.
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Objectives
SIGIR’s objectives for this report were to determine whether DoD properly accounted for its use
of the: (1) $2.8 billion deposited into the DFI sub-account at the FRBNY after the CPA
dissolved, and (2) $217.7 million in cash that remained in the presidential palace vault when the
CPA dissolved.
For a discussion of the audit scope and methodology, see Appendix A. For a list of acronyms
used, see Appendix B. For the results of SIGIR’s documentation review of DoD’s electronic
funds transfer and cash payments, see Appendix C. For the audit team members, see Appendix
D. For DoD management comments, see Appendix E. For the SIGIR mission and contact
information, see Appendix F.
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Documentation Supporting Most Payments Made
from the DFI Sub-account Is Missing
DoD could not locate documentation supporting most of the $2.7 billion it spent from the $2.8
billion the GOI deposited into the DFI sub-account for making payments on contracts the CPA
awarded prior to its dissolution. Even though DoD established internal processes and controls to
account for and report sub-account expenditures to the GOI, it can locate documentation
supporting only about $1 billion. As a result, SIGIR’s review of payments was limited to this $1
billion. SIGIR reviewed 15 payments to assess DoD’s financial controls and found most of the
key financial documents to support them. DoD continues to search for documentation
supporting the remaining $1.7 billion in payments made from the DFI sub-account. We selected
20 additional payments from the FRBNY’s records and compared them with JASG-C’s records,
and vice versa, and found complete agreement between them.
We also looked for monthly reports documenting expenditures from the DFI sub-account. When
the Minister of Finance gave DoD authority to spend the money, he directed DoD to submit
monthly reports and a final report documenting its payments from the DFI sub-account. From
July 2004 through December 2007, DoD should have provided 42 monthly reports, but it can
locate only the first four reports. However, there is evidence indicating the reports were sent.

GOI Deposited $2.8 Billion into the DFI Sub-account
In 2004, the GOI made four deposits totaling $2.8 billion into the DFI sub-account at the
FRBNY. The first deposit of $800 million was made in July 2004, followed by a $400 million
deposit in September 2004. Two additional deposits of $800 million each were made in
November and December 2004. The GOI deposited funds into the sub-account for DoD’s use in
making payments on contracts awarded by the CPA prior to its dissolution.
FRBNY records show that about $2.7 billion was paid out of the DFI sub-account from July
2004 through December 2007.3 These records provide a line-by-line listing of DFI sub-account
payments made, but specifics regarding the transactions are limited. For example, the FRBNY
did not receive financial documents to support transactions such as material inspection and
receiving reports or vendor invoices. To make a payment, the FRBNY needed only the written
approval of CBI banking officials designated by the Governor, CBI.
According to a former JASG-C Comptroller, his office was responsible for obtaining the
necessary financial documents to support a requested payment. Once the Comptroller’s office
had the required documentation, it wrote to the Governor, CBI, requesting authorization to make
a payment from the DFI sub-account. Along with the request letter, the Comptroller included all
of the financial supporting documentation justifying the payment. If the Governor concurred,

3

FRBNY records show that about $667 million out of the $2.7 billion in payments involved U.S. Army Corps of
Engineers-administered contracts. In 2012, SIGIR plans to conduct a detailed audit of the Corps’ accounting for
DFI funds it had access to during and after the CPA’s existence. The U.S. Army Corps of Engineers previously
reported to SIGIR that it had access to $2.4 billion in DFI funds (SIGIR 10-006, 10/29/2009).
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authorized CBI banking officials would send a letter to the FRBNY instructing it to make the
payment.
FRBNY officials told us they have the CBI’s written authorizations for all of the $2.7 billion
expended from the DFI sub-account. The FRBNY provided SIGIR with signed copies of the
written authorizations that show the CBI instructed the FRBNY to pay a certain amount of
money from the DFI sub-account to a specified beneficiary.

Documentation Supporting the Expenditure of Most Funds from the
DFI Sub-account Cannot Be Located
DoD could not locate documentation supporting the payments for most of the $2.7 billion it used
from the DFI sub-account. DoD officials have Excel spreadsheets supporting about $1 billion of
the $2.7 billion, or 37%, it used from the sub-account. These spreadsheets cover the first four
months of payments from the sub-account following the CPA’s dissolution. DoD is looking for
documentation supporting the remaining $1.7 billion in payments.
DoD officials told us that during an initial data search they found an Excel spreadsheet
accounting for about $860.5 million in DFI sub-account payments made in the first three months
following the CPA’s dissolution. The officials also told us the first JASG-C Comptroller
prepared this spreadsheet and after contacting him learned that he had kept detailed back-up
records documenting sub-account payments made throughout his four-month assignment in Iraq.
The Comptroller had spreadsheets and financial documents supporting about $1 billion in
payments made from the DFI sub-account from June 29, 2004 through November 13, 2004.
The Office of the Under Secretary of Defense (Comptroller) is trying to locate the Excel
spreadsheets supporting the remaining $1.7 billion in payments made from the DFI sub-account.
Comptroller officials told us they reviewed more than 100 boxes of hard copy files and
conducted multiple electronic database searches of DFI documents in their attempt to locate the
missing spreadsheets. They also contacted former JASG-C Comptrollers, Deputy Comptrollers
and DFI Disbursing officers to determine whether they had back-up DFI sub-account payment
records similar to those kept by the first JASG-C Comptroller. The officials told us that none of
these former JASG-C officials kept back-up records.
DoD’s inability to locate historical records from Iraq is not a new issue. For example, an internal
DoD study identified significant problems with all phases of its records management in Iraq. In
July 2010, SIGIR reported that DoD had records management policies and procedures but had
not fully implemented those procedures for preserving its Iraq reconstruction records. In some
cases, DoD organizations were missing records or did not know the status of records that had
been shipped to storage. SIGIR noted that these situations could result in the U.S. government
not having the necessary information to perform audits of reconstruction activities.4

4

Plans To Preserve Iraq Reconstruction Program and Contract Records Need To Be Improved, SIGIR 10-021,
7/30/2010.
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SIGIR’s Review of 15 Payments Found Good Documentation
SIGIR’s review was limited to the $1 billion in payments documented by the first JASG-C
Comptroller. From these payments, we selected 15 for detailed review. We looked for three
documents: (1) the material inspection and receiving report, (2) vendor invoice, and (3) public
voucher. The 15 payments had a combined value of $135 million or about 13.5% of the total
funds expended during that time period. The payments ranged in value from $68,710 to $60.9
million.
SIGIR found that DoD had 44 of the 45 required documents (97.8%) to support the 15 payments.
The material inspection and receiving report was missing for a $13.9 million payment, but it did
have the associated vendor invoice and public voucher. The results of our review are presented
in Appendix C.
SIGIR’s Comparison of DoD Payment Records with FRBNY Payment Records Found
Complete Agreement Between the Two
SIGIR selected 20 DFI sub-account payments from the first JASG-C Comptroller’s spreadsheets
and looked for those payments on the FRBNY’s records and found them all. Similarly, we
selected 20 additional DFI sub-account payments from the FRBNY’s records, looked for those
payments on the first JASG-C Comptroller’s spreadsheets, and found all of them. According to
the first JASG-C Comptroller, the results of our comparison of records was not surprising
because he reconciled his payment records with the FRBNY on a daily basis.

Most Monthly Reports and the Final Report to the GOI
Documenting DFI Sub-account Payments Are Missing
DoD could not locate most of the monthly reports and the final report that it was required to
provide to the GOI documenting expenditures from the DFI sub-account. In total, DoD should
have provided 42 monthly reports covering the period July 2004 through December 2007. DoD
has the first four monthly reports covering the period July through October 2004, which
corresponds to the tenure of the first JASG-C Comptroller. These monthly reports provide a
line-by-line listing of payments made from the DFI sub-account during this time period.5
SIGIR and DoD officials searched hard copy files as well as available electronic databases of
CPA and other DFI records but did not find the remaining 38 monthly reports or the final report.
However, there are no assurances that the files and databases searched represent all CPA and
DFI records. Nonetheless, during these searches, two transmittal letters from the JASG-C
Comptroller’s office to the Minister of Finance were found—one from July 2006 and the other
from October 2007—indicating that the required monthly reports were sent. The October 2007
letter listed five attachments, two of which reportedly provided detailed listings of payments
made from the DFI sub-account and the presidential palace vault from July 2004 through
October 2007. While this indicates that a comprehensive list of payments was provided to the
Minister of Finance, neither SIGIR nor DoD could locate the attachments. Without the

5

Although the Iraqi Minister of Finance did not require it, DoD included payments made from the presidential
palace vault in its monthly reports to the GOI for payments made from the DFI sub-account.
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attachments, SIGIR cannot verify the payments and sample those payments for key financial
documents.
Two former JASG-C officials told us the required reports were sent monthly to the GOI during
their tenures with the Comptroller’s office in Baghdad. For example, the official who signed the
October 2007 letter told us that the report, with attachments, was sent to the Minister of Finance.
He also confirmed that it was a cumulative report covering the period July 2004 through October
2007, and provided detailed information on expenditures from both the DFI sub-account and the
presidential palace vault. However, the official did not know who might have a copy of the
report or where it may be stored.
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Documentation Supporting Most Payments Made
from the Presidential Palace Vault after the CPA
Dissolved Is Missing
DoD could not locate documentation supporting most of the $193.3 million it spent from the
$217.7 million in cash remaining in the presidential palace vault when the CPA dissolved. DoD
assumed control of the remaining cash in the vault, but it did not establish the required U.S.
Treasury account to maintain accountability for the funds. Instead, DoD established its own
internal processes and controls to account for and report cash payments to the Minister of
Finance. DoD has Excel spreadsheets supporting about $73.9 million of the $193.3 million spent
from the cash remaining in the presidential palace vault. SIGIR reviewed 15 payments to assess
DoD’s financial controls and found most of the required documents to support those payments.
DoD continues to search for documentation supporting the remaining $119.4 million in cash
payments.

DoD Assumed Control of DFI Funds Remaining in the Presidential
Palace Vault
During the CPA’s governance, the Administrator periodically requested that funds be withdrawn
from the CBI’s DFI account in Baghdad to replenish cash in the presidential palace vault. CPA
records show that during its almost 14-month governance, $836 million was withdrawn from the
DFI Baghdad account and deposited into the presidential palace vault. Nine withdrawals
occurred during this time period, with $409.6 million, or almost half of all the funds, taking place
in the last two months of the CPA’s governance. CPA records show that $618.3 million was
disbursed, and $217.7 million in cash remained when the CPA dissolved.
Almost all of the DFI funds remaining under the CPA’s control when it dissolved were returned
to and placed under control of the CBI. However, DoD assumed control of the $217.7 million in
cash remaining in the presidential palace vault.6 A DoD official told us the funds were needed to
pay for small projects and for contractors that did not have electronic funds transfer capabilities.
In February 2008, SIGIR conducted a cash count at the palace vault and found that $24.4 million
remained.7 DoD returned these funds to the GOI in March 2008.

DoD Did Not Establish Required U.S. Treasury Financial Controls
for DFI Funds Remaining in the Presidential Palace Vault
DoD did not establish a deposit fund account within the U.S. Department of the Treasury for the
$217.7 million in DFI funds remaining in the presidential palace vault for which it took full
control. Treasury Financial Manual Volume 1, Part 2, Chapter 1500, Section 1535—Deposit
6

Development Fund for Iraq: The Coalition Provisional Authority Transferred Control over Most of the Remaining
DFI Funds to the Central Bank of Iraq, SIGIR 12-001, 10/26/2011.
7
Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group–Central, SIGIR
08-012, 3/13/2008.

8

Funds Accounts—states that the Financial Management Service’s Budget Reports Division is to
establish deposit fund accounts for agencies to record funds that do not belong to the Federal
government. Treasury’s guidance states that to maintain accountability, agencies must establish
separate deposit fund accounts to hold non-U.S. government funds, such as from a foreign
government, for individual statutory authorizations or programs, for which the U.S. government
is acting solely as a banker, fiscal agent, or custodian. These accounts, a key financial
management control, enable agencies to maintain accountability for non-U.S. government funds
by tracking obligations and expenditures on a monthly basis, just as they would with U.S.appropriated funds. According to a Treasury official, DFI funds were subject to this
requirement, and each U.S. government agency possessing DFI funds was responsible, in
consultation with the Office of Management and Budget, for requesting that the deposit fund
account be established.
DoD officials told us they never established a deposit fund account because they had full
authority from the GOI to spend the remaining cash in the presidential palace vault. They also
told us that disbursements from the palace vault, as well as the DFI sub-account, were made on
behalf of the GOI and required approval of the Minister of Finance. While a letter from the
Minister of Finance directed DoD to obtain approval before making payments from the DFI subaccount, it was silent with regard to cash payments from the presidential palace vault. A former
JASG-C official told us that the GOI was notified of cash payments made from the vault, but the
notification came after the payments were made. Further, in similar situations where DoD
received funds from the GOI and controlled those funds, such as the Commander’s Emergency
Response Program and the Iraq–Commander’s Emergency Response Program, it established the
proper deposit fund accounts within the U.S. Treasury.

Most Documentation Supporting the Expenditure of Cash from the
Presidential Palace Vault after the CPA Dissolved Is Missing
DoD could not locate documentation supporting the payments for most of the $193.3 million in
funds expended from the $217.7 million contained in the presidential palace vault when the CPA
dissolved. DoD has Excel spreadsheets supporting about $73.9 million out of the $193.3 million
it spent, or 38.2%, from the remaining cash in the presidential palace vault. DoD continues its
efforts to locate documentation supporting the remaining $119.4 million in cash payments made
from the presidential palace vault.
To assess DoD’s financial controls, SIGIR selected 15 payments from the spreadsheets that
existed for the time period June 29, 2004 through November 13, 2004. These payments had a
combined value of about $14.4 million or 19.7% of the funds expended during this time period.
The payments ranged in value from $6,300 to $4.76 million.
For each of the 15 payments, we looked for three key financial documents: (1) material
inspection and receiving report, (2) vendor invoice, and (3) public voucher. SIGIR found that
DoD had 44 of the 45 required documents (97.8%) to support the 15 payments. The material
inspection and receiving report was missing for a $6,300 payment, but it did have the associated
vendor invoice and public voucher. The results of our review are presented in Appendix C.
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Conclusions and Recommendations
Conclusions
SIGIR believes that DoD’s difficulty in locating supporting documentation for DFI payments
made after the CPA dissolved is a records management issue. Records management has been an
ongoing problem for DoD in Iraq. By all accounts, DoD established good internal processes and
controls to account for and report on DFI funds it had access to after the CPA dissolved. Where
DoD records existed, we found they matched the FRBNY’s records, and that there was good
financial documentation supporting individual payments. Further, there is sufficient evidence
indicating that required monthly reports documenting DFI sub-account and presidential palace
vault payments were sent to the GOI. Nonetheless, DoD’s inability to locate these reports and
related financial documentation prevents SIGIR from performing a thorough and complete audit
of DFI payments following the CPA’s dissolution.

Recommendations
This report does not contain recommendations.
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Management Comments
The Office of the Under Secretary of Defense (Comptroller) provided written comments on a
draft of this report and, in general, agreed with the report. The comments are printed in their
entirety in Appendix E.
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Appendix A—Scope and Methodology
Scope and Methodology
In October 2011, the Special Inspector General for Iraq Reconstruction (SIGIR) initiated Project
1112b to review the extent to which the U.S. Department of Defense (DoD) retained records to
document its use of Development Fund for Iraq (DFI) funds following the Coalition Provisional
Authority’s (CPA) dissolution. SIGIR’s objectives for this report were to determine whether
DoD properly accounted for its use of the: (1) $2.8 billion deposited into the DFI sub-account
after the CPA dissolved, and (2) $217.7 million in cash remaining in the presidential palace vault
when the CPA dissolved. This audit was performed under the authority of Public Law 108-106,
as amended, which also incorporates the duties and responsibilities of inspectors general under
the Inspector General Act of 1978, as amended. SIGIR conducted its review from October 2011
through January 2012 in Arlington, Virginia. Because DoD encountered difficulties in locating
documentation, SIGIR’s review was limited to about $1 billion in available DFI sub-account
payment records and $73.9 million in available presidential palace vault payment records.
To determine whether DoD properly accounted for funds used from the DFI sub-account, we met
with Office of the Under Secretary of Defense (Comptroller) officials and a former Joint Area
Support Group–Central (JASG-C) Comptroller in Washington, D.C. We reviewed policies,
procedures, and other related DFI data. We also reviewed Federal Reserve Bank of New York
(FRBNY) and JASG-C accounting records for payments made from July 2004 through
December 2007. These records primarily consisted of Excel spreadsheets containing expenditure
information from the DFI sub-account such as the payee, payment amount and date, and contract
number. We selected 15 DFI sub-account payments from JASG-C’s spreadsheets to determine
whether they had the proper financial supporting documentation. For each payment, we looked
for three key financial supporting documents—material inspection and receiving report, vendor
invoice, and public voucher. Due to the limited amount of information available, all of the
selected payments came from JASG-C’s spreadsheets covering the period June 29, 2004 through
November 13, 2004. We also selected 20 additional DFI sub-account payments from the
FRBNY’s spreadsheet and crosschecked them with JASG-C’s spreadsheets, and vice versa, to
determine if payments from the two spreadsheets matched.
To determine whether DoD submitted the required monthly reports and final report documenting
DFI sub-account payments to the Government of Iraq (GOI), we met with Office of the Under
Secretary of Defense (Comptroller) officials and a former JASG-C Comptroller. We also had
telephone discussions with other former JASG-C Comptrollers to determine whether they
recalled sending the monthly reports to the GOI and whether they had kept personal copies of the
monthly reports or knew where they were sent for storage. In addition, we reviewed some hard
copy files of DFI records and made multiple searches of available CPA and DFI electronic
databases for the required reports.
To determine whether DoD properly accounted for cash used from the presidential palace vault,
we met with Office of the Under Secretary of Defense (Comptroller) officials and a former
JASG-C Comptroller. We also held telephone discussions with other former JASG-C
Comptrollers. We used the first JASG-C Comptroller’s financial spreadsheets supporting cash
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payments to assess DoD’s financial controls. We selected 15 cash payments to determine
whether they had the proper financial supporting documentation. For each payment, we looked
for three key financial supporting documents—material inspection and receiving report, vendor
invoice, and public voucher. Due to the limited amount of information available, all of the
selected payments came from JASG-C’s spreadsheets covering the period June 29, 2004 through
November 13, 2004. Lastly, we reviewed U.S. Treasury Financial Manual policies and
procedures regarding the establishment of deposit fund accounts for handling non-U.S.
government funds provided to a U.S. agency.
This audit was conducted in accordance with generally accepted government auditing standards.
Those standards require that we plan and perform the audit to obtain sufficient, appropriate
evidence to provide a reasonable basis for our findings and conclusions based on our audit
objectives. We believe that the evidence obtained provides a reasonable basis for our findings
and conclusions based on our audit objectives.

Use of Computer-processed Data
In performing this audit, SIGIR obtained FRBNY computer-generated data and JASG-C
accounting records. We did not assess each system’s general controls but crosschecked data
from the two providers. Further, because these were basic accounting systems of the involved
organizations, we concluded that the computer-processed information was sufficiently reliable
and the best available for purposes of our audit.

Internal Controls
In performing this audit, we reviewed FRBNY and JASG-C internal management and financial
controls for administering DFI payments. As a key part of this work, we reviewed FRBNY and
JASG-C accounting records. We also held discussions with key officials to gain an
understanding of the internal controls governing the DFI fund payments. We concluded that
controls governing the payment of DFI funds and the reporting of them to the GOI were
sufficiently reliable for use in this audit. We presented the results of our review of internal
controls in this report, as appropriate.

Prior Coverage
We reviewed the following SIGIR reports:
Development Fund for Iraq: The Coalition Provisional Authority Transferred Control over Most
of the Remaining DFI Funds to the Central Bank of Iraq, SIGIR 12-001, 10/26/2011.
Plans To Preserve Iraq Reconstruction Program and Contract Records Need To Be Improved,
SIGIR 10-021, 7/30/2010.
Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support
Group–Central, SIGIR 08-012, 3/13/2008.
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Appendix B—Acronyms
Acronym

Description

CBI

Central Bank of Iraq

CPA

Coalition Provisional Authority

DFI

Development Fund for Iraq

DoD

Department of Defense

FRBNY

Federal Reserve Bank of New York

GOI

Government of Iraq

JASG-C

Joint Area Support Group–Central

SIGIR

Special Inspector General for Iraq Reconstruction
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Appendix C—Results of SIGIR’s Documentation
Review of DoD’s Electronic Funds Transfer and Cash
Payments
Table 1 shows the results of SIGIR’s documentation review of 15 electronic funds transfer
payments from the DFI sub-account from June 29, 2004 through November 13, 2004.
Table 1—Documentation Check List for Electronic Funds Transfer Payments
Payment
Amount

Payment
Date

$893,746

04/30/2004

Ambulance, Wrecker, and
other Vehicles

$10,400,355

Engineering Consulting
Services

DD-250
Forma

Vendor
Invoice

Public
Voucher

X

X

X

07/30/2004

X

X

X

$13,952,860

08/02/2004

-

X

X

Ballistic Vests with Plates

$4,969,020

08/03/2004

X

X

X

Fuel Import and Delivery

$60,884,825

08/05/2004

X

X

X

Supplies and Maintenance

$3,339,367

08/05/2004

X

X

X

Security Services

$5,894,584

08/09/2004

X

X

X

$403,437

08/12/2004

X

X

X

Force Protection

$1,343,080

08/16/2004

X

X

X

Imported Electricity

$7,432,224

09/07/2004

X

X

X

Communication Supplies

$4,837,398

09/20/2004

X

X

X

Repair/Establishment of
Warehouses

$4,976,373

10/01/2004

X

X

X

$68,710

10/12/2004

X

X

X

$10,790,921

10/21/2004

X

X

X

$4,835,224

11/05/2004

X

X

X

Project Description
Utility Upgrade and Facility
Renovation at Military Base

Radio Equipment and
Service

Personnel and Facility
Security
Armored Personnel Carrier
Equipment, Vehicle
Maintenance, Force
Protection

Documents Required
Documents in File
Documents Missing
Percentage of Documents in File

45
44
1
97.8%

Note:
a
Material Inspection and Receiving Report

Source: SIGIR analysis of DoD Comptroller data.
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Table 2 shows the results of SIGIR’s documentation review of 15 cash payments from the
presidential palace vault from June 29, 2004 through November 13, 2004.
Table 2—Documentation Check List for Cash Payments
Payment
Amount

Payment
Date

$500,000

07/16/2004

Ministerial Convention Pool
Rehabilitation

$92,330

Armored Vehicle Purchase

DD-250
Forma

Vendor
Invoice

Public
Voucher

X

X

X

07/18/2004

X

X

X

$140,000

07/30/2004

X

X

X

Ministerial Convention Pool
Rehabilitation

$175,290

08/03/2004

X

X

X

Ministerial Convention Pool
Rehabilitation

$40,650

08/03/2004

X

X

X

$4,614,735

08/09/2004

X

X

X

Boots for Military Training
Base

$171,440

08/12/2004

X

X

X

Office Supplies

$201,767

08/14/2004

X

X

X

$4,762,097

08/16/2004

X

X

X

$533,875

08/17/2004

X

X

X

$6,300

08/17/2004

-

X

X

Construction Materials for
Baghdad University

$100,000

08/20/2004

X

X

X

Military Body Armor-Vests

$1,727,320

10/13/2004

X

X

X

Compact Water Units

$695,984

11/06/2004

X

X

X

Supply Uniforms

$598,400

11/06/2004

X

X

X

Project Description
Grant Payment for Death
Program

Support Services for Military
Training Base

Life Support Services for
Baghdad Public Service
Academy Training Site
Security Services
Letter of Credit Fee

Documents Required
Documents in File
Documents Missing
Percentage of Documents in File

45
44
1
97.8%

Note:
a
Material Inspection and Receiving Report

Source: SIGIR analysis of DoD Comptroller data.
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Appendix D—Audit Team Members
This report was prepared and the audit conducted under the direction of Glenn D. Furbish,
Assistant Inspector General for Audits, Office of the Special Inspector General for Iraq
Reconstruction.
The staff members who conducted the audit and contributed to the report include:
Ziad M. Buhaissi
Benjamin H. Comfort
M. Glenn Knoepfle
Richard C. Newbold
L. Michael Welsh
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Appendix E—Department of Defense Comments
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Appendix F—SIGIR Mission and Contact Information
SIGIR’s Mission

Regarding the U.S. reconstruction plans, programs, and
operations in Iraq, the Special Inspector General for Iraq
Reconstruction provides independent and objective:
 oversight and review through comprehensive audits,
inspections, and investigations
 advice and recommendations on policies to promote
economy, efficiency, and effectiveness
 deterrence of malfeasance through the prevention and
detection of fraud, waste, and abuse
 information and analysis to the Secretary of State, the
Secretary of Defense, the Congress, and the American
people through Quarterly Reports

Obtaining Copies of SIGIR
Reports and Testimonies

To obtain copies of SIGIR documents at no cost, go to
SIGIR’s Web site (www.sigir.mil).

To Report Fraud, Waste, and
Abuse in Iraq Relief and
Reconstruction Programs

Help prevent fraud, waste, and abuse by reporting
suspicious or illegal activities to the SIGIR Hotline:
 Web: www.sigir.mil/submit_fraud.html
 Phone: 703-602-4063
 Toll Free: 866-301-2003

Congressional Affairs

Hillel Weinberg
Assistant Inspector General for Congressional
Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
2530 Crystal Drive
Arlington, VA 22202-3940
Phone: 703-428-1059
Email: hillel.weinberg.civ@mail.mil

Public Affairs

Christopher Griffith
Director of Public Affairs
Mail: Office of the Special Inspector General
for Iraq Reconstruction
2530 Crystal Drive
Arlington, VA 22202-3940
Phone: 703-604-0693
Fax: 703-428-0818
Email: PublicAffairs@sigir.mil
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