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Oversight of Funds Provided to Iraqi Ministries
through the National Budget Process
Executive Summary
Introduction. This audit report discusses the oversight of Development Fund for Iraq
(DFI) funds provided to Interim Iraq Government (IIG) ministries through the national
budget process. The Coalition Provisional Authority (CPA) was the authority responsible
for the temporary governance of Iraq through June 28, 2004. Thereafter, the IIG was the
authority responsible for the governance of Iraq. Therefore, this report does not address
the CPA management or use of U.S. appropriated funds.
Objective. The original objective of the audit was to determine whether the CPA had
implemented adequate procedures for recording, reviewing, and reporting disbursements.
During the audit, we limited the scope to review procedures and controls to only DFI
funds provided to the interim Iraqi government through the national budget process.
Specifically, we determined whether the CPA established and implemented adequate
managerial, financial, and contractual controls over DFI disbursements provided to
interim Iraqi ministries through the national budget process.
Results. The CPA provided less than adequate controls for approximately $8.8 billion in
DFI funds provided to Iraqi ministries through the national budget process. Specifically,
the CPA did not establish or implement sufficient managerial, financial, and contractual
controls to ensure DFI funds were used in a transparent manner. Consequently, there was
no assurance the funds were used for the purposes mandated by Resolution 1483.
•

Managerial Controls. The CPA did not implement adequate managerial controls
over DFI funds provided to Iraqi ministries through the national budget process.
Specifically, authorities and responsibilities over DFI funds were not clearly
assigned, and CPA regulations, orders, and memoranda did not contain clear
guidance regarding the procedures and controls for disbursing funds for the
national budget.

•

Financial Controls. The CPA did not implement adequate financial controls to
ensure DFI funds were properly used. Specifically, the CPA did not exercise
adequate responsibility over DFI funds provided to Iraqi ministries through the
national budget process. Additionally, although the CPA published approved
national budgets and total disbursements to Iraqi ministries on the Internet, it was
not transparent what the funds were actually used for. Lastly, the CPA did not
maintain adequate documentation to support budget spending plans, budget
disbursements, or cash allocations made by coalition forces.

•

Contract Controls. The CPA did not adequately control DFI contracting actions.
Specifically, the CPA contracting office did not review contracting procedures at

the Iraqi ministries. In addition, CPA senior advisors and staffs did not provide
oversight of Iraqi ministry procurements or contracting operations and executed
contracts through the national budget process that were not in compliance with
CPA Memorandum Number 4 guidance.
Conclusion. While acknowledging the extraordinarily challenging threat environment
that confronted the CPA throughout its existence and the number of actions taken by
CPA to improve the IIG budgeting and financial management, we believe the CPA
management of Iraq’s national budget process and oversight of Iraqi funds was burdened
by severe inefficiencies and poor management. Although we did not include all aspects
of the threat environment or all CPA actions to improve the IIG budgeting and financial
management in our audit scope and, therefore, cannot verify the validity of statements
made. The management comments to this report provide the detailed opinions of the
CPA Administrator and the Defense Support Office – Iraq on those issues.
Finally, although formal recommendations were not made in this report, we believe that
the results of this audit dictate that lessons learned studies should be performed
addressing not only the planning for specific managerial, financial, and contractual
controls in future situations of this nature but also the national planning aspects necessary
to overall management of these type of endeavors should they occur in the future. We
are aware that other organizations have similar concerns. For example, the Office of the
Secretary of Defense has initiated lessons learned studies concerning financial and
logistics issues. However, we believe that those specific studies need to be brought
together so that efforts can be better coordinated and be used to assist in formulating
national planning initiatives. As such, rather than recommend others to perform this
work, the SIGIR will take on the task of consolidating lessons learned studies that are
specific in nature and also continue a broader scope lessons learned initiative previously
started by this organization.
Management Comments and Audit Response. The initial comments on a draft of this
report were received on July 18, 2004, from the Director, Iraq Reconstruction
Management Office. The Director and the Senior Advisor to the Ministry of
Finance/Office of Management and Budget concurred with the report. Subsequently, the
Defense Support Office - Iraq disagreed with the report by providing informal comments
on July 20, 2004, and revised informal comments on August 12, 2004. The CPA
Administrator provided comments on September 8, 2004, and the Director of the Defense
Support Office – Iraq provided comments on October 7, 2004. Those comments are
included in the Management Comments section of the report.
The CPA Administrator and the Director, Defense Support Office – Iraq disagreed with
the audit finding and stated the report did not acknowledge the difficult operational
context in which the CPA was operating and did not recognize the actions taken to
improve weaknesses in the Iraqi budgeting and financial management. We revised our
report to address the comments from the CPA Administrator regarding the situation the
CPA found in Iraq when it assumed control. However, their comments did not cause us
to change our conclusion that the CPA did not establish or implement sufficient
managerial, financial, and contractual controls to ensure DFI funds were used in a
transparent manner or that there was no assurance the funds were used for the purposes
mandated by Resolution 1483. See the Finding section of the report for a discussion of
the management comments and the Management Comments section of the report for the
complete text of the comments.
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Background
This audit report discusses the oversight of Development Fund for Iraq (DFI) funds provided to
Interim Iraq Government (IIG) ministries through the national budget process. The Coalition
Provisional Authority (CPA) was the authority responsible for the temporary governance of Iraq
through June 28, 2004. Thereafter, the IIG was the authority responsible for the governance of
Iraq. Therefore, this report does not address the CPA management or use of U.S. appropriated
funds.

Coalition Provisional Authority
Appointment of the Presidential Envoy to Iraq. In a letter dated May 9, 2003, the President of
the United States appointed Ambassador L. Paul Bremer III as the Presidential Envoy to Iraq to
report through the Secretary of Defense. Ambassador Bremer was authorized to oversee, direct,
and coordinate all United States Government (USG) programs and activities in Iraq (subject to
the authority, direction, and control of the Secretary of Defense), except those under the
command of the Commander, U.S. Central Command. Ambassador Bremer’s authority included
the responsibility to oversee the use of USG appropriations in Iraq, as well as Iraqi state- or
regime-owned property that was properly under U.S. possession, and made available for use in
Iraq to assist the Iraqi people and support the recovery of Iraq. The appointment letter further
provided that all USG elements in Iraq, other than those under the command of the Commander,
U.S. Central Command, operated under Ambassador Bremer’s authority and were to keep him
fully informed of their activities.
Coalition Provisional Authority Regulation Number 1. CPA Regulation Number 1,
May 16, 2003, was issued by Ambassador Bremer “Pursuant to my authority as Administrator of
the Coalition Provisional Authority, relevant United Nations Security Council resolutions,
including Resolution 1483 (2003), and the laws and usages of war. . . .”
CPA Regulation Number 1 stated “The CPA shall exercise powers of government temporarily in
order to provide for the effective administration of Iraq during the period of transitional
administration. . . .” CPA Regulation Number 1 also stated:
The CPA is vested with all executive, legislative and judicial authority
necessary to achieve its objectives, to be exercised under relevant UN
Security Council resolutions, including Resolution 1483 (2003), and the
laws and usages of war. This authority shall be exercised by the CPA
Administrator.

The Development Fund for Iraq
The Development Fund for Iraq. United Nations (UN) Security Council Resolution 1483
(Resolution 1483), May 22, 2003, noted the establishment of the DFI and assigned responsibility
for managing the fund to the CPA. Resolution 1483 noted that DFI funds should be disbursed at
the direction of the CPA, in consultation with the Iraqi interim administration. It also required
the DFI funds be used in a transparent manner to meet the humanitarian needs of the Iraqi
people, for the economic reconstruction and repair of Iraq’s infrastructure, for the continued
disarmament of Iraq, for the costs of Iraqi civilian administration, and for other purposes
benefiting the people of Iraq. See Appendix B for excerpts from Resolution 1483 concerning the
DFI.
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International Advisory and Monitoring Board. Resolution 1483 established the International
Advisory and Monitoring Board (IAMB)1 of the DFI to perform functions similar to those of an
outside audit committee. The letter from the Secretary-General to the President of the Security
Council, dated October 22, 2003, established and approved the terms of reference for the IAMB.
The terms of reference stated that the scope of the external audits shall encompass, among other
things,
(iv) disbursements of resources from the DFI, supporting the objective of
ensuring that DFI funds are used for the purposes for which they were disbursed.
For purposes of (iv), the External Auditor(s) will make (a) a determination as to
whether the disbursements from the DFI are duly authorized and received by the
designated recipient; and (b) an assessment as to whether the controls (including
the requirement to ensure proper records) of the designated recipient are
adequate to ensure that disbursements from the DFI are utilized as intended.

See Appendix C for excerpts from the IAMB terms of reference letter.

Administration of the Development Fund of Iraq
Coalition Provisional Authority Regulation Number 2. CPA Regulation Number 2,
“Development Fund for Iraq,” June 10, 2003, was issued by Ambassador Bremer “Pursuant to
my authority as Administrator of the Coalition Provisional Authority (CPA), relevant UN
Security Council resolutions, including Resolution 1483 (2003), and the laws and usages of war.
. . .”
According to CPA Regulation Number 2, the guidance was issued for the following purpose.
This Regulation applies to the administration, use, accounting and
auditing of the Development Fund for Iraq (the “Fund”). The Regulation
is intended and shall be applied to ensure that the Fund is managed in a
transparent manner for and on behalf of the Iraqi people, consistent with
Resolution 1483, and that all disbursements from the Fund are for
purposes benefiting the people of Iraq.

See Appendix D for excerpts from CPA Regulation Number 2 concerning the DFI.
Development Fund for Iraq Internal Control Review. CPA Regulation Number 2 required
the CPA to obtain the services of an independent certified public accounting firm to ensure the
fund was administered and used in a transparent manner for the benefit of the people of Iraq. In
October 2003, the CPA awarded a $1.4 million contract to NorthStar Consultants, Inc., to
evaluate the design and effectiveness of the internal control system over the DFI. The contract
required the contractor to issue a written report evaluating the CPA internal controls and
providing the results of its reviews of the CPA administration, use, and operation of the DFI.
Coalition Provisional Authority Regulation Number 3. CPA Regulation Number 3, “Program
Review Board,” June 18, 2003, was issued by Ambassador Bremer “Pursuant to my authority as
Administrator of the Coalition Provisional Authority (CPA), and consistent with relevant UN
Security Council resolutions, including Resolution 1483 (2003), and the laws and usages of war.
. . .”
1

According to Resolution 1483, the IAMB members include representatives lo the Secretary-General of the United
Nations, the Managing Director of the IMF, the Director-General of the Arab Fund for Social and Economic
Development, and the President of World Bank.
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CPA Regulation Number 3 addressed the establishment of the Program Review Board.
There is hereby established as a part of the CPA an entity to be known as the
Program Review Board (“Board”). The Board shall report directly to the
Administrator of the CPA (“Administrator”). The Board shall carry out its
responsibilities, as defined in this Regulation, in a manner consistent with the
CPA’s obligation to ensure that funds available to the CPA for providing relief
to, and the recovery of Iraq are managed in a transparent manner and consistent
with applicable law, for and on behalf of the Iraqi people. In addition, the Board
shall, when and to the extent appropriate, consult the Iraqi interim
administration referred to in paragraph 9 of Resolution 1483 (2003) [See
Appendix B for paragraph 9 from Resolution 1483 concerning the Iraqi interim
administration], and shall seek every opportunity to further the CPA’s objective
of gradually transferring to the Iraqi interim administration the responsibility of
budgeting Iraq’s financial resources. This Regulation establishes the procedures
applicable to the Board’s operations.

CPA Regulation Number 3 also addressed the general duties of the Program Review Board.
The Board shall be responsible for recommending expenditures of resources
from the Development Fund for Iraq and other resources identified in subsection
6 (3) of this Regulation, in a manner that meets the interests of the people of
Iraq, furthers CPA’s policy objectives, and comports fully with the CPA’s
stewardship and financial management duties under applicable laws and
regulations, including United Nations Security Council Resolution 1483 (2003).
The Board shall not be responsible for overseeing the manner in which approved
spending requirements are executed.

Iraqi National Budget
In May 2003, a primary objective of the CPA was to establish a functioning government that
would provide basic services to the Iraqi people, such as the payment of salaries and ministry
operating expenses. The CPA, in coordination with the IIG ministries, formulated and approved
the Iraqi national budgets. Rather than adopting a new national budget system, the CPA used the
existing Iraqi national budget system. The Iraqi budget system required each ministry and
government agency to submit monthly spending plans that identified the amounts required for
salaries, operating expenses, and capital expenditures throughout the country. The budget
system also required each ministry to submit a monthly trial balance that detailed how the
previous month’s allocation was spent before the release of the current month’s funds.
The 2003 Iraqi national budget, developed by CPA, provided the authority for the commitment
and expenditure of approximately $6.1 billion2. The 2004 Iraqi national budget, approved by
CPA in October 2003, authorized expenditures of approximately $13.4 billion; and a revised
budget, approved by CPA in March 2004, increased authorized expenditures to approximately
$19.9 billion. From October 2003 through June 24, 2004, the CPA disbursed approximately
$8.8 billion in DFI funds through the national budget process for salaries, operating and capital
expenditures,3 and capital projects. See Appendixes E and F for the DFI disbursements and
financial reports posted on the CPA website.
2

Dollar figures in this report have been rounded.
Capital expenditures include purchases of capital items necessary for the operation of a ministry, such as vehicles.
They do not include capital projects or investments.
3

3

Contracting Procedures for the Development Fund for Iraq
CPA Memorandum 4, “Contract and Grant Procedures Applicable to Vested and Seized Iraqi
Property and the Development Fund for Iraq, Implementation of Regulation Number 3, Program
Review Board,” August 19, 2003, established procedures for executing contracts with DFI funds.

Objective
The original objective of the audit was to determine whether the CPA had implemented adequate
procedures for recording, reviewing, and reporting disbursements. During the audit, we limited
the scope to review procedures and controls to only DFI funds provided to the interim Iraqi
government through the national budget process. Specifically, we determined whether the CPA
established and implemented adequate managerial, financial, and contractual controls over DFI
disbursements provided to interim Iraqi ministries through the national budget process. The
scope and methodology used to perform this audit and the prior coverage are discussed in
Appendix A. The acronyms used in this report are shown in Appendix G and the audit team
members are shown in Appendix I.
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Oversight of Funds Provided to Iraqi Ministries
The CPA provided less than adequate controls for approximately $8.8 billion in DFI funds
provided to Iraqi ministries through the national budget process. Specifically, the CPA did not
establish or implement sufficient managerial, financial, and contractual controls to ensure DFI
funds were used in a transparent manner. Consequently, there was no assurance the funds were
used for the purposes mandated by Resolution 1483.

Managerial Controls
The CPA did not implement adequate managerial controls over DFI funds provided to Iraqi
ministries through the national budget process. Specifically, authorities and responsibilities over
DFI funds were not clearly assigned, and CPA regulations, orders, and memoranda did not
contain clear guidance regarding the procedures and controls for disbursing funds for the
national budget. Further, staffing shortages and personnel turnover resulted in inadequate
oversight of budget execution by the Iraqi ministries.
Authorities and Responsibilities. Authorities and responsibilities over the Iraq national budget
funds were not clearly delineated. The CPA Administrator signed a memorandum on July 4,
2003, delegating authority to the CPA Senior Advisor for the Iraqi Ministry of Finance to
administer the affairs of the Ministry of Finance, including the management of the IIG finances
and the preparation, execution, and financing of the Iraq national budget. The memorandum
stated the delegation of authority may be revoked at any time by the CPA Administrator or upon
appointment of an interim minister by the IIG. CPA officials stated the delegation of authority
was revoked when the Interim Iraqi Minister to the Ministry of Finance was appointed.
However, CPA personnel were unable to provide a memorandum delegating authority to the
Interim Iraqi Minister to the Ministry of Finance.
Additionally, CPA senior advisors' responsibilities for oversight of DFI financial and contracting
actions in the Iraqi ministries were not clear. During discussions with nine senior advisors
and/or senior consultants, CPA personnel stated that responsibilities over DFI funds were not
clearly communicated to them. Consequently, 7 of 9 CPA senior advisors and staffs provided
inadequate oversight of their respective Iraqi ministries’ financial operations. Further, senior
advisors and staffs were not provided orientation or training on financial or contract duties and
responsibilities. One senior advisor requested guidance from the CPA Office of General
Counsel. In response, through an email dated February 21, 2004, the CPA Office of General
Counsel stated the following:
There are no written guidelines delineating the senior advisors’ role,
responsibilities and authorities. The Administrator expects the interim Iraqi
Ministers to assume responsibility for and exercise authority over all recurring,
day-to-day functions of their Ministries. We’re increasingly empowering the
interim Ministers, consistent with their capacities. The senior advisors serve as
the primary liaison between the Administrator and the Ministers. They provide
advice and assistance to the Ministers, but do not exercise decision making
authority over routine ministry matters. The advisors are expected to keep the
Administrator fully informed of activities within their Ministries, and ensure
proper development, coordination, promulgation and implementation of any
ministry policy initiatives that extend beyond routine ministry functions.
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Coalition Provisional Authority Guidance. CPA regulations, orders, and memoranda did not
contain clear guidance regarding responsibilities, procedures, and controls for disbursing DFI
funds for the national budget. CPA Regulation Number 2 stated that procedures for disbursing
funds from the DFI would be prescribed in the CPA Order (subsequently established by CPA
Regulation Number 3) establishing the Program Review Board (PRB). However, neither the
CPA Regulation Number 3 that established the PRB nor the CPA Memorandum Number 4 that
implemented CPA Regulation Number 3 included procedures regarding DFI disbursements to
Iraqi ministries, except to state the CPA Office of Management and Budget (OMB) would
allocate the funds. Additionally, CPA Regulation Number 3 assigned responsibility to the PRB
Program Review Committee to distribute procedures for submitting funding requests. However,
we were not able to locate any procedures regarding requests for funds to be disbursed to the
Iraqi ministries. Lastly, CPA Regulation Number 3 stated the PRB would not be responsible for
overseeing the manner in which approved spending requirements were executed, and we were
unable to locate any other CPA guidance that assigned responsibility for providing oversight of
DFI disbursements to IIG ministries. Consequently, documentation was not available to support
disbursements to Iraqi ministries or explain significant differences between budget
disbursements, ministry spending plans, and cash allocations.
Staffing and Personnel Turnover. According to CPA officials, the CPA Ministry of
Finance/OMB experienced critical personnel shortfalls throughout 2003 and 2004. For example,
during Fall 2003, when new salary policies were being implemented and the 2004 Iraq national
budget was being revised, there were only six staff members assigned to the OMB budget team
and all were inexperienced in government budget procedures. In addition, key financial
management positions (Chief Financial Officer, Comptroller, and Senior Advisor to Ministry of
Finance/Director of OMB) turned over on an average of three times since June 2003, and the
Chief Financial Officer position was vacant for over three months. Finally, 3 of 9 IIG ministries
we visited did not have personnel assigned to financial and/or budget positions.

Financial Controls
The CPA did not implement adequate financial controls to ensure DFI funds were properly used.
Specifically, the CPA did not exercise adequate responsibility over DFI funds provided to Iraqi
ministries through the national budget process. Additionally, although the CPA published
approved national budgets and total disbursements to Iraqi ministries on the Internet, it was not
transparent what the funds were actually used for. Lastly, the CPA did not maintain adequate
documentation to support budget spending plans, budget disbursements, or cash allocations made
by coalition forces. External assessments and allegations of corruption in Iraq’s ministries under
the Oil-for-Food program should have raised concerns about the Iraqi government's ability to
manage DFI Funds.
Responsibilities Over Funds Provided to Iraq Ministries Through the Development Funds
for Iraq. The CPA did not exercise adequate responsibility over DFI funds provided to Iraqi
Ministries through the national budget process. Specifically, the CPA disbursed over $8.8 billion
in DFI funds to the Iraqi ministries without assurance the monies were properly used or
accounted for. Neither CPA Ministry of Finance/OMB nor CPA senior advisors reviewed the
internal controls in the Iraqi ministries. Further, CPA personnel did not review and compare
financial, budgetary, and operational performance to planned or expected results. According to
CPA Ministry of Finance/OMB officials, reviewing budget execution was not their
responsibility. Rather, CPA personnel stated they relied on the Iraqi Board of Supreme Audit
and had taken steps, such as appointing the inspectors general (which was not completed until
May 2004) and establishing the Commission on Public Integrity, to build internal control and
accountability measures at IIG ministries. However, these institutions were not yet functioning
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and should not have been relied upon to monitor the Iraqi ministries use of DFI funds in 2003
and 2004. Resolution 1483 required the CPA to disburse funds from the DFI in a transparent
manner to meet the needs of the Iraqi people. By not adequately reviewing the use of and
accounting for the DFI funds provided to the Iraqi ministries, the CPA did not meet the mandate
of Resolution 1483 with respect to this issue.
Controls at Iraqi Ministries. CPA officials did not review budget execution at Iraqi
ministries even though external assessments indicated budget and financial control systems
required strengthening. In June 2003, the International Monetary Fund (IMF) provided
preliminary observations to CPA officials that noted the most urgent issue in the financial area
was not budget planning but budget execution. Further, an October 2003 IMF assessment
indicated the Iraqi ministries implementation of the budget would require a strengthening of
payment and accounting functions, procurement procedures, and internal and external audit
functions. The assessment also noted the difficulties that the Iraqi ministries were facing due to
lack of staff, the security environment, disruptions in communications, damage and looting of
government buildings, and lack of infrastructure and fiscal policies from before the occupation.
In addition, a management consultant for the United States Agency for International
Development reviewed internal controls at one Iraqi ministry in April 2004 and concluded
financial management and internal controls over the ministry’s approximate $435 million budget
were either weak or non-existent and the financial process was open to fraud, kickbacks, and
misappropriation of funds. In light of the problems noted in the Iraqi ministries, combined with
the lack of the financial reports4 for DFI spending, CPA officials should have reviewed internal
controls and assisted the Iraqi ministries in preparing financial, budgetary, and operational
performance reports.
In response to our draft audit, the CPA Administrator stated that, given the hostile situation the
CPA found in Iraq, it was unrealistic for the coalition to achieve a standard of budgetary
transparency and execution in the midst of a war. He stated there was no functioning Iraqi
government, essential services were primitive or nonexistent, there was no national telephone
system, and most Iraqi ministries had no computers. He further stated that Iraqi government
budget and personnel records were destroyed by looting and sabotage and during Saddam’s era,
less than 8 percent of annual state expenditures were run through the Ministry of Finance. He
further stated that the CPA could find no reliable records of these “off budget” expenditures. He
also stated the CPA discovered that the Iraqi ministries had no unified civil service pay system or
regular payroll systems, and these systems had been corrupted beyond repair by decades of
cronyism and ad hoc measures. Lastly, the CPA Administrator stated the Iraqi economy was
"dead in the water;" so the CPA's top priority was to get the economy going.
Salary Payments. CPA did not implement adequate controls to ensure DFI funds were
properly used for salaries of Iraqi employees.5 Consequently, there was no assurance funds were
not provided for ghost employees. For example, CPA officials authorized payments of DFI
funds for approximately 74,000 Facilities Protective Services (FPS) guards’ salaries even though
the FPS sites and number of guards were not validated. CPA staff identified at one ministry that,
although 8,206 guards were on the payroll, only 602 guards could be validated. CPA staff at
another ministry validated the payroll at one FPS site and found that although 1,471 guards were
on the payroll, only 642 guards could be validated. However, when the CPA staff recommended
4

As of June 15, 2004, the Iraqi Ministry of Finance had not developed financial reports for DFI funds spent in 2003,
and told CPA officials that financial data for November and December was lost.
5
Funds for salary payments were provided through the national budget process to the responsible Iraqi Treasury
offices or the Iraqi Ministry of Finance. Coalition forces that hired the security forces (Iraqi Border Police, Iraqi
Civil Defense Corps, Iraqi Armed Forces, and Facilities Protective Services) were responsible for salary payments
until responsibilities were transferred to the Iraqi ministries.
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the Iraqi Ministry of Finance require certified payrolls prior to salary payments, CPA Ministry of
Finance personnel stated the CPA would rather overpay salaries than risk not paying employees
and inciting violence. Furthermore, CPA payroll guidance to Iraqi ministries and coalition
forces responsible for salary payments required only spreadsheets with summary totals6 be
provided to the Iraqi Treasury offices responsible for disbursing the funds. Additionally, the
CPA Ministry of Finance did not require coalition forces to provide supporting documentation
for salary payments made before transferring responsibilities for payroll management to the Iraqi
ministries. For example, the CPA Ministry of Finance/OMB could not provide documentation to
support approximately $17 million provided to coalition forces for FPS and Iraqi Civil Defense
Corps salaries in February 2004.
Transparency. The CPA sought to comply with the Resolution 1483 mandate for transparency
by publishing the Iraqi national budgets and the total amounts of disbursements made to the Iraqi
ministries on the Internet. For example, as of June 28, 2004, when the DFI was turned over to
the IIG, the only budget information reported on the Internet was the approximately $8.8 billion
in disbursements for ministry budgets and the total amounts provided to each ministry (see
Appendixes E and F). However, transparency requires more than just posting budgets and total
disbursements on the Internet. The CPA should have provided detailed budgetary, financial, and
operational results of the DFI disbursements. Furthermore, although the UN provided
approximately $2.5 billion dollars to the DFI in Oil-for-Food funds in March and April 2004, the
CPA did not update the Iraqi national budget for the monies.
Budget Documentation. Adequate documentation was not maintained to support budget
disbursements. CPA Memorandum Number 4 stated that funds allocated through the national
budget process would be made available to the IIG ministries in accordance with the national
budget, and the CPA OMB would allocate the funds to the Iraqi Ministry of Finance for further
distribution to the Iraqi ministries in a manner that would ensure transparency. A review of
10 disbursements made by the CPA Comptroller’s office between October 2003 and June 2004
disclosed:
•
•
•
•

None of the 10 disbursements - ranging between approximately $120 and $900 million included documentation such as budget spending plans to support the amounts provided
to the Iraqi ministries.
Six disbursements were made without CPA/OMB allocation memoranda.
Two disbursements totaling approximately $616 million were not supported by
disbursement vouchers.
An improper approximately $120 million disbursement was made in May 2004 because
of miscommunication between the CPA/OMB and CPA Comptroller’s office.

Between January and April 2004, CPA OMB personnel developed the spending plans for the
Iraqi ministries along with the cash allocations to be made to the banks to meet the monthly
budget requirements. However, CPA OMB personnel were unable to provide supporting
documentation or explain significant differences between the spending plans, budget
disbursements, and cash allocations. For example, approximately $1.5 billion in cash allocations
were made to Iraqi banks between January and April 2004 for operating expenses, yet spending
plans supported only approximately $498 million in operating expenses.
Financial Contractor Performance. In October 2003, the CPA awarded a $1.4 million contract
to NorthStar Consultants, Inc. to evaluate the design and effectiveness of the internal control
system over the DFI. The NorthStar Consultants, Inc., were not certified public accountants and
6

The CPA Ministry of Finance guidance required only summary totals of funds received, funds paid, number of
employees by pay grade, and the remaining balance of funds.
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did not perform a review of internal controls as required by the contract. Consequently, internal
controls over DFI disbursements to and from Iraqi ministries were not evaluated. This occurred
because a Contracting Officers Representative was not assigned7 to monitor contractor
performance. Further, the Comptroller verbally modified the contract and employed the
contractor personnel to primarily perform accounting duties in the Comptroller’s office.

Contract Controls
The CPA did not adequately control DFI contracting actions. Specifically, the CPA contracting
office reviewed contracting procedures at 2 of the 26 Iraqi ministries. In addition, CPA senior
advisors and staffs did not provide oversight of Iraqi ministry procurements or contracting
operations and executed contracts through the national budget process that were not in
compliance with CPA Memorandum Number 4 guidance. This occurred because the CPA issued
procurement and contracting policy but did not implement procedures to determine compliance
with the policy or monitor contracting actions in the Iraqi ministries. Consequently, contracts
were entered into without the benefit of adequate contract controls.
Contracting Procedures. CPA Memorandum Number 4 established procedures for executing
contracts with DFI funds. CPA Memorandum Number 4 required contracting officers to
compete contracts and determine whether the contract price was fair and reasonable. Iraqi
ministries and governmental agencies were also required to comply with the guidance in CPA
Memorandum Number 4. An Iraqi ministry could execute contracts in accordance with Iraqi
laws and ministry contracting procedures, but only if the CPA had determined and certified that
the contracting procedures of the ministry were adequate to ensure the transparent use and
management of DFI funds. If the contracting procedures of a particular Iraqi ministry were not
determined to be adequate, the ministry was required to execute contracts through the CPA
contracting office. However, the CPA contracting office reviewed and approved the contracting
procedures of only two Iraqi ministries, the Ministry of Finance and the Ministry of Electricity,
and those approvals did not occur until April 11, 2004, and June 26, 2004, respectively.
Oversight. CPA senior advisors and staffs did not provide oversight of Iraqi ministry
procurements or contracting operations. Specifically, 5 of 7 CPA senior advisors and staffs did
not provide adequate oversight of Iraqi ministry contracting operations. Further, we requested
that CPA ministry senior advisors obtain data for contracts awarded with DFI funds, and, as of
June 30, 2004, only 3 of 26 CPA ministry senior advisors (Communications, Housing and
Construction, and Interior) were able to provide contracting actions taken by the IIG ministries.
One of the Iraqi ministries that provided data indicated over 250 contracts valued at
approximately $430 million were executed without CPA ministry advisors visibility over the
contracts.
Unauthorized Contracting Actions. CPA senior advisors and staffs executed contracts through
the national budget process without warrants or authority, and the contracts were not in
compliance with CPA Memorandum Number 4 guidance. For example, a CPA senior advisor
signed four Iraqi ministry contracts without competition, adequate contract specifications, or
beneficial delivery terms and conditions. One of these contracts required full payment for three
armored cars prior to shipment from Europe. Another CPA ministry advisor executed over
7

The contract assigned responsibility to monitor contractor performance to the CPA Chief Financial Officer.
However, the Chief Financial Officer assigned as the Contracting Officers Representative left Iraq on November 15,
2003, and when the Chief Financial Officer position was filled in March 2004 the newly assigned Chief Financial
Officer was not assigned any duties over DFI funds or made aware of the NorthStar Consultants, Inc., contract.
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20 contracts without contract authority; and a review of 10 contract files disclosed that
7 contracts were not competed and all 10 had missing or incomplete contract documentation.
National Assembly Building. The Governance Directorate, working with the Al
Rasheed Company through the Ministry of Housing and Construction, began renovation of the
National Assembly building without complying with CPA Memorandum Number 4 guidance.
Before hostilities began in March 2003, the Al Rasheed Company, an Iraqi state–ownedenterprise, began remodeling the National Assembly building. During the rioting and looting at
the conclusion of the war, the building and nine others in the compound were severely damaged
and looted. In October 2003, the Al Rasheed Company and the Iraq State Commission of
Buildings drafted an agreement to refurbish the compound buildings for $1,019,676.
Subsequently, the CPA Governance Directorate established a requirement to renovate the
National Assembly Building and the other buildings in the surrounding compound, and the CPA
Administrator approved a budget of $5 million for the renovation in February 2004 and an
additional $8.2 million to complete the project in March 2004. During the course of the project,
the CPA Governance Directorate project manager issued verbal direction to the contractor that
incorrectly conveyed to Iraqi officials that he had authority to enter into sole source contracts,
and he advised Iraqi officials that rules requiring public bidding of subcontracts did not apply to
the National Assembly project. These conditions occurred because the CPA did not implement
procedures to ensure compliance with CPA Memorandum Number 4.

Conclusion
While acknowledging the extraordinarily challenging threat environment that confronted the
CPA throughout its existence and the number of actions taken by CPA to improve the IIG
budgeting and financial management, we believe the CPA management of Iraq’s national budget
process and oversight of Iraqi funds was burdened by severe inefficiencies and poor
management. Although we did not include all aspects of the threat environment or all CPA
actions to improve the IIG budgeting and financial management in our audit scope and,
therefore, can not verify the validity of statements made. The management comments to this
report provide the detailed opinions of the CPA Administrator and the Defense Support Office –
Iraq on those issues.
Formal recommendations were not made in this report because responsibility for the DFI
transferred from the CPA to the IIG on June 28, 2004. However, the actions listed below that
were taken by the IAMB and the CPA may mitigate the internal control weaknesses noted in the
report.
Assessment of Internal Controls. On April 5, 2004, the IAMB selected KPMG Audit
and Risk Advisory Services, Bahrain to perform an audit of the DFI financial statements and
disbursements from the DFI, and to provide an assessment of internal controls of the recipients
of DFI funds to determine whether the funds were used in a transparent manner and for the
purposes for which they were disbursed. On July 14 and October 12, 2004, KPMG provided
reports to the IAMB covering audits of DFI operations through December 31, 2003, and June 28,
2004, respectively.
Coalition Provisional Authority Order Number 87. On May 16, 2004, the CPA
Administrator approved CPA Order Number 87, “Public Contracts.” CPA Order Number 87
applies to all procurements of goods, services, and construction services by Iraqi ministries,
federal agencies, and governmental units that can commit public funds. CPA Order Number 87
requires full, fair, and open competitive public bidding procedures, international standards of
transparency, procurement process integrity and minimum ethical standards, rights to file
protests and related appeals, and dispute resolution mechanisms. In addition, CPA Order
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Number 87 establishes an Office of Government Public Contract Policy that is responsible for
coordination of government public contract policy for all ministries and public entities.
Coalition Provisional Authority Order Number 95. On June 4, 2004, the CPA
Administrator approved CPA Order Number 95, “Financial Management Law and Public Debt
Law.” CPA Order Number 95 provides detailed guidance for the conduct of fiscal and budgetary
policy in Iraq and includes reporting requirements aimed at increasing the accountability and
transparency of the budgeting process. CPA Order Number 95 addresses the preparation,
adoption, recording, management, execution, and reporting of the federal budget of Iraq and
related issues including internal controls, accounting, and auditing.
Finally, although formal recommendations were not made in this report, we believe that the
results of this audit dictate that lessons learned studies should be performed addressing not only
the planning for specific managerial, financial, and contractual controls in future situations of
this nature but also the national planning aspects necessary to overall management of these type
of endeavors should they occur in the future. We are aware that other organizations have similar
concerns. For example, the Office of the Secretary of Defense has initiated lessons learned
studies concerning financial and logistics issues. However, we believe that those specific studies
need to be brought together so that efforts can be better coordinated and be used to assist in
formulating national planning initiatives. As such, rather than recommend others to perform this
work, the SIGIR will take on the task of consolidating lessons learned studies that are specific in
nature and also continue a broader scope lessons learned initiative previously started by this
organization.

Management Comments and Audit Response
Coalition Provisional Authority Administrator. The management comments provided by the
CPA Administrator and the audit response to those comments are discussed below. The
complete text of the comments is in the Management Comments section of the report.
Management Comments. The CPA Administrator disagreed with our report and stated that it
did not acknowledge the context in which the CPA was operating or recognize the actions taken
to improve weaknesses in the Iraqi budgeting system. He further stated that the report contained
misconceptions, inaccuracies, and numerous factual errors that were brought to our attention by
the Defense Support Office - Iraq and did not meet Inspector General standards.
Audit Response. We disagree. One issue was brought to our attention by the Defense Support
Office – Iraq concerning contracting procedures that were approved for the Ministry of
Electricity on June 26, 2004. However, the CPA Head of Contracting Activity approved these
procedures on June 26, 2004, after our fieldwork in contracting was complete and validated with
contracting officials. We revised the final report to include that information. Otherwise, the
CPA Administrator did not provide any documentation or evidence to substantiate any other
misconceptions, inaccuracies, or factual errors. Further, as stated in the report, the audit was
conducted in accordance with generally accepted government audit standards.
Management Comments. The CPA Administrator stated that our report ignored the security
context of the CPA role in Iraq and suggested the CPA should have delayed paying Iraqi public
servants until fully modern pay records were implemented. He further stated more than a million
Iraqi families depended on the government for their salaries and not paying the civil servants
would have been destabilizing, would have increased the security threat to Iraqis and Americans,
and would have cost lives.
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The CPA Administrator also stated military commanders were instructed to build up the FPS
force quickly to relieve the military of tasks such as providing static security to government
buildings. The CPA decided in November to give Iraqis responsibility for the FPS forces by
shifting the forces' payroll from the military commanders to the Iraqi ministries. Many IIG
ministries, already struggling to cope with the new budgetary demands, had difficulties making
the transfer. The CPA was aware of the problem and accepted that the payroll system was still
imperfect, as there was a war going on and it would have been dangerous for security to stop
paying armed young men.
Audit Response. The CPA Administrator’s criticisms are inappropriate. The report does not
suggest the CPA should have delayed paying Iraqi public servants; instead, it addresses the lack
of controls and supporting documentation for salary payments made by coalition forces to Iraqi
security forces personnel. Specifically, the report addresses the CPA policy for coalition forces
to support monthly salary payments with only summary information of total funds received and
paid, and total number of employees by pay grade rather than certified payroll listings. The
report also addresses the lack of supporting documentation maintained by the CPA.
Furthermore, the six months that passed between the date the CPA decided to transfer payroll
responsibilities and actually transferred those responsibilities to the Iraqi ministries was
sufficient time to validate the payroll listings.
Management Comments. The CPA Administrator stated that our report ignored the political
context of the CPA role in Iraq. The USG policy, mandated by UN Security Council resolutions,
was to transfer as much responsibility as possible as quickly as possible to the Iraqis, including
responsibility for the Iraqi budget. Clear guidance was provided to CPA Senior Advisors that
Iraqi ministers, not the Senior Advisors, would run the ministries, and that the Senior Advisors
were to leave the operations of the ministries, including the budgets, to the Iraqis. He further
stated the report suggested that instead of giving the Iraqi ministers responsibility for their
budgets, the CPA should have placed hundreds of auditors into the IIG ministries and that would
have been directly contrary to USG policy and to the mandate of the UN.
Audit Response. The report does not suggest that CPA should have placed hundreds of auditors
into the ministries or that CPA Senior Advisors should have run the ministries. Further, the
report does not ignore the political context of the CPA role in Iraq but rather discusses the
actions the CPA did not take to fulfill the responsibilities mandated by Resolution 1483 and the
causes of those inactions.
The CPA had a responsibility to determine whether the Iraqi ministries had basic financial
controls in place prior to transferring full authority over to the ministries. This responsibility was
mandated by the UN, acknowledged by USG officials, was documented in the CPA Strategic
Plan and was documented in CPA guidance.
UN Security Council Resolution 1511 required the return of responsibilities and authorities to
the Iraqis as soon as practicable, but also reaffirmed Resolution 1483. The UN Security Council
Secretary-General noted in an October 2003 letter8 discussing IAMB responsibilities that the
CPA was responsible for establishing financial reporting and internal control systems to ensure
DFI funds were used for the purposes for which they were disbursed.

8

The letter from the UN Secretary-General to the President of the Security Council, October 22, 2003, stated one of
the responsibilities of the IAMB was to monitor the financial reporting and internal control systems established by
the CPA over disbursements from the DFI, supporting the objective of ensuring that DFI funds were used for the
purposes for which they were disbursed.

12

USG officials acknowledged these responsibilities. Specifically,
•

Secretary of State Colin Powell stated during a September 2003 press conference9 that
one can’t just say, “You’re a government, fine, go. You have full authority.” He stated
there needed to be a deliberate process that builds the institutions of government and
capacity to govern prior to the handover of sovereignty.

•

The CPA Senior Advisor to the Ministry of Finance/Director of OMB notified all senior
advisors in February 2004 that the CPA needed to determine whether there were adequate
controls in the Iraqi ministries to ensure DFI disbursements were received by the
designated recipient and used as intended. The Senior Advisor also requested the senior
advisors provide the results of any internal reviews performed by their offices to ensure
that proper controls were in place at the Iraqi ministries.

•

The CPA Administrator acknowledged the CPA fiduciary responsibilities in March 2004.
Specifically, the CPA Administrator stated during the transfer of sovereignty10 to the
Ministry of Health, which was the first Iraqi ministry to attain sovereignty, that the CPA
gave full authority to the Iraqi ministries only after fundamental financial and budgetary
controls were in place. However, the CPA did not review internal controls or the
accounting and use of funds in the Ministry of Health prior to the transfer, and CPA
officials stated they were unaware of the basis for the CPA Administrator's statement that
controls were in place.

•

The CPA Press Secretary noted during the June 21, 2004, press briefing11 that coalition
officials still had operational authority in the 11 Iraqi ministries that had not yet attained
sovereignty. Since the Ministry of Finance was one of those 11 ministries, CPA officials
still had operational authority and responsibility to ensure DFI funds were accounted for
and properly used.

The CPA Strategic Plan documented the CPA responsibilities. For example, two key objectives
in the economy section of the Strategic Plan were to develop transparent budgeting and
accounting arrangements and to increase the capacity of the Ministries of Finance and Planning
to manage public resources. A key task under these objectives was to conduct reviews of Iraqi
budget expenditure and control systems. However, this task was not accomplished by CPA.
CPA Regulation Number 2 also documented the CPA responsibilities and required the CPA to
obtain the services of an independent certified public accountant firm to ensure the fund was
administered and used in a transparent manner. The CPA contract award required the contractor
ensure disbursements were used for the purposes intended. Although the contractor submitted
milestone reports stating they would review internal processes for controlling and documenting
disbursements in the Iraqi ministries, the contractor did not perform these reviews. CPA
Memorandum Number 4 further stated, as part of the CPA responsibility to ensure that funds
were used for their intended purpose, the CPA Comptroller and Head of Contracting Activity
could review contracting actions of interim Iraqi ministries.
Management Comments. The CPA Administrator stated that our report ignored the
administrative context of the CPA role in Iraq and presumed the coalition could achieve a
standard of budgetary transparency and execution which even peaceful Western nations would
9

Transcript of press conference with Secretary of State Colin Powell and CPA Administrator L. Paul Bremer,
Baghdad, Iraq, September 14, 2003.
10
Transcript of CPA Administrator L. Paul Bremer, Transfer of Sovereignty to the Ministry of Health, March 27,
2004.
11
Transcript of press briefing with Dan Senor and Brigadier General Mark Kimmitt, Baghdad, Iraq, June 21, 2004.

13

have trouble meeting within a year, especially in the midst of a war. When the CPA was
established, there was no functioning Iraqi government and essential services were primitive or
nonexistent. The Iraqi government budget and personnel records, inadequate before the war, had
been destroyed and CPA determined that less than 8 percent of the annual state expenditures
were run through the Ministry of Finance. The vast majority of government expenditures were
directly controlled “off budget,” and the CPA could find no reliable records of these
expenditures. The CPA discovered that the Iraqi ministries had no unified civil service pay
system or regular payroll system and the systems had been corrupted beyond repair by decades
of cronyism and ad hoc fixes. The CPA's top priority was to get the economy going, and the
quickest way was to pay the country's 1.2 million civil servants who had not been paid for two
months. CPA established a four-grade pay scale, started paying civil servants, and established a
professional civil-service pay system that was put in place in August 2003.
Audit Response. We disagree. Instead, the report discusses the actions the CPA did not take to
fulfill it's responsibilities in light of this context. The audit's presumption that the USG should
have practiced sound financial management and internal control over Iraqi monies is both
realistic and supported by extensive legislation, policies, and procedures.
We fully recognize that the CPA operated in a dangerous working environment under difficult
conditions. However, the existing administrative conditions should have underscored the need
for controls over the disbursements to the Iraqi ministries. The CPA should have established
controls and provided oversight over the financial management of the DFI funds precisely
because there was no functioning Iraqi government, no experience within the Ministry of
Finance in managing the national budget, no budget or personnel records, and the payroll
systems were corrupted by cronyism and ad hoc fixes. On an individual basis, any of these
conditions should have sent strong signals to financial managers that weaknesses were
widespread, posed unacceptable risks, and called for forceful action. Those weaknesses should
have represented goals for corrective actions, not reasons for inaction.
Management Comments. The CPA Administrator stated that our report did not adequately
credit the major reforms the CPA instituted to deal with the deficiencies found in the Iraqi
budgeting system. The CPA established the PRB to provide an open transparent mechanism for
determining how to spend DFI funds; ensured there was Iraqi representation on the PRB; and
posted the minutes, budget, and DFI funds balances on the Internet. The CPA established an
independent judiciary, an Office of Inspector General in each Iraqi Ministry, an Iraqi
Commission on Public Integrity, and revitalized and strengthened the Iraqi Board of Supreme
Audit to fight corruption. The CPA introduced a Financial Management Information System to
begin modernizing the Iraqi government's procedures and encouraged the World Bank and IMF
to set up training programs and establish a program to restructure the chart of accounts to
improve Iraqi capabilities.
Audit Response. We did not evaluate or address CPA actions related to formulating the budget
because the audit’s focus was to review controls over disbursements. Similarly, we did not
address the Financial Management Information System because it was not intended to account
for DFI expenditures during the time the CPA was the governing body in Iraq. The report did
address the adequacy of the information posted on the Internet and CPA reliance on the AntiCorruption institutions even though these institutions were not yet functioning.
Moreover, the CPA Administrator is silent the fact that the budget process includes more than
decision-making on public finance matters and projecting revenues and expenses. The budget
process also includes the management of the revenues and expenditures. The scope of the audit
focused on this phase of the budget process.
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Director, Defense Support Office – Iraq. The management comments provided by the
Director, Defense Support Office – Iraq and the audit response to those comments are discussed
below. The complete text of the comments is in the Management Comments section of the
report.
Management Comments. The Director strongly disagreed with the report and stated the
findings were not a basis for concluding that the CPA did not provide adequate stewardship of
$8.8 billion in DFI funds. He stated that the conclusions were sweeping and unqualified, did not
accurately represent the CPA management of the DFI, and were not substantiated by the findings
that related only to the CPA oversight of the execution of funds. He further stated the CPA
disbursed DFI funds to the Iraqi ministries consistent with the published national budget, and the
funds were allocated, disbursed, and used in a transparent manner for the benefit of the Iraqi
people.
Audit Response. We disagree. The objective of this audit was to review controls and
procedures over disbursements provided to Iraqi ministries through the national budget process,
not to evaluate the CPA overall management of the DFI. We concluded that the CPA did not
provide adequate control of the funds because CPA officials:
•
•
•
•
•

Were unable to provide any documentation to support that disbursements were managed
against budgeted amounts.
Were unable to support that funds were used for the purposes mandated by Resolution
1483.
Had no assurance that funds were accounted for properly.
Did not review financial reporting and internal control systems over disbursements.
Did not publish a budget for $2.5 billion in Oil-for-Food funds received in March and
April 2004 even though the funds were allocated and disbursed.

The Director acknowledged that there was no USG involvement in the Iraqi ministries’
accounting and use of the funds. The preceding facts call into question the Director's assertion
that funds were allocated, disbursed, and used in a transparent manner for the benefit of the Iraqi
people.
Management Comments. The Director stated our report failed to account for the objectives of
USG policy to transfer responsibilities to Iraqis as soon as possible, which was consistent with
international law and UN Security Council Resolutions. The CPA took the position that
expenditures by Iraqi ministries were to be managed by the Iraqis and overseen by Iraqi auditors,
and the CPA realized that the only practicable approach was to assume a supervisory role.
Additionally, the Director commented that the security situation in Iraq made recruiting efforts
extremely difficult and limited the assistance the CPA was able to provide to the Iraqi ministries
in their budget execution.
Audit Response. We disagree. The report discusses areas where the CPA did not take actions
to fulfill its responsibilities in determining whether the Iraqi ministries had established basic
financial controls prior to transferring full authority to the Iraqi ministries. As previously stated
in our audit response, the responsibilities were mandated by the UN and acknowledged by USG
officials and were documented in the CPA Strategic Plan and in CPA guidance.
The CPA had a responsibility to determine whether the Iraqi ministries had basic financial
controls in place prior to transferring full authority over to the Iraqi ministries. This
responsibility was acknowledged by the CPA Administrator during the March 2004 transfer of
sovereignty to the Ministry of Health, when the CPA Administrator stated that the coalition gave
full authority to the Iraqi ministries only after fundamental financial and budgetary controls were
in place. The CPA Press Secretary reiterated this responsibility when he noted that Iraqi
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government workers still reported to coalition officials, who had operational authority, in the
Ministry of Finance, as of June 21, 2004. Additionally, the CPA Strategic Plan and other official
CPA guidance also documented these responsibilities.
Management Comments. The Director stated our report does not recognize the context in
which the CPA was operating, to include the difficult circumstances under which the CPA
operated and managed the DFI, the wartime security conditions, the CPA critical need to
reestablish Iraqi ministries that had never functioned and/or had ceased to function, the
ministries’ lack of basic tools such as computers and telephones, and the constraints of a largely
cash economy.
Audit Response. We disagree. The report discusses the difficulties the Iraqi ministries and the
CPA were facing, as noted by the IMF. It was precisely those conditions which underscored the
need for controls over the disbursements provided to the Iraqi ministries. The fact that the Iraqi
ministries ceased to or had never functioned, lacked basic tools, and operated in a cash economy
was precisely why the CPA should have provided oversight of the financial management of the
funds. However, we have revised our report to better reflect the difficult situation within which
CPA operated.
Management Comments. The Director commented the report did not recognize a number of
actions CPA took to improve budgeting and financial management and promote transparency
and good governance.
Audit Response. We evaluated the actions that were relevant to the audit objectives.
Specifically, we evaluated the adequacy of, and compliance with, CPA Regulation Numbers 2
and 3, CPA Memorandum Number 4, and acknowledged the new procurement and financial
management laws that were issued in May and June 2004, respectively. We also addressed the
CPA reliance on Iraq's Board of Supreme Audit and Inspectors General and the adequacy of the
DFI financial information published on the CPA web page.
We did not address the economic reforms that had no impact on the accounting for and use of
DFI funds during the time the CPA was the governing body in Iraq. Similarly, we did not
address the Financial Management Information System because it was not intended to manage
DFI expenditures during the period 2003 to 2004.
Management Comments. The Director stated that our audit disregarded the fact that the CPA
took a number of actions to ensure transparency (i.e., publishing PRB meeting minutes and the
Iraqi national budget and including Iraqis in the PRB) and focused only on the unavailability of
near real-time budget execution data. He further stated the audit failed to present an international
standard for transparency against which the CPA was being evaluated and presumed the CPA
could achieve a standard of budgetary transparency and execution that even Western nations
would have trouble meeting within one year, especially in a combat environment.
Audit Response. We recognize that the CPA took such actions to improve transparency but we
did not address these actions in the report because they were not relevant to the audit objective.
The Director disregarded the fact that the government budget process includes more than
decision-making on public finance matters and projecting revenues and expenditures. The
budget is a fundamental management tool for monitoring performance and the budget process
also includes the actual management of revenues and expenditures.
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We evaluated the CPA performance based on the standards included in the IMF Manual on
Fiscal Transparency and Revised Code of Good Practices on Fiscal Transparency.12 That
document includes principles and practices that emphasize the importance of publishing
comprehensive fiscal information and identifies the information that should be provided during
the budget preparation, execution, and reporting processes. Since the CPA goals were to
restructure the Iraqi budget and accounting systems to conform to IMF standards, and the CPA
arranged IMF training and workshops for Iraqi Ministry employees, the IMF standards were
appropriate. The IMF standards represent internationally accepted criteria upon which audit
verification can be tested and evaluated.
Finally, we disagree with management’s contention that the CPA could not provide detailed
budgetary, financial, and operational results of the DFI disbursements during the time it was the
governing body in Iraq. DoD policy requires that, even in contingency operations, the
government establish controls, procedures, and accounting systems to properly account for
funds. As stewards of the Iraqis' money, the CPA should have provided oversight of the
financial management and internal controls in the Iraqi ministries to ensure the DFI funds were
properly managed.
Management Comments. The Director stated that our report makes broad, un-validated
statements based upon limited reviews and unclear standards of performance, since only 9 of the
26 senior advisors’ offices were reviewed and the audit was conducted over a span of several
weeks near the end of the CPA tenure, yet formed conclusions on the performance of CPA as a
whole over the CPA entire tenure. Further, during the time the audit was conducted, all CPA
senior advisors were focused on the critical requirement of transitioning governance
responsibilities to the Iraqi ministries.
Audit Response. We disagree. As stated in the report, the audit was conducted in accordance
with generally accepted government audit standards, which include the use of sampling
techniques to gather evidence needed to provide a reasonable basis for audit conclusions. We
evaluated evidence gathered in the Iraqi Ministry of Finance/OMB, the Comptroller’s office, and
9 of 26 (35 percent) Iraqi ministries to provide a reasonable basis for the conclusions provided in
the report. Additionally, fieldwork was conducted over a span of four months, not several
weeks, and included a review of procedures and controls in addition to interviews with CPA
officials who were in Iraq during the complete span of the CPA tenure. Furthermore, as
previously stated, although one of the CPA Administrator’s criterion for transitioning
governance was reviewing financial and budgetary controls, discussions with CPA officials in
the Ministry of Finance/OMB and seven ministries during this period disclosed personnel did not
review financial and budgetary controls in the Iraqi ministries prior to the transfer of governance.
If the financial and budgetary controls in the Iraqi ministries were not reviewed prior to the
transfer of governance, then it was not done, and a more lengthy audit would not have reached a
different conclusion.
Management Comments. The Director stated that our report cited a single instance of poor
management of the FPS and generalized that all salary payments were flawed when the FPS
represented 74,000 employees, approximately six-tenths of 1 percent of the approximately
1.2 million Iraqis on the national payroll. The overriding priority was for the FPS to be
established as soon as possible to relieve the pressure on coalition forces for providing fixed-site
security. The CPA and DoD recognized that although it was necessary to entrust Iraqi ministry
officials with the responsibility for expending Iraqi funds for salary purposes, such actions could
12

The IMF Manual on Fiscal Transparency and Revised Code of Good Practices on Fiscal Transparency, March 23,
2001, are available at website: www.imf.org/external/np/fad/trans/manual/index.htm.
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result in potential duplicate or otherwise improper payments. Prompt payment was considered to
be absolutely vital to the safety and well being of the FPS guards and the Iraqi people in general.
Audit Response. We disagree. In this instance, the Director’s interpretation of the disclosure of
limited support for salary payment issues in our report is erroneous. The issues addressed in the
report are the lack of internal controls and supporting documentation for salary payments made
by coalition forces to Iraqi security forces personnel. We reviewed controls over salary
payments not only for FPS, but also for Iraqi Police Service, Border Police, National Guard, and
Armed Forces. Further, the FPS payroll comprised over 6 percent (approximately 74,000 FPS
employees divided by approximately 1.2 million national payroll employees) of the Iraqis on the
national payroll, not six-tenths of 1 percent as stated by the Director.
The report addresses the CPA policy for coalition forces to accept as support monthly salary
payments of DFI funds with only summary information of total funds received, paid out, and the
total number of employees by pay grade rather than using certified payroll listings. The report
also addressed the lack of supporting documentation maintained by the CPA for the DFI salary
payments made by coalition forces. Furthermore, we reviewed controls over FPS salary
payments made by coalition forces prior to the responsibilities being transferred to the Iraqi
ministries in March and April 2004. Since coalition forces hired and paid these forces, we
believe the CPA should have, at a minimum, provided validated site and payroll listings to the
Iraqi ministries prior to the transfer of responsibilities.
Management Comments. The Director commented that although additional staff might have
been helpful, the report did not provide any indication of how many personnel would have been
sufficient to provide the level of oversight called for in the report. Further, there was no
evidence that any Ministry of Finance/OMB staffing request was denied by the CPA.
Audit Response. Our report attributes the issue of staffing shortages to CPA officials. Three
Senior Advisors to the Ministry of Finance/Directors of OMB stated they elevated requests for
additional staff not only to the CPA Administrator but also to very senior levels of USG officials
at the Departments of Defense, State, and Treasury, as well as OMB and other USG officials.
The numbers of requested staff varied among the CPA officials. For example, in September
2003, a Senior Advisor requested a total of 12 personnel with 4 projected to perform budget
execution duties at the Iraqi Ministry of Finance. In December 2003, the Senior Advisor
requested a minimum of 7 personnel, to include a Chief of Budget Execution with experience in
international budget execution, to conduct a 2004 mid-year review. The December 2003 request
stated OMB in Iraq had only 12 of 55 positions filled and the bulk of the personnel assigned
were inexperienced recent college graduates.
Management Comments. The Director stated that at least one other ministry, the Ministry of
Electricity, besides the Ministry of Finance had been approved for contracting.
Audit Response. The Director is correct. We agree that the Ministry of Electricity was
authorized to perform contracting. However, the CPA Head of Contracting Activity approved
these procedures on June 26, 2004, after our fieldwork in contracting was complete and validated
with contracting officials. Nevertheless, we have revised our report to note the CPA approved
contracting procedures for the Ministry of Electricity.
Management Comments. The Director commented that the statement in the report that the
CPA did not update the Iraqi national budget to reflect budget plans for the approximately
$2.5 billion dollars provided by the UN was not correct. He stated the CPA produced an updated
working copy of the budget that was shared with the Iraqi Ministry of Finance. When asked, IIG
officials indicated a preference that the CPA not officially publish the amended budget that had
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been prepared. Rather, they preferred to leave final decisions regarding an amended budget to
the new sovereign government. Their wishes were honored.
Audit Response. We disagree. We believe the CPA’s decision not to officially publish the
revised budget, regardless of the IIG officials’ preferences, violated the Resolution 1483
requirement to use DFI funds in a transparent manner. An “updated working copy” fails to meet
the requirements for a published annual budget.
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Appendix A. Scope and Methodology
We performed this audit from May through October 2004 in accordance with generally accepted
Government auditing standards. We interviewed key personnel responsible for the management
of the Coalition Provisional Authority (CPA). We interviewed the CPA Administrator, General
Counsel, Chief Financial Officer, Comptroller, Head of Contracting Activity, CPA Ministry of
Finance/Office of Management and Budget Director, and staffs. We also interviewed Senior
Advisors and/or Senior Consultants and staffs assigned to nine Interim Iraqi Government
Ministries (Communications, Defense, Education, Health, Housing and Construction, Interior,
Labor and Social Affairs, Oil, and Transportation). We reviewed the following documents.
United Nations and International Monetary Fund documents:
• United Nations Security Council Resolution 1483 (2003), adopted by the Security
Council on May 22, 2003
• United Nations Security Council Resolution 1500 (2003), adopted by the Security
Council on August 14, 2003
• United Nations Security Council Resolution 1511 (2003), adopted by the Security
Council on October 16, 2003
• United Nations Security Council Resolution 1546 (2004), adopted by the Security
Council on June 8, 2004
• Letter from the UN Secretary-General to the President of the Security Council,
establishing the IAMB and approving the IAMB terms of reference, October 22, 2003
• The IMF Manual on Fiscal Transparency and Revised Code of Good Practices on Fiscal
Transparency, March 23, 2001
CPA Regulations, Orders, Memoranda, and Public Notices:
• CPA Regulation Number 1, May 16, 2003
• CPA Regulation Number 2, “Development Fund for Iraq,” June 10, 2003
• CPA Regulation Number 3, “Program Review Board,” June 18, 2003
• CPA Regulation Number 11, “Amendments to Coalition Provisional Authority
Regulations No. 2 (CPA/REG/10 June 2003/02) and No. 3 (CPA/REG/18 June
2003/03),” June 15, 2004
• CPA Order Number 87, “Public Contracts,” May 14, 2004
• CPA Order Number 95, “Financial Management Law and Public Debt Law,” June 2,
2004
• CPA Memorandum Number 4, “Contract and Grant Procedures Applicable to Vested and
Seized Iraqi Property and the Development Fund For Iraq, Implementation of Regulation
Number 3, Program Review Board,” August 19, 2003
• CPA Public Notice, “Managing Financial Resources for Iraq,” June 18, 2003
CPA budget, financial, and contracting guidance documents:
• Budget Execution – Financing the Iraqi Budget
• Budget Execution Instruction
• Budget Execution Procedures for July 2003
• Instructions for Preparing the Budget for Year 2004
• Iraq’s Budget Execution Process
• Release of Operating and Capital Funds for July-August 2003, August 1, 2003
• Distributions by Department, and Distribution by Chapter, September 2, 2003
• Ministry Allocations by Governorate
• Contracting Responsibilities for the Iraqi Budget
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We reviewed all available electronic and hard copy documents for the period May 2003 through
July 2004 that were maintained by the CPA Ministry of Finance/OMB to include: the results of
all internal control reviews and IMF assessments; Program Review Board budget approvals,
allocations and minutes; and, budget spending plan, cash allocations, and salary documents. We
reviewed all Program Review Board minutes to determine the turnover of key financial
management personnel. We compared spending plans, cash allocations, and budget
disbursements for January through April 2004. We verified vouchers and authorization
memoranda for 10 high-dollar budget disbursements to Iraqi Ministries from November 2003
through June 2004.
We examined KPMG, Bahrain audit reports related to the Development Fund for Iraq. We also
obtained and examined all available results of work performed by the Iraqi Inspector Generals
and the Board of Supreme Audit.
We interviewed NorthStar Consultants, Inc. personnel and reviewed all contract file
documentation maintained by the CPA Comptroller and Contracting Activity for work under
Contract FY5866-04-C-001, “The Development Fund of Iraq Accountant Consultant,” October
25, 2003, to determine whether contractor personnel performed in accordance with contract
requirements.
We examined all CPA Strategic Plan objectives and tasks related to the audit objectives. We
interviewed contractor personnel and reviewed Financial Management Information System
implementation updates. We also requested all CPA senior advisors obtain contract data from
the Iraqi Ministries, determined the oversight of contracting actions by 7 ministry advisors, and
judgmentally selected 15 contracts for detailed review.
Use of Computer-Processed Data. We did not rely on computer-processed data to perform this
audit.
Prior Coverage. The Government Accountability Office (GAO) and the Special Inspector
General for Iraq Reconstruction (formerly the Office of the Inspector General, Coalition
Provisional Authority (IG CPA)) collectively issued six reports related to the Development Fund
for Iraq. However, the objectives and scopes of those audits were not the same as discussed in
this report. Reports issued by the Special Inspector General for Iraq Reconstruction can be
accessed over the Internet at http://www.cpa-ig.org. Also, the International Advisory and
Monitoring Board contracted with KPMG in Bahrain for audits concerning Development Funds
for Iraq Export sales, Oil Proceeds, and Disbursements. The reports are listed below.
GAO Report No. 04-651T, “United Nations: Observations on the Oil for Food Program,”
April 7, 2004
IG CPA Report No. 04-001, “Coalition Provisional Authority Coordination of Donated Funds,”
June 25, 2004
IG CPA Report No. 04-007, “Oil for Food Cash Controls for the Office of Project Coordination
in Erbil, Iraq,” July 26, 2004
IG CPA Report No. 04-008, “Coalition Provisional Authority Control Over Seized and Vested
Assets,” July 30, 2004
IG CPA Report No. 04-009, “Coalition Provisional Authority Comptroller Cash Management
Controls Over the Development Fund for Iraq,” July 28, 2004
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IG CPA Report No. 04-013, “Coalition Provisional Authority’s Contracting Processes Leading
Up To and Including Contract Award,” July 27, 2004
KPMG Report, “Development Funds for Iraq - Statement of Cash Receipts and Payments for the
Period 22 May 2003 to 31 December 2003,” June 29, 2004
KPMG Report, “Development Funds for Iraq - Matters Noted Involving Internal Controls and
Other Operations during the Audit of the Fund for the Period to 31 December 2003,” June 29,
2004
KPMG Report, “Development Funds for Iraq – Agreed-Upon Procedures Report for the Period
22 May 2003 to 31 December 2003 (Disbursements),” June 2004
KPMG Report, “Development Funds for Iraq - Statement of Cash Receipts and Payments for the
Period 1 January 2004 to 28 June 2004,” September 30, 2004
KPMG Report, “Development Funds for Iraq – Management Letter on Internal Controls for the
Period 1 January 2004 to 28 June 2004,” September 30, 2004
KPMG Report, “Development Funds for Iraq - Report of Factual Findings for the Period 1
January 2004 to 28 June 2004 (Disbursements),” September 30, 2004
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Appendix B. United Nations Security Council
Resolution 1483
United Nations Security Council Resolution 1483, May 22, 2003, established the Development
Fund for Iraq and assigned responsibility for managing the fund to the Coalition Provisional
Authority. United Nations Security Council Resolution 1483 provisions were organized under
specific statements and paragraphs within the resolution and provided guidance for the
management of the Development Fund for Iraq. Key statements include:
Noting the letter of 8 May 2003 from the Permanent
Representatives of the United States of America and the United Kingdom of
Great Britain and Northern Ireland to the President of the Security Council
(S/2003/538) and recognizing the specific authorities, responsibilities, and
obligations under applicable international law of these states as occupying
powers under unified command (the “Authority) [the Coalition Provisional
Authority],
4. Calls upon the Authority, consistent with the Charter of the
United Nations and other relevant international law, to promote the welfare
of the Iraqi people through the effective administration of the territory,
including in particular working towards the restoration of conditions of
security and stability and the creation of conditions in which the Iraqi people
can freely determine their own political future;
9. Supports the formation, by the people of Iraq with the help of the
Authority and working with the Special Representative, of an Iraqi interim
administration as a transitional administration run by Iraqis, until an
internationally recognized, representative government is established by the
people of Iraq and assumes the responsibilities if the Authority;
12. Notes the establishment of a Development Fund for Iraq to be
held by the Central Bank of Iraq and to be audited by independent public
accountants approved by the International Advisory and Monitoring Board
of the Development Fund for Iraq and looks forward to the early meeting of
that International Advisory and Monitoring Board, whose members shall
include duly qualified representatives of the Secretary-General, of the
Managing Director of the International Monetary Fund, of the DirectorGeneral of the Arab Fund for Social and Economic Development, and of the
President of the World Bank;
13. Notes further that the funds in the Development Fund for Iraq
shall be disbursed at the direction of the Authority, in consultation with the
Iraqi interim administration, for the purposes set out in paragraph 14 below;
14. Underlines that the Development Fund for Iraq shall be used in
a transparent manner to meet the humanitarian needs of the Iraqi people, for
the economic reconstruction and repair of Iraq’s infrastructure, for the
continued disarmament of Iraq, and for the costs of Iraqi civilian
administration, and for other purposes benefiting the people of Iraq;
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Appendix C. United Nations Security Council
International Advisory and Monitoring Board
Terms of Reference
The letter from the Secretary-General to the President of the Security Council, dated
October 22, 2003, established and approved the terms of reference for the International Advisory
and Monitoring Board (IAMB). Key statements include:
1. Purpose:
The purpose of the International Advisory and Monitoring Board shall be
to promote the objectives set forth in the United Nations Security
Council Resolution 1483 (2003) of ensuring that Development Fund for
Iraq is used in a transparent manner for the purposes set out in operative
paragraph 14 of that Resolution …
3. Powers and Responsibilities:
B. Scope of external audits. The scope of the external audits
shall be as to enable the IAMB to achieve its purpose as set out in 1
above. The scope of the external audits shall encompass: …(iii) the DFI
(including, but not limited to, all inflows, investments and other assets,
disbursements, liabilities and contingencies of the DFI), supporting the
objective of ensuring that the DFI is used in a transparent manner in
accordance with applicable control procedures; and (iv) disbursements of
resources from the DFI, supporting the objective of ensuring that DFI
funds are used for the purposes for which they were disbursed. For
purposes of (iv), the External Auditor(s) will make (a) a determination as
to whether the disbursements from the DFI are duly authorized and
received by the designated recipient; and (b) an assessment as to whether
the controls (including the requirement to ensure proper records) of the
designated recipient are adequate to ensure that disbursements from the
DFI are utilized as intended. This assessment shall be carried out as
specified in the contract with the external auditor(s).
D. Internal Controls/Financial Reporting. The IAMB shall
monitor the financial reporting and internal control systems established
by the CPA for the areas subject to external audit in 3.B above and
advise, as appropriate, the CPA on the adequacy of such systems.
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Appendix D. Coalition Provisional Authority
Regulation Number 2
On June 15, 2003, Ambassador Bremer issued Coalition Provisional Authority (CPA) Regulation
Number 2, entitled the “Development Fund for Iraq,” which provided that:
This Regulation applies to the administration, use, accounting and
auditing of the Development Fund for Iraq (the “Fund”). The Regulation
is intended and shall be applied to ensure that the Fund is managed in a
transparent manner for and on behalf of the Iraqi people, consistent with
Resolution 1483, and that all disbursements from the Fund are for
purposes benefiting the people of Iraq.

Key provisions of Section 2, “Responsibilities,” included:
1) Administrator of the CPA (Administrator). Oversees and controls the
establishment, administration and use of the Fund for and on behalf of
the Iraqi people, and directs disbursements from the Fund for those
purposes he determines to be for the benefit of the people of Iraq.
3) CPA Program Review Board (PRB). Reviews all competing
requirements for the relief and recovery of Iraq, assesses all available
resources, and, in consultation with the Iraq interim administration, when
established, develops for the approval of the Administrator spending
plans, consistent with a comprehensive budgetary framework, that
identify prioritized requirements for proposed disbursements from the
Fund; considers in this process information provided by the CPA
International Coordination Council, the International Advisory and
Monitoring Board, and other entities, as appropriate.

Key provisions of Section 4, “Control of the Fund” included:
The Fund shall be controlled by the Administrator of the CPA, for and on
behalf of the Iraqi people. The Central Bank of Iraq and the Federal
Reserve Bank (and/or other financial institutions(s), if the Administrator
so directs), shall accept instructions, as agreed, concerning the Fund,
including instructions to pay sums out of the Fund, only from the
Administrator or his authorized delegee(s).

Key provisions of Section 5, “Administration of the Fund” included:
4) Internal Accounting. The CPA shall obtain the services of an
independent, certified public accounting firm to support the objective of
ensuring that the Fund is administered and used in a transparent manner
for the benefit of the people of Iraq, and is operated consistent with
Resolution 1483. The accountants performing this function shall be
separate from those public accountants (auditors) approved by the
International Advisory and Monitoring Board.
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Key provisions of Section 6, “Disbursements from the Fund” included:
1) Authority to Approve. Only the Administrator or his delegee may
approve disbursements from the Fund.
2) Directions to Disburse. Sums shall be disbursed from the Fund, in
accordance with this Regulation, only upon the express direction of the
Administrator, or upon the express direction of individual(s) to whom the
Administrator has delegated that authority.
3) Purposes. Sums may be disbursed from the Fund to meet the
humanitarian needs of the Iraqi people and for the economic
reconstruction and repair of Iraq’s infrastructure; for the continued
disarmament of Iraq; for the costs of Iraq’s civilian administration; and
for other purposes the Administrator determines to be for the benefit of
the people of Iraq.
4) Proposals for Disbursements.
Disbursements from the Fund
generally shall be proposed through procedures prescribed in, or
promulgated in implementation of the CPA Order establishing the PRB.
These procedures shall ensure that proposed disbursements are set forth
in a spending plan reflecting the cost, purpose and priority of the
requirement, and that, prior to approval by the Administrator, all
spending plans are developed in consultation with the Iraqi interim
administration, once established.

Key provisions of Section 7, “Auditing” included:
The Fund and the export sales of petroleum, petroleum products, and
natural gas from Iraq, shall be audited by independent public accountants
nominated by the Administrator and approved by the IAMB. The
expenses incurred in obtaining the services of the approved independent
public accountants shall be charged against the Fund. The CPA shall
cooperate fully with the IAMB and the approved independent public
accountants in carrying out each party’s respective responsibilities. In
particular, the CPA shall provide the IAMB and such accountants with
access to the Fund’s financial records, with confidential materials
protected in a manner agreed between the parties.

26

Appendix E. Development Fund for Iraq
Disbursements by Agency
Disbursements by Agency since Inception:

Date: 26 June 2004

Baghdad Central
Central Bank of Iraq
CJTF 7
Coalition Military Assistance Training Team
Commanders Emergency Response Program
Communication Support Office
Comptrollers Office
CPA Front Office
Governance
Ministry of Agriculture
Ministry of Communications
Ministry of Culture
Ministry of Defense
Ministry of Education
Ministry of Electricity
Ministry of Finance
Ministry of Health
Ministry of Housing and Construction
Ministry of Industry and Minerals
Ministry of Interior
Ministry of Justice
Ministry of National Security & Defense
Ministry of Oil
Ministry of Planning
Ministry of Public Works
Ministry of Trade
Ministry of Transportation
Office of Security Cooperation
Private Sector Development
Program Management Office
Rapid Regional Response Program
Regional Projects - CPA South
State Oil Marketing Organization
Strategic Communications
World Food Programme
Grand Total

$3,294,750.00
$19,674,105.44
$9,606,184.18
$16,248,317.94
$360,554,507.03
$1,659,897.06
$3,565,200.00
$2,774,978.44
$10,000.00
$31,250,385.80
$2,080,000.00
$20,000.00
$562,711.50
$1,100,000.00
$639,205,316.51
$7,711,940,159.57
$55,033,103.15
$405,031.66
$18,950.00
$47,852,851.64
$1,000,219.50
$3,130,506.39
$2,012,397,915.48
$5,558,698.00
$26,116.00
$444,076,620.36
$1,706,687.00
$40,419,321.46
$13,665.00
$76,720,000.00
$244,216,497.75
$46,783,087.16
$76,620,172.65
$361,000.00
$143,376,100.00
$11,893,196,850.37

The DFI Disbursements by Agency and Financial Reporting Matrix (at Appendix F) are
available at the following website: http://www.cpa-iraq.org/budget/DFI_26jun2004.xls
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Appendix F. Development Fund for Iraq
Financial Reporting Matrix
Development Fund for Iraq (DFI) - Financial Reporting Matrix
Reporting Date: June 26, 2004
As of Date: June 24, 2004
Inception Date: May 28, 2003
Bank Accounts and Investments
Central Bank of Iraq - Oil Proceeds Receipt Account, FRB, NY
DFI Account - Federal Reserve Bank, New York
DFI Account - Central Bank of Iraq, Baghdad
DFI Account - Treasury Bills at Purchase Price
DFI Account - Overnight Deposits, FRB, New York
DFI Account - Vested Assets, Federal Reserve Bank, New York
DFI Account - Temporary Cash Holdings
Total - DFI Assets
Cash Inflow (Since Inception)
Oil For Food
Proceeds from Oil Exports
UNSCR 1483 - Repatriated Funds
Interest Income - Treasury Bills
Interest Income - Overnight Deposits, Repurchase Agreements
Returned Letter of Credit Funding
Other Deposits
Donations
United Nations World Food Program
Vested Assets (Including Interest)
Transactional Deposits from Public Sector Entities
Total Cash Inflow
Cash Outflow (Since Inception)
Ministry Budgets
Payments for Projects.
Transactional Withdrawals - Public Sector Entities
Miscellaneous Transactions
Total Cash Outflow

US Dollars
616,499.19
151,544.75
1,050,527,283.09
4,768,665,359.51
1,673,300,000.00
21,716.63
70,971,490.00
7,564,253,893.17
8,100,000,000.00
11,111,692,362.73
1,014,805,645.22
33,874,372.53
7,636,464.80
3,686,295.39
542,455.97
20,000.00
145,878,779.00
16,291,014.19
162,954,456.80
20,597,381,846.63
(8,825,926,528.27)
(3,348,865,439.20)
(886,846,675.18)
(32,105,810.00)
(13,093,744,452.65)

Net Cash Position

7,503,637,393.98

Outstanding Contractual Commitments
Total PRB Approved Commitments (Since inception)
Commitments Returned / Cancelled
Commitments Paid
Outstanding Commitments

19,697,863,666.63
(3,185,642,810.08)
(11,892,642,550.37)
4,619,578,306.18

DFI Assets On Hand Committed to Remaining 2004 Budget

2,884,059,087.80
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Appendix G. Acronyms
CPA
DFI
FPS
IAMB
IMF
MoF
OMB
PRB
UN
USG

Coalition Provisional Authority
Development Fund for Iraq
Facilities Protective Services
International Advisory and Monitoring Board
International Monetary Fund
Ministry of Finance
Office of Management and Budget
Program Review Board
United Nations
United States Government
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Appendix H. Report Distribution
Office of the Secretary of Defense
Secretary of Defense
Deputy Secretary of Defense
Under Secretary of Defense (Comptroller)/Chief Financial Officer
Director, Program Analysis and Evaluation
Deputy Chief Financial Officer
Deputy Comptroller (Program/Budget)
Inspector General, Department of Defense
Director, Defense Procurement and Acquisition
Director, Defense Support Office - Iraq

Office of the Secretary of State
Secretary of State
Deputy Secretary of State
U.S. Ambassador to Iraq
Inspector General, Department of State
Director, Iraq Reconstruction Management Office

Department of the Army
Assistant Secretary of the Army, Acquisition, Logistics & Technology
Assistant Secretary of the Army for Policy and Procurement
Auditor General, Department of the Army

Other Defense Organizations
Director, Defense Contract Audit Agency
Director, Iraq Project and Contracting Office

Other Federal Government Organizations
Office of Management and Budget
Government Accountability Office
Inspector General, Department of Commerce
Inspector General, Health and Human Services
Inspector General, U.S. Agency for International Development
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Congressional Committees and Subcommittees, Chairman and Ranking
Minority Member
Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
Senate Committee on Foreign Relations
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Reform
House Subcommittee on Government Efficiency and Financial Management, Committee on
Government Reform
House Subcommittee on National Security, Emerging Threats, and International Relations,
Committee on Government Reform
House Subcommittee on Technology, Information Policy, Intergovernmental Relations, and the
Census, Committee on Government Reform
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Appendix I. Audit Team Members
The Financial Management Division, Office of the Assistant Inspector General for Auditing,
Special Inspector General for Iraq Reconstruction, prepared this report. Personnel who
contributed to the report are listed below.
John Betar
Brian Flynn
Robert Murrell
Kevin Ellenberger
William Whitehead
Leona Brent
Ramon Miller
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Management Comments, Coalition Provisional
Authority Administrator
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34

35

36

37

38

39

40

Management Comments, Defense Support Office – Iraq
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42a

43
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SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

March 3, 2005
MEMORANDUM FOR DISTRUBTION
SUBJECT: Errata Page Insert, Special Inspector General for Iraq Reconstruction
Report No. 05-004, “Oversight of Funds Provided to Iraqi Ministries through the
National Budget Process,” January 30, 2005
We are adding page 3 of the Management Comments from the Director, Defense Support
Office – Iraq to the report as an errata page insert. Page 3 was inadvertently omitted from the
report and should be added to fully reflect the Director’s entire management comments to the
report. The Director’s comments on the errata pages were addressed in our representation of
management comments in the report. Please insert the attached errata page as page 42a of the
report.
If you have any questions on the change, please contact Mr. James P. Mitchell at
(703) 428-1217 or jpmitchell@cpaig.mil.

Robert M. Murrell
Deputy Inspector General
Attachment(s):
As stated

400 Army Navy Drive • Arlington, Virginia 22202

